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New Fire Station No. 2 Location

• Provide our Firefighters a 
modern facility that addresses 
their quality of life and health 
and safety needs for the next 50 
years.

• Improve the response to the 
Southern and Eastern portions 
of District 2.

• Improve secondary response to 
the Central & Western portions 
of the City.



Community Meetings: February 8 & April 12, 
2018



Conceptual Design-May 1, 2018 Study Session



Project Timeline 

Design Development: June 2018
Construction Drawings: November 
2018



Base Bid: Hardscape & Landscape



Alternate Bid: Hardscape & Landscape















Project Timeline

• 100% Construction Documents: January 18, 2019

• Project Bidding: February-March, 2019

• Award Bids: March 20, 2019 City Council meeting

• FS#2 Construction: April 2019-March 2020

• FS#2 open-April 2020


