

**CONTRACT AMENDMENT
ENGINEERING DEPARTMENT**

Name of Project: Mercer Crossing Lift Station

Engineer: IDS Engineering Group

Amendment No. 2 Project No. 271401 Purchase Order No. 140781

Current Contract Amount Before This Change Order: \$ 44,000.00

DESCRIPTION

Additional professional engineering design services for the bid and construction phase of the Mercer Crossing Lift Station improvements.

TOTAL ADDITIONAL AMOUNT \$ 10,000.00

New Contract Amount **\$54,000.00**

IDS ENGINEERING GROUP


ACCEPTANCE: The undersigned agrees to the above changes for the amount indicated. The amount indicated includes all costs associated with this Change Order.

Signature:  Date: 1-22-15

Title: Vice-President

CITY OF FARMERS BRANCH:

Recommended for Approval:


Randy Walhood, P.E.
Director of Public Works

Approved By:

Gary D. Greer
City Manager

Date: _____