



INFORMATION MEMORANDUM

TO: Mayor and City Council

FROM: Gary D. Greer
City Manager

DATE: November 4, 2014

SUBJECT: Change Order No. 2 for Hutton Lift Station with Felix Construction Company

On June 17, 2014, the City Council approved a contract with Felix Construction Company for the Hutton Lift Station Rehabilitation in the amount of \$662,412. Hutton Lift Station is approximately thirty years old and in poor condition. During the rehabilitation process, the electrical controls have continued to erode creating the need to implement the bypass pumping sooner than anticipated. Failure of the existing electrical controls could result in a sanitary sewer overflow. Change Order #2 will add thirty-five additional days to the contract and provide for bypass pumping creating a change order in the amount of \$54,509.89.

The Capital Improvement Program budget has sufficient funds in the project to fund the increased price and additional work to be performed.

Possible Council Action:

1. I move to approve Resolution No. 2014-102 authorizing Change Order No. 2 to the contract with Felix Construction Company in the amount of \$54,509.89 for the Hutton Lift Station Rehabilitation.
2. I move to approve Resolution No. 2014-102 authorizing Change Order No. 2 to the contract with Felix Construction Company in the amount of \$54,509.89 for the Hutton Lift Station Rehabilitation, with modifications.
3. I move to table the item or take no action.