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PUBLIC WORKS
Cooks Creek Project 

Change Order



PURPOSE

Address Public Safety Concerns

Mitigate Negative Stormwater 
Impacts

Improve drainage at Spring 
Valley Bridge

Address failures in channel 
wall and floor



Project Scope

Replace 
trapezoidal 
channel with 
vertical wall 
channel

Replace 21” 
sewer main 
beneath 
channel

Repair /
replace 
channel 
bottom 

Replace 
Spring 
Valley 
Bridge



Budget Impact

Stormwater 
CIP

Utility CIP

$4,567,384

$2,955,555.50 $1,611,828.50



Change Order Scope

Additional 
embedment 
for sewer 
main 
replacement

Remove 
additional 
trees for 
channel wall 
construction

Additional 
culvert for 
Spring Valley 
Bridge 
improvement

Additional 
quantities 
for fencing 



Change Order Budget Impact

Stormwater 
CIP

Project Total

$51,793

$51,793 $4,619,177



DISCUSSION


