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I. NOTICE TO BIDDERS



NOTICE TO BIDDERS
RECEIPT AND OPENING OF BIDS

THE CITY OF FARMERS BRANCH, TEXAS (herein called the "Owner”), invites bids for its project,
WEBB CHAPEL ROAD IH 635 TO VERONICA LN & SELLMA LN TO VALLEY VIEW LN
WATER AND WASTEWATER IMPROVEMENTS PHASE 2. Bids will be received by the Owner
at the office of the Purchasing Agent until 2:00 PM, Tuesday, May 12, 2026, and then at said office
publicly opened and read aloud. The envelopes containing the bids must be sealed and addressed to
Purchasing Agent, City Hall Building, 13000 William Dodson Parkway, Farmers Branch, Texas 75234,
with the word "PROPOSAL?" and the name or description of the project as shown on the front cover of
the Contract documents.

This project generally includes the construction of approximately 3,743 linear feet of 8-Inch PVC water
line by open cut, 90 linear feet of 8-Inch water line by dry bore, 687 linear feet of 6-Inch, 596 linear feet
of 8-inch, and 2,283 linear feet of 10-inch SDR 19 IPS sanitary sewer line by pipe bursting, 14 - 5.0
foot diameter manholes, and approximately 2,360 square yards of 10-Inch Reinforced Concrete
Pavement, along with all necessary appurtenances.

Plans, specifications and other documents may be examined or acquired electronically by Bidders
through the Civcast website at http:/civcastusa.com. Civcast is free to all Bidders to view or download
plans and documents, however if the contractor requests a printed plan set, there will be a cost.
Contractors are required to create an account to sign in to the website in order to access the bid
documents. Civcast will alert bidders of any addendums to the projects. If there are any questions about
Civeast or the Civcast website, please contact the company by phone at (281) 346-4577 or
support@civcastusa.com.

The Owner may consider, at Owner's option, any bid not prepared and submitted in accordance with the
provision hereof as an informal bid. The Owner may waive any informality or reject any and all bids.
Any bid may be withdrawn in writing prior to the above scheduled time for the opening of bids or
authorized postponement thereof. Any bid received after the time and date specified shall not be
considered. No bidder may withdraw a bid within Ninety (90) calendar days after the actual date of the
opening thereof.

PROPOSAL FORM

Bidders shall use the proposal forms included in the documents and all blanks of which must be
appropriately filled in. Proposal forms are to be left attached to documents in same manner as received
by bidders. Supplemental data to be furnished shall be included in the same sealed envelope with
proposal.

DELIVERY OF PROPOSAL

It shall be the bidder's responsibility to deliver its proposal to the proper place by the time stated in the
Notice to Bidders. The mere fact that a proposal was dispatched will not be considered.

QUALIFICATION OF BIDDER

The Owner may make such investigations as it deems necessary to determine the ability of the bidder to
perform the work, and the bidder shall furnish to the Owner all such information and data for this purpose
as the Owner may request. The Owner reserves the right to reject any bid if the evidence submitted,
either by the bidder or from an investigation of the bidder, fails to satisfy the Owner that such bidder is
properly qualified to carry out the obligations of the Contract and therefore to complete the work
contemplated herein. Conditional bids will not be accepted.




BID SECURITY

Each bid must be accompanied by cashier's or certified check of the bidder, or a bid bond duly executed
by the bidder as principal and having a surety thercon, a surcty company approved by the Owner (refer
to Section #6. Notice to Bidders), in the amount of five percent (5%) of the bid. Such cash, checks or
bid bonds will be returned promptly after the Owner and the accepted bidder have executed the Contract
or, if no award has been made within ninety (90) days after the date of the opening of bids, upon demand
of the bidder at any time thereafter, so long as the bidder has not been notified of the acceptance of its
bid.

SURETY BONDS

) Contractor Surety

With the execution and delivery of the Contract, the Contractor shall furnish and file with the Owner in
the amounts herein required, the surety bonds specified hereunder, Without exception, the Owner's bond
forms must be used, and exclusive venue for any lawsuit in connection with such bonds shall be specified
as the county in which the Owner’s principal office is located. Such surety bonds shall be in accordance
with the provisions of Chapter 2253, Texas Government Code and Sections 3503.001-.005 of the Texas
Insurance Code, as amended. These bonds shall automatically be increased by the amount of any change
order which increases the Contract Price with or without notice to the Surety, but in no event shall a
change, which reduces the Contract amount, reduce the penal amount of such bonds.

(2) Performance Bond

In accordance with Chapter 2253 of the Texas Government Code, a performance bond in the amount of
not less than one-hundred percent (100%) of the Contract Price conditioned upon the faithful
performance of the Contract, and upon payment of all persons supplying labor or furnishing materials,
for projects with a bid amount in excess of twenty-five thousand dollars ($25,000.00), will be required
upon the forms which are a part of the Contract documents.

Said performance bond shall be a good and sufficient bond in an amount not less than one-hundred
percent (100%) of the Contract Price, as evidenced by the proposal tabulation, shall guarantee the full
and faithful execution of the work and performance of the Contract in accordance with the plans,
specifications and Contract documents, including any extensions thereof, and shall be issued for the
protection of the Owner. The bond shall automatically adjust in amount due to any change orders
approved by the City. The Contractor shall include in the unit bid prices, the cost of the Performance
Bonds and shall pay for said bonds.

3) Payment Bond
In accordance with Chapter 2253 of the Texas Government Code, payment bonds in the amount of not

less than one-hundred percent (100%) of the Contract Price conditioned upon the faithful performance
of the Contract, and upon payment of all persons supplying labor or furnishing materials, for projects
with a bid amount in excess of twenty-five thousand dollars ($25,000.00), will be required upon the
forms which are a part of the Contract documents.

Said payment bond shall be a good and sufficient bond in an amount not less than one-hundred percent
(100%) of the approximate total amount of the Contract, as evidenced by the proposal tabulation, shall
guarantee the full and proper protection of all claimants supplying labor and material in the prosecution
of the work provided for in said Contract. and shall be issued for the use of each claimant. The bond
shall automatically adjust in amount due to any change orders approved by the City. The Contractor
shall include in the unit bid prices, the cost of the Payment Bonds and shall pay for said bonds.



“4) Maintenance Bond

The Contractor, upon execution of the Contract and before beginning work, shall furnish to the City a
proper Maintenance Bond in the amount of one hundred (100%) percent of the contract amount written
by an approved surety company covering the guarantee and maintenance prescribed above. The period
of the Maintenance Bond shall be two (2) years from the date of final acceptance of all work done under
the Contract, to cover the guarantee as set forth in the Special Conditions.

The Contractor shall include in the unit bid prices, the cost of the Maintenance Bond and shall pay for
said bond. Notice to the Contractor that repairs, renewals or reconstruction as required under this
provision of the specifications, may be made in the form of a registered letter, signed by the Owner and
addressed to the Contractor liable for the cost of expense thereof.

®) Sureties

A surety who is in default or delinquent on any bonds or who are interested in any litigation against the
Owner will not be acceptable. All bonds shall be made on forms furnished by the Owner and shall be
executed by not less than one (1) corporate surety authorized to do business in the State of Texas and
acceptable to the Owner. The Sureties shall be listed in the most current Federal Register Treasury List.
The Contractor and Surety shall execute each bond. Each Surety shall have designated an agent resident
in the Owner's jurisdictional area acceptable to the Owner to whom any requisite notices may be
delivered and on whom service of process may be had in matters arising out of such surety-ship. The
Owner reserves the right to reject any and all Sureties.

(6) Additional or Substitute Bond

If at any time the Owner is or becomes dissatisfied with any Surety then upon the performance, payment
bond, or maintenance bond, the Contractor shall, within five (5) days after notice from the Owner to do
so, substitute an acceptable bond (or bonds), or provide an additional bond, in such form and sum and
signed by such other surety or sureties as may be satisfactory to the Owner. The Contractor shall pay
the premiums on such bonds without recourse to the Owner. No further payments under the Contract
shall be deemed due or payable until the substitute or additional bonds shall have been furnished and
accepted by the Owner.

POWER OF ATTORNEY

Attorneys in fact who sign bid bonds or contract bonds must file with each bond a certified and
effectively dated copy of their power of attorney.

CONTRACT EXECUTION

Timing is of the essence in the performance of this project. That timing includes the urgency in
proceeding with the execution of the Contract documents. Hence, if, within fourteen (14) calendar days
after award of the Contract to the successful bidder by the City Council, the successful bidder has not
provided to the City four (4) copies of the executed Contract documents and the fully executed bonds
as requested herein, the City may, at its sole discretion, declare the award of the Contract null and void
and upon such declaration, such award shall be null and void, and the Contract may be awarded to the
next lowest most responsible bidder.

The aforementioned executed Contract documents shall include the performance bond, the payment
bond, the maintenance bond and certificates of insurance.
CONDITIONS OF WORK

Each bidder must inform himself fully of the conditions relating to the construction of the project and
the employment of labor thereon. Failure to do so will not relieve a successful bidder of its obligation
to furnish all material and labor necessary to carry out the provisions of this Contract. Insofar as
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10.

11.

12.

13.

possible, the Contractor in carrying out his work, must employ such methods or means as will not cause
any interruption of or interference with the work of any other contractor. Prior to submission of a
proposal, bidder shall have made a thorough inspection of the site of the work and a thorough
examination of the Drawings and Specifications, and shall become informed as to the nature of the work,
labor conditions, and all other matters that may affect the cost and time of completion of the work.
Prospective bidders shall make a careful examination of the entire site of the project and shall make such
explorations as may be necessary to determine the sub-surface and/or water conditions to be
encountered; improvements and obstructions which may be encountered and especially those to be
protected; disposal sites for surplus materials not designated to be salvaged; methods of providing
ingress and egress to private as well as public property; methods of handling traffic during construction
and maintenance of the entire project as well as any section thereof, and protection of all existing
structures both above and below ground; and how the drawings fit the proposed project and especially
if any discrepancies exist.

ADDENDA AND INTERPRETATIONS

No interpretation of the meaning of plans, specifications or other pre-bid documents will be made to any
bidder orally. In the event of conflict between the Drawings and the Specifications, the Contractor will
be deemed to have assumed the more expensive way of doing the work unless, before submitting a bid,
the Contractor shall have asked for and obtained (by addendum) a decision as to which method or
material is intended. Every request for such interpretation should be in writing, addressed to DIRECTOR
OF PUBLIC WORKS, CITY OF FARMERS BRANCH, P.O. BOX #819010, FARMERS BRANCH,
TEXAS 75381-9010 and to be given consideration, must be received at least seven (7) days prior to the
date fixed for the opening of bids. Any and all such interpretations and any supplemental instructions
will be posted on Civcast as an addendum to all prospective bidders and not later than two (2) days prior
to the date fixed for opening of bids. Failure of any bidder to receive any such addendum or
interpretation shall not relieve the bidder from any obligation under his bid submitted. All addenda so
issued shall become part of the Contract documents.

NOTICE OF SPECIAL CONDITIONS

Attention is particularly called to those parts of the Contract documents and specifications that pertain
to with the following:

Inspection & testing of materials Wage rates
Insurance requirements Stated allowances
LAWS AND REGULATIONS

The bidder's attention is directed to the fact that all applicable State laws, municipal ordinances and the
rules and regulations of all authorities having jurisdiction over construction of the project shall apply to
the Contract throughout, and they will be deemed to be included in the contract the same as though
herein written out in full.

METHOD OF AWARD - LOWEST QUALIFIED BIDDER

The submitted proposals shall be tabulated for comparison on the basis of bid prices and quantities
shown in the proposal. The comparison will also be subject to corrected price totals in the event of
mathematical errors. Unit prices are to be shown in both words and figures. In the event of a
discrepancy, between the words and figures, the amount shown in words will govern. If at the time this
Contract is to be awarded, the lowest base bid submitted by a responsible bidder does not exceed the
amount of funds then estimated by the Owner as available to finance the Contract, the Contract will be
awarded on the base bid (using unit prices) only. If such bid exceeds such amount, the Owner may
reject all bids or may award the Contract on the base bid combined with such deductible alternates
applied in numerical order in which they are listed in the Form of Bid, as produces a net amount which
is within the available funds. No combined or conditional bids will be accepted.

I-5



14.

15.

16.

17.

Unless the bids seem unreasonably high, the Owner anticipates awarding the Contract promptly on the
basis of the greatest advantage to the Owner, considering prices bid, ability, standing and reputation of
bidder, capabilities for executing the work and such other elements as the awarding authority may deem
pertinent. The Owner retains the right to waive formalities and to reject any or all bids. The information
in “Contractor’s Information” must be completed in its entirety and submitted to the City within twenty-
four (24) hours (one working day) after the bid opening. Failure to submit the “Contractor’s
Information” within twenty-four (24) hours (one working day) can cause the bid to be deemed non-
responsive.

OBLIGATION OF BIDDER

At the time of the opening of bids each bidder will be presumed to have inspected the site and to have
read and to be thoroughly familiar with the plans and Contract documents (including all addenda). The
failure or omission of any bidder to examine any form, instrument, or documents shall in no way relieve
the bidder from any obligation in respect of his bid.

BID QUANTITIES

The estimated quantities of the various classes of work and materials under this Contract are to be used
only as a basis for estimating the probable cost of the work. It is understood and agreed that the actual
amount of work to be done and material to be fumished will be based upon actual quantities.

STATE AND CITY SALE TAXES

The Contractor's attention is directed to State of Texas, Tax Code, Section 151.311. This section
provides that all items used or consumed by a contractor can be purchased free of State and City sales
tax if necessary and essential for the performance of the Contract and completely consumed at the job
site and when the project is being performed for an agency exempt under State of Texas, Tax Code,
Section 151.309.

This Contract is issued by an agency, which qualified for exemption pursuant to the provisions of State
of Texas, Tax Code, Section 151.309.

PRE-BID CONFERENCE

A Pre-Bid Conference will be held for all bidders at the City of Farmers Branch, Community Services
Conference Room, 13000 William Dodson, Farmers Branch, Texas at 10:00 AM, Tuesday, May 5,
2026. Any requests for substitute "or equal” products must be submitted in writing to The Engineer at
this meeting. Therefore, although not mandatory, it is highly recommended that each entity submitting
a bid have a representative at the pre-bid conference. Shop drawings, details, product data sheets or any
other pertinent information to assist The Engineer in determining equivalency shall accompany the
written request. NO REQUESTS FOR PRODUCT SUBSTITUTION WILL BE CONSIDERED
SUBSEQUENT TO THE PRE-BID CONFERENCE.

Advertisement Dates: Friday, April 24, 2026
Friday, May 1, 2026

Questions Deadline:  Tuesday, May 5, 2026

Addendum Deadline: Thursday, May 7, 2026

Tentative Council Award: Tuesday, July 7, 2026
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ll. CONTRACTOR INFORMATION

The information in “Contractor’s Information” must be completed in its entirety and submitted to the
City within twenty-four (24) hours (one working day) after the bid opening. Failure to submit the
“Contractor’s Information” within twenty-four (24) hours (one working day) may cause the bid to be

deemed non- responsive.
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CONTRACTOR INFORMATION

Name of Firm: DO\ \\0\ 5 U V\D\ W@J’VOU\/\& \ I/LC’

Type of Firm: 2§ Corporation Sole Proprietorship Other

PHYSICAL

roosy 150 Bherd Blvd, Dallas TX F52372

PHONE NUMBER: ( H44) 204 -9500

FAX:

EMALL: owndor @ dotexas. comn

Names and Titles of Principals:

e £l Dean - Oumen
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EXPERIENCE RECORD

List of projects your organization has successfully completed:

Plwase Ssee athechwont naxt page

List of projects your organization is now engaged in completing:

16+t

List of surety bonds in force on above uncompleted work:
Wasy farrePrelms Tran/Public Twprav. DRy pleoy 52 ,453,024.00
Cidyo# Dallas 2 Creation RE/water bWastewsts 73], 565 . 00

City of £3. Wov i | Avtoloahin 5 3,604,522 00
City of ?omowllw&\m’f st s 1,354, 96F. 6L
$
$
Note:

To demonstrate qualification to perform the work, each bidder must be prepared to submit within Five
(5) working days after bid opening upon Owner's request, additional detailed written evidence such as

financial data, previous experience, present commitments and disclosure of any legal action against the
company.
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DATA SHEET SUBMITTAL INFORMATION

List of equipment owned by bidder that is in serviceable condition and available for use on this
Project:

Pl see oddachmont wxt Dagc

Portions of work that bidder proposes to sublet in case of award of Contract, including
subcontractor name, amount of work, and type:

Apple | Panemimt - M\V\O}’/Sowwﬂ'\ oy = |§%

Nc 7\0y Mg &= P\\’Hf vaﬂf — 199

Name and qualification of the superintendent: oplites

3¢£8 Deam Duver (11+ Yeaws)

Do Pe Ty Presidmd (12 +y<ars Dhlihes)

Ramird —Soper (121 s Lh RS

Luis TLOQ\”WM‘Z M (% Y0K's C3P/uhlhhes)

Tolie ?-c)c\vq,uez Pm (s \chvs C1P) vhlifies)
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Equipment ID Model
TR2 Bomag BW124PDH-40
Bomag BW124PDH-40
TR4 Bomag BW124PDH-5
TRS Bomag BW124PDH-5
TR6 Bomag BW124PDH-5
TR7 Bomag BW124PDH-5
TR10 Volvo SD45B
TR11 Volvo SD45B
TR12 Volvo SD45B
TR13 Volvo SD45B
TH1 Volvo EC350E
TH2 Komatsu PC360LC-11
TH3 Komatsu PC290-11
TH5 CAT 320
TH7 Komatsu PC490-11
Komatsu PC360LC-11
TH10 John Deere 380G
TH11 Volvo EC380E
TH12 Volvo EC480E
TH13 Volvo EC220EL
TH14 Volvo EC235E
avi; TH15 Volvo EC220EL
{Excavator TH16 Volvo EC500E
- Excavator TH17 Volvo EC530E
“Excavator TH18 Volvo ECR145EL
" Excavator’ TH19 Volvo EC500E
" FExcavator. 7 TH20 Volvo EC500E
_ Excavator TH21 Volvo EC200E
_ Excavator TH22 Volvo EC200E
" Excavator’ TH23 Volvo EC200E
. Excavator TH24 Volvo EC200E
TH25 Volvo EC200E
TH26 Volvo EC200E
TH27 Volvo EC230F
TH28 Volvo EC220E
TH29 \Volvo EC200E
TH30 Volvo EC750EL
ME2 Kubota KX080-452
ME6 KX080-452R3A
ME7 Volvo ECR88D
TL4 Kubota SVL75-2
SkidSteery: . TLS Kubota SVL97-2
7 SkidSteer TL6 Kubota SVL97-2




. Water Truck WT4 Int! 4300 2k
"~ Wa k WT5 Ford F750 2k
WT6 GMC €7500 2k
7 Water Truck WT7 Intl 4400 2k
" Water Truck WT8 Ford F650 2k
-~ Wheel Loader wL1 Volvo L70H2
WL2 Volvo L70H2
WL3 Volvo L70H2
WL7 Komatsu WA-270-8
WL8 Komatsu WA-270-8
WLS Komatsu WA-270-8
WL10 Volvo L60H2
wiL11l Volvo L60H2
- Wheel | WL12 Volvo L70H2
~Wheel Loader- WL15 Volvo L60H2
~Whee| Loader WL16 Volvo L60H2
- ‘Wheé| Loader . WwL17 Volvo L70H2
~“Wheel Loader WL18 Volvo L70H2
‘Wheel Loader " WL19 Volvo L60H2
~ Wheel Loader WL20 Volvo L70H2
7 W21 Volvo L120H2
LT1
OX . | TB1
. Trench'Box " TB2
.7 Trench Box' . TB3
- TrenchBox .. TB4
Trench'Box TB5
. ‘Rock’Box’ RB1
_ RockBox . . RB2
- Rock Box: RB3
Rock Box RB4
Rock Box RBS
Compactor Walk Behind
Compactor 48" PF
Mini Ex 135
Mini Ex 18k
Mini Ex
Side x Side
Tandem
Tandem
Water Truck 2k
Water Truck 2k
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-1



PROPOSAL
FOR
Webb Chapel Road IH 635 to Veronica Ln. & Selma Ln. to Valley View Ln.
Water & Wastewater Improvements Phase 2

N1—‘armers Branch, Texas
ouu} 12 2026

prOPOSALOF D \las Umdw%nfovv\& L LLC

Check appropriate business entity:

corporation organized and existing under the laws of the State of Texas.

A corporation organized and existing under the laws of the State of T {XA S
(If a non-Texas Corporation, please attach a copy of the corporation's Articles of
Incorporation)

A partnership consisting of

A sole proprietorship owned by , an individual.
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To: THE CITY OF FARMERS BRANCH, TEXAS
P.O. BOX 819010
FARMERS BRANCH, TEXAS 75381-9010

)

The undersigned bidder, pursuant to the foregoing advertisement for bids, has carefully examined this
proposal, the Contract documents, special provisions, general provisions, special specifications, and the
specifications and will provide all necessary labor, superintendence, machinery, equipment, tools,
materials, services and other facilities and complete fully all the work as provided for in the
specifications and Contract documents; and binds himself upon formal acceptance of this proposal to
execute a contract and bonds, according to the prescribed forms, for performing and completing the said
work within the required time.

It is understood that the following quantities of work to be done are approximate only, and are intended
principally to serve as a guide in figuring out the bids. It is further understood that the quantities of
work to be done and materials to be furnished may be increased or decreased as may be considered
necessary, in the opinion of the Engineer, to complete the work as fully planned and contemplated, and
that all quantities of work whether increased or decreased, are to be performed at the unit prices set forth
below except as provided for in the specifications.

Unit prices are to be shown in both words and figures. In the event of a discrepancy, the amount shown
in words will govern.

The unit prices shall include all labor, materials, equipment, overhead, profit, insurance, etc., to cover
the completed work as requested.

The work proposed to be done shall be accepted when fully completed and finished in accordance with
the plans and specifications, to the satisfaction of the Owner.

The undersigned certifies that the bid prices contained in this proposal have been carefully checked and
are submitted as correct and final.

The undersigned bidder hereby declares that he has visited the site of the work and has carefully
examined the Contract documents and specifications pertaining to the work covered by the above bid,
and he further agrees to commence work within ten (10) calendar days after the date of written notice
to do so shall have been given to him, and to substantially complete the same within two hundred
seventy (270) Calendar Days calendar days after the date of written notice to commence work has been

issued.

Enclosed with this proposal is a cashier's check in the amount of 6°/O ° 'G bl a dollars
and —_— cents (§ ~——monov-— ), or a bidder's bond in the sum of
dollars and

cents ($ ), which it is agreed shall be

collected and retained by the Owner as liquidated damages in the event this proposal is accepted by the
owner within Ninety (90) calendar days after the date bids are received and the undersigned bidder fails
to execute the Contract and required bonds within ten (10) calendar days after the date said proposal is
accepted. Otherwise said check or bond will be returned to the undersigned bidder upon demand.

In the event of the award of a Contract to the bidder, the bidder will furnish Performance and Payment
Bonds for the full amount of the Contract, to secure proper compliance with the terms and provisions of
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the Contract, to insure and guarantee the work until final completion and acceptance, and to guarantee
payment of all lawful claims for labor performed and materials furnished in the fulfillment of the

Contract.

Receipt is acknowledged of the following addenda:

No. 1= May 7,026 Mmoot

Respectfully Submitted,

comteaetor . Doullas Un u\w%n/wv\ d,LLC

By: H M@W - £shmador

Authorized Signature Seal if bidder is a corporation

nme Hindor Prontd
Address: 160 S ‘AO (“ B\ VQ]

City: DA ‘ \a - County: Kl ‘(XS
State: T‘(’Xd\§

Tel: (H6q> QOA'q 500

Fax: -
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CITY OF FARMERS BRANCH, TEXAS

WEBB CHAPEL ROAD WATER & WASTEWATER IMPROVEMENTS PHASE 2
ADDENDUM NO. 1
May 7, 2026
Plans and specifications for the Webb Chapel Road Water & Wastewater Improvements Phase 2

project, for the City of Farmers Branch, Texas, on which bids are to be received until 2:00 p.m.,
Tuesday, May 12, 2026, are hereby modified as follows:

1. Answer to question regarding available soil borings.

Attached are available soil borings within the general vicinity of the project. These boring logs
were not prepared for this project specifically, however, are being provided for reference and
bidders use only. Along with the boring logs is a coordinate sheet for the original boring location.

2. Refer to the Proposal Section

Remove page PBS-3 in its entirety and replace with the attached page PBS-3 with pay ltem 5
noted as “5* Addendum No.1”. Bid item change 16" Resilient Seated Gate Valve to 16" Butterfly
Valve, No Vault.

3. Refer to the Plan Sheet No. 11

Replace plan Sheet No. 11 with the attached Sheet 11 noted as “Addendum No.1” which reflects
the change from 16” Resilient Seated Gate Valve to 16” Butterfly Valve.

4. Add Detail Sheet

Add attached Butterfly Valve Installation detail to the plan set.

5. Bidders shall acknowledge receipt of Addendum No.1 in the space provided in the Proposal
and on the outer envelope of their bid.

SSUOT,, BIRKHOFF, HENDRICKS & CARTER, L.L.P.
Signature: e .{462»,’ PROFESSIONAL ENGINEERS
( M S % ", b, 11910 GREENVILLE AVE, SUITE 600
. f**g DALLAS, TEXAS 75243
A - ¢ ANDREW MATA, JR. 4
Date: &%/7 & 2‘6 " ...................... 'J: TBPE and LS Firm No. 526
%3 102244 ‘@2 TBPE and LS Firm No. 100318-00

LI
1 Sio [
“‘\yﬂ.\‘”’

.

JACLERICAL \Farmers Branch2024-147 Webb Chapel W&WW ImprovementsiPhase 2\Specs'AddendumiAddendum 1\01-Addendum No. I.doex Addendum No. 1



Document A310™ - 2010

Conforms with The American Institute of Archltects AIA Documant 310

Bid Bond

CONTRACTOR: SURETY:

Nanse, legal status and addrexy) (Name, legal status crd principal place of businexs)

Dallas Underground. LLC Great Midwest Insurance Company

250 Short Bivd 800 Gessner. Suite 800 .

Dallas . TX 75232 Houston, TX 77024 e maqotroas, Comstietion
Malling Address for Notices with an atiorney is encouraged
800 Gessner. Suite 600 ‘:""f"m'ﬁ‘;’;‘:_“’ its complation of

OWNER: Houston, Texas 77024

tNaoe, legal status and address) Any singular reference to

i Contractor, Surety, Owner or

The City of Farmers Branch. Texas cthvet party sholl e consideted

P O Box 819010 plural where applicable.

Farmers Branch, TX 75381-9010 -

BOND AMOUNT: 5% Five Percent of Amount Bid

PROJECT:

Nanse, location or address. and Project munber, ifany)
Webb Chapel Road, IH 635 to Veronica Ln & Selma Ln to Vailey View Ln. Water and Wastewater Improvements
Phase 2. Bid No. 26-19

The Contractor and Surety are bound to the Owner in the amount set forth above, for the paymeat of which the Contractor and Surety bind
themselves. their licirs, exceutors, administrators, successors and assigns, jointly and severaily. as provided herein. The conditions of this
Bond arc such that if the Owner accepts the bid of the Contractor within the time specified in the bid documents. or within such time period
as may be agreed to by the Owner and Contractor, and the Contrsctor cither (1) eutersinto a contract with the Owner in accardance with
the terms of such bid, and gives such bond or bonds s may be specified in the bidding or Comract Documents, witl a surety admitied in
the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract and for the prompt
pavment of labor and material furnished in the prosecution thereof: or (2) pays to the Owner the difference, not to exceed the amount of
this Bond, between the amount specified in said bid and such lasger amount for which the Owaer may in good faith contract with another
panty to performn the work covered by said bid, then this obligation shall be null and void, othenwise to remain in full lorce and eflect, The
Surety hereby waives any notice of an agreement between the Owner and Contructor (o extend the time in which the Owner may accept the
bid. Waiver of notice by the Surety shall notapply to any extension exceeding Sixty (60) dayxin e aggregate beyond the time for
seceplance of bids specilicd in the bid documents, a0d the Owner and Contractar shall obtain the Surely’s consent for an extension beyvord
sixty (60) Sayx.

I this Bond is issued in ion with a sub r's bid to 2 C . the term Contractor in this Bond shall be deemed to be
Subcoatractor and the term Owner shall be d diobe C

When this Bond has been furnished to comply with a stalutory or other legal requirement in the losation of the Pruject. any provisivn in
this Bond contlicting with suid tory or legal requi 1 shall be deemed deleted herefrom and provisions conforming to such
stalutory or other legal requirement shall be deemed incorporated hercin, When so lumished, the intent ix that this Bond shall be construed
axa statutory bond and nol as a common law bond.

Signed and scaled this 12th  dayof May, 2026

Dallas Underground. LLC

‘H’ M_. P//wu;;b (Principal) Seal)
. T B

Tl fefecdit =
Great Midwest Insurance Company
Surcty)

o L AH W
e Richara H. Mitchell

(Neal)

S-0054/AS 8/10



POWER OF ATTORNEY

Great Midwest Insurance Company

KNOW ALL MEN BY THESE PRESENTS. that GREAT MIDWEST INSURANCE COMPANY, 2 Texas Corporation with its principal offica;
Iin Houston, TX. does hereby consttute and appoint Mark W. Edwards. I, Jeffrey M Wilson. Richard H. Mitchell. Wiliam M Smith !
Anna Childress, Alisa B. Ferris, Robert R Freel

ts true and lawful Attorney(s)-In-Fact to make execute seal and deliver for. and on its behalf as surety. any and all bonds undertakings or other
wrtings obligatory in nature of a bond

This authonty 1s made under and by the authonty of a resclution which was passed by the Board of Directors of GREAT MIDWEST
INSURANCE COMPANY, on the 13 day of April. 2025 as follows

Resolved, that the Presigent or any officer, te and hereby s authorized to appoin! and empower any representalive of the Company or
otner person of persons as Attorney-In-Fact to execute on behalf of the Company any bonds. undertakings, policies contracts of indemnity or ather
writings cbligalery in nature of a8 bond not to exceed One-Hundred Million dollars ($100.000,000 00), which the Company might execule througn
1is duly elected officers, and affix the seal of the Company therato. Any said execution of such cocuments Dy an Attorney-In-Fact shall be as
vinding upon the Company as if they hao been duly execuled and acknowledged by the regularly elected officers of the Company. Any Attomey-In-
Fact, so appointed may be removed in the Company's sole discretion and the authonty so granied may be revoxed as specified in the Powe: of
Attomey

Resolved, that the signature of the President and the seal of tne Company may be affixea by elecironic mail on any power of attorney
granted, and the signature of the Secretary, and the seal of the Company may be affixed by electronic mail to any certificate of any such power,
and any such power or cerificate beanng such electronic sgnature and seal shall be valid and binding on the Company. Any such power so
executed and sealed and certificate so executed and sealed shail wih respect to any bond of undertaking ‘o which it is attached. continue 13 be
wvahd and binding on the Company

IN WITNESS THEREOF, GREAT MIDWEST INSURANCE COMPANY, has caused this instrument o be signed by its President and 1's
‘Corporate Seal to be affixed this 8th day of Apnl 2025
GREAT MIDWEST INSURANCE COMPANY

o Moo 1 e

Mark W Haushill
President

ACKNOWLEDGEMENT
On this 8th day of Apni 2025, before me, personally came Mark W Haushill to me known. who being duly sworn. did depose and say

that ne is the President of GREAT MIDWEST INSURANCE COMPANY. the corporation descnbed in and which executed the above instrument that
he exacuted said instrument on behalf of the carporation by authonty of his office under the By-laws of said corporation

&_MAML_.,
Chnstina Bishop

Notary Public

CERTIFICATE

I. the undersigned, Secretary of GREAT MIDWEST INSURANCE COMPANY. A Texas Insurance Company DO HEREBY CERTIFY that
tne oniginal Power of Attorney of which the foregoing 1s a true and correct copy. 1S in full force and effect and has not been revoked and the resolutions
as set forth are now in force

12th Ma
Signed and Sealed at Houston TX this Day of Y 025

“WARNING: Any person who knowingly and with intent to dairaud any insurance company or other person, files and application for insurance of claim
containing any materially false information, or conceals for the purpose of misieading, information concerning any fact material thereto, commits 2
‘fraudulent insurance act, which is 2 crime and subjects such person to cririnal and clvil penalties.




City of Farmers Branch

Webb Chapel Road IH 635 to Veronica Ln. & Selma Ln. to Valley View Ln.
Water & Wastewater Improvements Phase 2

BID SCHEDULE

Item [Estimated
No. Quantity

Unit

Description and Price in Words

Price in
Figures

Extended
Amount

WATER IMPROVEMENTS

1 3,743

L.F:

Furnish & Install 8-inch C900 DR18 PVC Water
Line with Class B+ Embedment by Open Cut,
Including all Fittings and Embedment

complete in place, the sum of

ne fumaxd Seveon

e Dollars

and e

Cents per Linear Foot

$) 07,00

‘MDD,SO l. 6O

L.E:

Furnish & Install 8-inch C900 DR18 PVC Water
Line with 16" Steel Encasement (1/4" Thick) by
Dry Bore, Including All Appurtenances
complete in place, the sum of

5w of Qﬁ*g o

Dollars

and pem—
Cents per Linear Foot

$451.60

458,910,060

3 108

LF:

Fumish & Install 12-inch C900 DR14 PVC
Water Line with Class B+ Embedment by Open
Cut, Including all Fittings and Embedment

complete in place, the sum of
Three f\l/v\

' Dollars

and ——

Cents per Linear Foot

3358, 00

435 444 .00

4 170

LF.

Furnish & Install 16-inch C900 DR14 PVC
Water Line with Class B+ Embedment by Open
Cut, Including all Fittings and Embedment
complete in place, the sum of

Threee himabed Niners

ANV ’ Dollars
—

and

Cents per Linear Foot

$217F.00

63,490, 60

PBS-1



Item
No.

Estimated
Quantity

Unit

Description and Price in Words

Price in
Figures

Extended
Amount

5*

Addendum
No. 1

Ea.

Furnish & Install 16-inch Butterfly Valve, No
Vault.
complete in place, the sum of ‘I"\Nt.‘ V-

Thovsand twes humdws

h‘\” +£0y\ Dollars

and —_—

Cents per Each

412,210

$24,415.60

Ea.

Fumnish & Install 12-inch Resilient Seated Gate
Valve

complete in place, the sum of
(?Wv Thousmad $1A hundhy ol

34, 644,60

A -Si1 A Dollars
[7] —

and

Cents per Each

44,292.60

30

Ea.

Furnish & Install 8-inch Resilient Seated Gate
Valve

complete in place, the sum of
Hhovstnd Byve le"‘m

$2,581.00

g%f\u}vy oL Dollars
and V—

Cents per Each

473 ,H430.60

Ea.

Furmnish & Install 1.5-Inch Type K Copper
Irrigation Service Line & Connect to existing
Meter

complete in place, the sum of F\Vt

353,60

oLsouns) virk. hin Gvad

Thivydw - O Dollars

v
and

Cents per Each

473, 374,60

Ea.

Furnish & Install 1-Inch Type K Copper
Irrigation Service Line & Connect to existing
Meter

complete in place, the sum of ’n'W&L

Mhovsomd kA

<}=,‘$’L0.®

S hb\'vy 4 Dollars

and

Cents per Each

B, 550. 00

10

Ea.

Furnish & Install 12-inch X 12-inch Cut in Tee
inluding 12-inch Gate Valve Including all
Fittings and Embedment

complete in place, the sum of 'W\

thotsond @01/\/ luwnwed

H1,44%,00

Ning vy '“\ yer Dollars
72

and

Cents per Each

411,49%.60

JACLERICAL\Farmers Branch\2024-147 Webb Chapel W&WW Improvements\Phase 2\SpecsiTech-Spec'03-P&BS-2
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Item [Estimated Price in Extended
No. Quantity | Unit Déscription and Price in Words Figures Amount
Fumish & Install Fire Hydrant Assembley
including Lead & 6-inch Resilient Seated Gate
11 3| Ea. [Valve
complete in place, the sum of ¥ ¥ 6':,— 0D
Thovsand fve mwﬁa@M_A 9% 325 .00
£f4u <o Dollars '
and s —
Cents per Each
12 25| Ea. |Cut, Plug, & Abandon Existing Water Line
complete in place, the sum of
ive hundeol twelve 1451260 | §12 960.60
Dollars
and ——
Cents per Each
13 18 | Ea. |Connect to Existing Water Line
complete in place, the sum of
—_— Dollars ! .00
and ———
Cents per Each
14 14 | Ea. |Abandon Existing Valves
complete in place, the sum of
#,024.60 )4 4ok, 00
ivne Dollars !
and —
Cents per  Each
Remove Existing Valves including Plug Water
15 3| Ea. [Line
complete in place, the sum of &N i] 5‘—-‘ .60
Thovsand Ave Inin@red ! 34, 613,60
oy - Ove Dollars ! '
and I —
Cents per Each
Sawcut Full Depth, Remove and Dispose of
Existing Concrete Street and Bank Slope
16 2,152 | S.Y. |Pavement

compleﬁbm lace, the sum of
! —<;\

——{$4b.00

Dollars

and -

Cents per Square Yard

395,442, 00

PBS-3



Item
No.

Estimated
Quantity

Unit

Description and Price in Words

Price in
Figures

Extended
Amount

17

2,152

S.Y.

Furnish & Install 10-inch 3600 PSI Class C
Concrete Street Pavement with #4 Rebar on 18-
inch Centers Including Compaction of Subgrade
complete in place, the sum of

One hmdred Sty

ora " Dollars

and —

$161.00

Cents per Square Yard

$346,4F1. 060

18

S.Y.

Sawcut Full Depth, Remove and Replace
Existing 4-inch Concrete Sidewalk Pavement

complete in place, the sum of ()
1 hosand one huwded

-c v(:'\'\-\ - Ot Dollars

and Ed —

Cents per Square Yard

1,161, 60

$2,45%.00

19

4,021

L.F.

Implement Trench Safety Plan
complete in place, the sum of

one

$\.00

—_— Dollars

and —

Cents per Linear Foot

$4,0621.060

TOTAL AMOUNT BID (WATER) (Items 1 Through 19)

4] 185, 746.00

WASTEWATER IMPROVEMENTS

20

80

L.F.

Furnish & Install 8-inch SDR 26 ASTM 2241
PVC Wastewater Line with Class B-2
Embedment by Dry Bore

complete in place, the sum of

ve Nomdved Thiviy foo

$537.00

e—— " Dollars

and —=

Cents per Linear Foot

§442, 360,00

21

40

LF.

Furnish & Install 8-inch SDR 26 ASTM 2241
PVC Wastewater Line with Class B-2
Embedment by Open Cut

complete in place, the sum of

— Dollars

—

and

Cents per Linear Foot

$104. 60 k”‘l,leo,oo

PBS-4



Item |Estimated Price in Extended
No. Quantity | Unit Description and Price in Words Figures Amount
Furnish & Install 6-inch SDR 19 IPS
22 687 | L.F. |Wastewater by Pipe Bursting
complete in place, the sum of
ot himdved 8 Thee K153, 00
— 4 Dollars $|0‘5|H|.0'D
and -_—
Cents per  Linear Foot
Fumish & Install 8-inch SDR 19 IPS
23 596 | L.F. |Wastewater by Pipe Bursting
complete in place, the sum of i" 61 . 60
Ohe Wwmdred Gixty —Furo 396,552,060
— Dollars
and -
Cents per Linear Foot
Furnish & Install 10-inch SDR 19 IPS
24 2,283 | L.F. [Wastewater by Pipe Bursting
complete in laccz§ the sum of % ' b6 .00
1M -S1 X 3%
e Dollars $3-+8]q .00
and —
Cents per Linear Foot
25 1| Ea. |Furnish & Install 5-ft Diameter Manhole !
complete ié place, the su\t: of Trme Ve $|’I_ '-{"LH 00
St hondved L
oY -ning Dollars $)‘-Ll q« 00
and T —
Cents per Each
Furnish & Install 5-ft Diameter Manhole Over
Exist Sanitary Sewer, Including connection to
26 4| Ea. |Existing Sanitary Sewer
complete in place, the sum 0f<) Sl L’ Iq 02.00 $ L7 608 50
hovsand nine Wmdved tuwo ! '
~— Dollars
and —
Cents per Each
Remove Exisitng Manhole & Const. 5-ft %‘L'L Y 68'-},00
27 9| Ea. |Diameter Manhole Over Exist Sanitary Sewer

complete in place, the sum of Tt (N{Miéff’hﬂo
susend ik unhed

Dollars

%M«« —SAv-en
and i _—

204, 183.60

Cents per Each

PBS-5



Item | Estimated Price in Extended
No. Quantity | Unit Description and Price in Words Figures Amount
28 1| Ea. |Fumish & Install Standard Cleanout
complete in place, the sum of OWW-.
ous and 2okt Ywmdved $,831. 60
iy Hy —one Dollars %\,3’5].0‘0
and o
Cents per Each
Sawcut Full Depth, Remove and Dispose of
29 227 | S.Y. |Existing Concrete Pavement
complete in place, the sum of
fe e tesmsl 340,00 {310,442 00
L — Dollars
and -
Cents per Square Yard
Furnish & Install 10-inch 3600 PSI Class C
Concrete Street Pavement with #4 Rebar on 18-
30 227 | S.Y. |inch Centers Including Compaction of Subgrade .
complete in place, the sumof ON\R il bl . 00 Ap’g (g, SH4F. 00
himded sithy ~ona
— Dollars
and —_
Cents per Square Yard
Sawcut Full Depth, Remove and Replace
31 4| S.Y. |Existing 4-inch Concrete Sidewalk Pavement 4‘30‘ \ 5\ 60
complete in place, the sum of (g ) $L.i ) b0H, 60
N - o Dollars
and : —
Cents per Square Yard
Furnish & Install 4-inch Wastewater Service
including pipe, cleanout at property line, and all
32 2| Ea. |appurtenances. i] |l—| |S. 0O
complete in place, the sum of § Y™
thovsamd fouv hundved $2,%30.60
Lifdeean Dollars
and — )
Cents per Each
33 2| Ea. |Cut& Plug Wastewater line
complete in place, the sum of ’ﬁ'\/ﬂ = ,
humdved oty -nine ¥r59.00
_— i Dollars % ‘ '5?8. (5,0
and e
Cents per Each

PBS-6



Item
No.

Estimated

Quantity

Unit

Description and Price in Words

Price in Extended
Figures Amount

34

LS.

Fumnish & Install Temporary By-Pass Pumping
for 12-inch Sanitary Sewer Line Manhole

%\(h = POVY Dollars

and -
Cents per Lump Sum

complete in place, the sum of Foy
PRAYaral TV\OUW "’Wo_ﬁm_ $H ?;L’J"!.DW$H }' 734,60

35

L.S.

Furnish & Install Temporary By-Pass Pumping
for 21-inch Sanitary Sewer Line Manhole
complete in place, the sum of FUV NS ALYA)

LGy Dollars

and —
Cents per Lump Sum

fhovsand, six Wimdye $43, b08.00

4%, bos. 00

36

40

L.F

Implement Trench Safety Plan
complete in place, the sum of
Twonty - Thvee

—_— Dollars

Cnp—

and
Cents per Linear Foot

.00
¥13 441.0.00

37

L.S.

Furnish Trench Safety Plan

ov3amS | foly Wundye

Thiv v 'T\wvc Dollars
i —

and
Cents per Lump Sum

—‘_‘r\nplete in place, the sum of GN. ﬂ )"1% . o0

41,474.00

38

L.S.

Furnish, Install and Maintain Traffic Control
Plan <
complete in placg, the sum of "V\ -SVA

Thasand '«H\,’— Y

— Dollars

——

and
Cents per Lump Sum

}H4,653.00
e 4L, 053 .60

39

LS.

thotsamad , fwo hondvzd

Fumnish Storm Water Pollution Prevention Plan
& Erosion Control Plan

complete in place, the sum of FUY :\'_\4

nive b —Sevean Dollars

and -—

Cents per Lump Sum

$40,244.00
$4b,29%.00
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Item |Estimated
No. Quantity | Unit

Description and Price in Words

Extended
Amount

Price in
Figures

40 1| L.S. |Control Measures

Fumish, Install, Place, and Maintain Erosion

complete in place, the sum of’r

haht Thovs amd | s-venm hundied

e\ hiy -

Thvet

and

i

Dollars

Cents per Lump Sum

$18,7¥3.00

41%,783. 60

41 1| L.S. |Unforeseen Work Items
complete in place, the sum of
Two Hundred Thousand

and

Zero

Dollars

Cents per Lump Sum

$200,000.00 $200,000.00

42 1| L.S. |Materials Testing (Allowance)

complete in place, the sum of
Twenty-Five Thousand

and

Zero

Dollars

Cents per Lump Sum

$25,000.00 $25,000.00

AMOUNT BID (Watstewater) (Items 20 Through 42)

31,40+, 067

3

TOTAL AMOUNT BID (Items 1 Through 42)

37,645 ,%13./00

PBS-8



IV. CERTIFICATIONS AND DISCLOSURES
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A. HOUSE BILL793, PROHIBITION OF CONTRACTS WITH COMPANIES
BOYCOTTING ISREAL

V-6



House Bill 89, Prohibition of Contracts with Companies Boycotting Israel

I, H n +(/Y PVUI 4\/'\/ (Name of certifying official), the
£shmatov (title or position of certifying official) of

Dallas O dyoyrown A yLLC (name of company), does hereby verify on
behalf of said company to the City that said company does not Boycott Israel and will not
Boyecott Israel (as that term is defined in Texas Government Code Section 808.001, as amended)

during the term of this contract.

Signature of Certifyjng Official
Title: ‘ES ™m0

Date:5/|l)1b

V-7



B. SENATE BILL 252 PROHIBITION OF CONTRACTS WITH CERTAIN
COMPANIES

V-8



Senate Bill 252 Prohibition of Contracts with Certain Companies
Senate Bill 252 amends Chapter 2252, Texas Government Code, effective September 1, 2017, by adding

Subchapter F and, specifically, Tex. Govt. Code §2252.152, prohibiting cities and other governmental
entities from entering into a governmental contract (defined to mean “a contract awarded by a
governmental entity for general construction, an improvement, a service, or a public works project or
for a purchase of supplies, materials, or equipment” and including contracts professional or

consulting service subject to Texas Govt Code Ch. 2254, (the Professional Procurement Actl) with a
company that is identified on a list prepared and maintained by the Texas Comptroller and that does
business with Iran, Sudan, or a foreign terrorist organization.

The new law will apply to contracts for: general construction work; an improvement; any professional or
other service; a public works project; purchase of supplies; purchase of materials; and for the purchase
of equipment.

Exception: A company that the United States government affirmatively declares to be excluded from its
federal sanctions regime relating to Sudan, its federal sanctions regime relating to Iran, or any federal
sanctions regime relating to a foreign terrorist organization is not subject to contract prohibition
under this subchapter.

For purpose of the new law, “Company” means a sole proprictorship, organization, association,
corporation, partnership, joint venture, limited partnership, limited liability partnership, limited liability
company, or other entity or business association whose securities are publicly traded, including a wholly
owned subsidiary, majority-owned subsidiary, parent company, or affiliate of those entities or business
associations, that exists to make a profit.

A foreign terrorist organization is defined to mean an organization designated as a foreign terrorist
organization by the United States secretary of state as authorized by 8 U.S.C. Section 1189.

Under the new law, the Texas Comptroller is required to prepare, maintain, and provide to each
governmental entity in the state (including the City), a list of all companies known to have contracts with
or provide supplies or services to a foreign terrorist organization.

Application of new requirements: The new requirements apply to a contract or purchase for which the
governmental unit (including the City) first advertises or otherwise solicits bids, proposals, offers or
qualifications on or after September 1, 2017. Thus, the new law does not apply to contracts for which
bids, proposals, offers, or qualifications have already been solicited, even if the contract is not awarded on
or after September 1, 2017.

While not required, the City may wish to consider adding to its solicitation for bids, proposals or offers a
statement that the City is prohibited from entering a contract with a company that is identified on a list
prepared and maintained by the Texas Comptroller and that does business with Iran, Sudan, or a foreign
terrorist organization. The City will of course need to monitor the Comptroller list before award of such
contracts to be sure that the bidder is not on the most recent version of the list.

V-9



C.  CONFLICT OF INTEREST QUESTIONNAIRE (CIQ)
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CONFLICT OF INTEREST QUESTIONNAIRE Form CIQ

For vendor doing business with local governmental entity

This questionnaire refiects changes made to the law by H.B. 23. 84Ih Leg.. Regular Seasion. OFFICE USE ONLY

Thig (uestennase is being filee in accorcance weih Chapler 176, Loca® Govertmenl Code, Dy 2 vendor wia | oo o0y
has 3 bus-ness :elalonship as delined by Seclion 176.00%11-31 with 8 local governmendal ently and the

vendor meels requrements unoe: Secton 176.006(a)

By law 1hs quesnonnaire must be filed with the recacds adminisiralor of the local governmental emity no? later
than the Tih business day aner the dale 1hé venda: becomes aware of 12CIS that require the siaement 1o te
filed. S=e Secton 176.006la-1). Lecal Gevernment Coce

A vendar comniits an offense 4 the veador knewngly violales Secton 178,006, Locs” Government Code. An
offense under 1his secton is 3 misdemeanor.

1] Name of vendor who has a business relationship with lacal governmental entity.

Dallas Undevayomnd, LLC

2

Check this box if you are filing an update to a previously filed questionnaire. (The law raquiras that you file an updaled
completed questionraire with the appropriate fifing authonty not later than the 7th business day after the date or which
you became aware tha the originzlly filed questionnaire was incomplete or inaccurate.)

2] Mame of local govermnment officer about whom the information is being disclosed.

Nowne

Name of Oificer

.‘j Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A). Also describe any family relationship with the local government officer.
Complele subparts Aand B for each employment or business relationship described. Attach additional pages to this Form

CiQ as necessary. N m

A s the local gavernment officer or a famity member of tha officer receivirg cr likely to receive taxable income.
other than investmeni income, from the vandor?

[l (A%

B. Is the vendar receiving or likely i receiva taxable income, other than investment incoma. from or at the diraction
of the local govemment officer or a tamily member of the officer AND the taxable income is not received from the

jocal gevemmental enfity?
e Elw

: Describe each employment or business relationship that the vendor named in Seclion 1 mainlains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an

ownership interest of one percent or more.

Check this box if the vendor has given the local government officer or a family member of the oificer one or more gifts
as described in Section 176.003(2){2)(B), excluding gifts described in Section 176.003(a-1).

A A

7 \ 5/12)16

Sagnsny x»:grmr dong business with the governments! enlity I Dae’

Foemn provided by Tefss Ell Comarssion www.elhics. slate tx.us Hevsed 11:30/2015
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D. CERTIFICATE OF INTERESTED PARTIES (FORM 1295)

The qualified low bidder must electronically file Form 1295 and submit the notarized copy with certificate
number to the City within seventy two (72) hours (3 working days) of the bid opening. Failure to submit
the “Form 1295 within (72) hours (3 working day) may cause the bid to be deemed non- responsive.

Website: https://www.ethics.state.tx.us/whatsnew/elf_info_formi1295.htm
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CERTIFICATE OF INTERESTED PARTIES FORM 1295

lofl

Complete Nos. 1 -4 and 6 if there are interested parties. OFFICE USE ONLY

Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:

of business. 2026-1460818

Dallas Underground, LLC

Dallas, TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 05/12/2026

being filed.

Date Acknowledged:

City of Farmers Branch

Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

26-19
Public Utility Infrastructure

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling | Intermediary
5 Check only if there is NO Interested Party. .

6 UNSWORN DECLARATION

wyamo's N et Lt/ pu——— 1

My address is 9‘7]0 ﬁ”ﬁ””f’fﬂ 7. ,MMMWW ; 7)¢ . 709‘0, a8

(city) (state) (zip code) (country)

| declare under penalty of perjury that the foregoing is true and correct.

Executed in W County, State of 7 0'05 , on the / J day of /’Af , 20 L4 ]

M\\/ (momh) (year)

Slg ire of authorized agent of contracting business entity
(Declarant)

Forms provided by Texas Ethics Commission www.eth‘l@te X.us Version v4.1.0.b6ef2aab




V. TAXPAYER IDENTIFICATION NUMBER AND CERTIFICATION



o W=9

Request for Taxpayer

Give form to the

(Rev. March 202¢) Identification Number and Certification requester. Do not
mm s:,':ab? & Go to www.irs.gov/FormW3 for instructions and the latest information. send to the IRS.

Before you begin. For guidance related to the purpose of Form W-9, see Purpose of Formn, below.

1 Name of entity/indlvidual. An entry s required. (For a sole propriator or disregerded entlty, enter the owner's name on line 1, end enter the business/disregarded
entity's name on line 2,)

DALLAS UNDERGROUND, LLC
2 Busliness nama/disregarded entity name, if different from above.

3a Check the appropriate box for federal tax classification of the entity/individual whose name Is entered on line 1. Gheck
only one of the following seven boxes.

4 Exemptions (codes apply only to
certaln entitles, not Individuals;
see instructions on page 3):

[ ndividual/sole proprietor ~ [] Ccorporaton  [_] Scorporation ] Partnership ] Trust/estate

LLC. Enter the tax classlfication (C = C corporation, S = S corporation, P = Partnership) . . S Exempt payee code (if any)
Note: Check the “LLC" box above and, In the entry space, enter the appropriate code (C, S, or P) for the tax ) -
classification of the LLC, unless It |s a disregarded entity. A disregarded entity should instead check the appropriate | Exemption from Foreign Account Tax
box for the tax classification of its owner. Compliance Act (FATCA) reporting

[ Other (see Instructions) cods (If any)

3b If on line 3a you checked “Partnership” or “Trust/estate,” or checked "LLC" and entered “P" as its tax classification,
and you are providing this form to a partnership, trust, or estate in which you have an ownership interast, check
this box if you have any foreign partners, owners, or baneficlaries, See instructions . .

8§ Address (number, straet, and apt. or suite no.). See Instructions

PO BOX 1117
6 City, state, and ZIP code

ENNIS, TX 75120
7 List account number(s) here (optional)

(Applies to accounts maintained
outside the United States.)

Print or type.
See Specific Instructions on page 3.

Requester's name and address (optional)

@Ln Taxpayer Identification Number (TIN)
| Social security number

Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid —
backup withholding. For individuals, this is generally your social security number (SSN). However, for a
resident alien, sole proprietor, or disregarded entity, see the instructions for Part |, later. For other

entities, it is your employer identification number (EIN). If you do not have a number, see How to get a or

TIN, later. | Employeridentification number

Note: If the account is in more than one name, see the instructions for line 1. See also What Name and
Number To Give the Requester for guidelines on whose number to enter.

I Certification

Under penalties of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to be issued to me}; and

2. 1 am not subject to backup withholding because (a) | am exempt from backup withholding, or (b) | have not been notified by the Intemal Revenue
Service (IRS) that | am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am
no longer subject to backup withholding; and

3. 1ama U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that | am exempt from FATCA reporting is correct.

Centification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding

because you have failed to report all interest and dividends on your tax retum. For real estate transactions, item 2 does not apply. For mortgage interest paid,

acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and, generally, payments

other than interest and dividends. vou are mot required to sign the certification, but you must provide your correct TIN. See the instructions for Part |l, later,

Signature of
U.S. person

Sign MM '} / e oue 01/01/2025

Here
Genera| Instructibns New line 3b has been added to this form. A flow-through entity is

Section references are to the Internal Reva@ Code unless otherwise
noted.

Future developments. For the latest information about developments
related to Form W-9 and its instructions, such as legislation enacted
after they were published, go to www.irs.gov/Formws.

What’s New

Line 3a has been modified to clarify how a disregarded entity completes
this line. An LLC that is a disregarded entity should check the
appropriate box for the tax classification of its owner. Otherwise, it
should check the “LLC" box and enter its appropriate tax classification.

required to complete this line to indicate that it has direct or indirect
foreign partners, owners, or beneficiaries when'it provides the Form W-8
to another flow-through entity in which it has an ownership interest, This
change is intended to provide a flow-through entity with information
regarding the status of its indirect foreign partners, owners, or
beneficiaries, so that it can satisfy any applicable reporting
requirements. For example, a partnership that has any indirect foreign
partners may be required to complete Schedules K-2 and K-3, See the
Partnership Instructions for Schedules K-2 and K-3 (Form 1065).

Purpose of Form

An individual or entity (Form W-3 requester) who is required to file an
information retum with the IRS is giving you this form because they

Cat. No. 10231X

Form W=9 (Rev. 3-2024)



Form W-8 (Rev, 3-2024)

Page 2

must obtain your correct taxpayer Identification number (TIN), which
may be your social security number (SSN), individual taxpayer
Identification number (ITIN), adoption taxpayer identification number
(ATIN), or employer identification number (EIN), to report on an
Information return the amount paid to you, or other amount reportable
on an information return, Examples of information retums include, but
are not limited to, the following.

¢ Form 1089-INT (Interest earned or paid).

¢« Form 1099-DIV (dividends, Including those from stocks or mutual
funds).

¢ Form 1089-MISC (varlous types of Income, prizes, awards, or gross
proceeds).

¢+ Form 1099-NEC (nonemployee compensation).

* Form 1098-B (stock or mutual fund sales and certain other
transactions by brokers).

« Form 1098-S (proceeds from real estate transactions).

¢ Form 1099-K (merchant card and third-party network transactions),

= Form 1098 (home mortgage interest), 1098-E (student loan interest),
and 1098-T (tuition).
» Form 1099-C (canceled debt).
® Form 1098-A (acquisition or abandonment of secured property).

Use Form W-9 only If you are a U.S. person (including a resident
allen), to provide your correct TIN.
Caution: If you don't return Form W-8 to the requester with a TIN, you
might be subject to backup withholding. See What is backup
withholding, later,

By signing the filled-out form, you:

1. Certify that the TIN you are giving is correct (or you are waiting for a
number to be lssued);

2. Certify that you are not subject to backup withholding; or

3. Claim exemption from backup withholding if you are a U.S, exempt
payee; and

4, Certify to your non-foreign status for purposes of withhoiding under
chapter 3 or 4 of the Cods (if applicable), and

5. Gertify that FATCA code(s) entered on this form (if any) indicating
that you are exempt from the FATCA reporting is correct. See What Is
FATCA Reporting, later, for further Information.
Note: If you are a U.S. person and a requester gives you a form other
than Form W-9 to request your TIN, you must use the requester's form if
it is substantially similar to this Form W-9.
Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:
* An individual who Is a U.S. citizen or U.S. resident alien;
*» A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United States;

= An estate (other than a foreign estate); or
* A domestic trust (as defined in Regulations section 301.7701-7).

Establishing U.S. status for purposes of chapter 3 and chapter 4
withholding. Payments made to foreign persons, including certain
distributions, allocations of income, or transfers of sales proceeds, may
be subject to withholding under chapter 3 or chapter 4 of the Code
(sections 1441-1474). Under those rules, if a Form W-9 or other
certification of non-forelgn status has not been received, a withholding
agent, transferee, or partnership (payor) generally applies presumption
rules that may require the payor to withhold applicable tax from the
recipient, owner, transferor, or partner (payes). See Pub. 515,
Withholding of Tax on Nonresident Aliens and Foreign Entities.

The following persens must provide Form W-9 to the payor for
purposes of establishing its non-foreign status.
* In the case of a disregarded entity with a U.S. owner, the U.S. owner
of the disregarded entity and not the disregarded entity.
* In the case of a grantor trust with a U.S, grantor or other U.S. owner,
generally, the U.S. grantor or other U.S. owner of the grantor trust and
not the grantor trust.

¢ In the case of a U.S. trust (other than a granter trust), the LS. trust
and not the beneficiaries of the trust.

See Pub. 515 for more information on providing a Form W-Q or a
certification of non-foreign status to avoid withholding.

Forelgn person. If you are a foreign person or the U.S. branch of a
foreign bank that has elected to be treated as a U.S. person (under
Regulations section 1,1441-1(b)(2)(v) or other applicable section for
chapter 3 or 4 purposes), do not use Form W-9. Instead, use the
appropriate Form W-8 or Form 8233 (see Pub. 515). If you are a
qualified forelgn penslon fund under Regulations section 1.897())-1(d), or
a partnership that Is wholly owned by qualified foreign pension funds,
that is treated as & non-foreign person for purposes of section 1445
withholding, do not use Form W-9, Inatead, use Form W-8EXP (or other
certificatlon of non-foreign status).

Nonresident alien who becomes a resident allen. Generally, only a
nonreslident allen individual may use the terms of a tax treaty to reduce
or eliminate U.S. tax on certalin types of Income. However, most tax
treaties contain a provision known as a saving clause, Exceptions
specified in the saving clause may permit an exemption from tax to
continue for certain types of income even after the payee has otherwise
become a U.S. resldent alien for tax purposes.

if you are a U.S, resident alien who s relying on an exception
contained In the saving clause of a tax treaty to claim an exemption
from U.S. tax on certain types of Incoms, you must attach a statement
to Form W-9 that spacifies the following five ltems.

1. The treaty country. Generally, this must be the same treaty under
which you claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the Income.

3. The article number (or location) in the tax treaty that contains the
saving clause and its exceptions.

4. The type and amount of income that qualifies for the exemption
from tax.

5. Sufficient facts to justify the exemption from tax under the terms of
the treaty article.

Example. Article 20 of the U.S.-China income tax treaty allows an
exemption from tax for scholarship incomse recelved by a Chinese
student temporarily present in the United States. Under U.S. law, this
student will become a resident alien for tax purposes if their stay in the
United States exceeds 5 calendar years. However, paragraph 2 of the
first Protocol to the U.S.-China treaty (dated April 30, 1984) allows the
provisions of Article 20 to continue to apply even after the Chinese
student becomes a resident allen of the United States. A Chinese
student who qualifies for this exception (under paragraph 2 of the first
Protocol) and Is relying on this exception to claim an exemption from tax
on their scholarship or fellowship Income would attach to Form W-8 a
statemnent that includes ths information described above to support that
exemption,

If you are a nonresident alien or a forsign entity, give the requester the
appropriate completed Form W-8 or Form 8233,

Backup Withholding

What is backup withholding? Persons making certain payments to you
must under certain conditions withhold and pay to the IRS 24% of such
payments. This is called “backup withholding.” Payments that may be
subject to backup withholding includs, but are not limited to, interast,
tax-exempt interest, dividends, broker and barter exchange
transactions, rents, royalties, nonemployee pay, payments mads in
settlement of payment card and third-party network transactions, and
certain payments from fishing boat operators. Real estate transactions
are not subject to backup withholding.

You will not be subject to backup withholding on payments you receive
if you give the requester your correct TIN, make the proper certifications,
and report all your taxable interest and dividends on your tax ratumn.

Payments you receive will be subject to backup withholding if:
1. You do not furnish your TIN to the requester;

2. You do not certify your TIN when required (see the instructions for
Part |l for detalls);

3. The IRS tells the requester that you furnished an incorract TIN;

4. The IRS tells you that you are subject to backup withholding
because you did not report all your Interest and dividends on your tax
return (for reportable interest and dividends only); or

5. You do not certify to the requester that you are not subject to
backup withholding, as described in item 4 under “By signing the filled-
out form" above (for reportable interest and dividend accounts opened
after 1983 only).



Form W-8 (Rev. 3-2024)

Page 3

Certain payees and payments are exempt from backup withholding.
See Exemp! payee code, later, and the separate instructions for the
Requester of Form W-9 for more Information.

See also Establishing U.S. status for purposes of chapter 3 and
chapter 4 withholding, earlier,

What Is FATCA Reporting?

The Foreign Account Tax Compliance Act (FATCA) requires a
participating forelgn financial institution to report all U.S. account
holders that are specified U.S. persons. Certaln payees are exempt from
FATCA reporting. See Exemption from FATCA reporting code, later, and
the Instructlons for the Requester of Form W-9 for more information.

Updating Your Information

You must provide updated information to any person to whom you
clalmed to be an exempt payes If you are no longer an exempt payee
and anticipate receiving reportable payments in the future from this
person. For example, you may need to provide updated information if
you are a C ¢ lon that elects to be an S corporatlon, or if you are
no longer tax exempt. In addlition, you must furnish a new Form W-9 If
the name or TIN changes for the account, for example, if the grantor of a
grantor trust dies.

Penalties

Fallure to furnish TIN. If you fail to furnish your correct TIN to a
requester, you are subject to a penalty of $50 for each such fallure
unless your fallure is due to reasonable cause and not to willful neglect.

Clvil penatty for faise information with respect to withholding. If you
make a false statement with no reasonable basis that results in no
backup withholding, you are subject to a $500 penalty.

Criminal penalty for falsifying information. Willfully falsifying
certifications or affirations may subject you to criminal penalties
Including fines and/or imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of
federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions

Line 1

You must enter one of the following on this line; do not leave this line
biank. The name should match the name on your tax return.

If this Form W-8 is for a joint account (other than an account
maintained by a foreign financial institution (FF1)), list first, and then
circle, the name of the person or entity whose number you entered in
Part | of Form W-9. If you are providing Form W-8 to an FFl to document
a joint account, each holder of the account that |s a U.S. person must
provide a Form W-9.

* Individual. Generally, enter the name shown on your tax retum. if you
have changed your last name without informing the Social Security
Administration (SSA) of the name change, enter your first name, the last
name as shown on your social security card, and your new last name.

Nota for ITIN applicant: Enter your individual name as it was entered
on your Form W-7 application, line 1a. This should also be the same as
the name you entered on the Form 1040 you filed with your application.

+ Sole proprietor. Enter your individual name as shown on your Form
1040 on line 1. Enter your business, trade, or “doing business as” (DBA)
name on line 2.

« Partnership, C corporation, S corporation, or LLC, other than a
disregarded entity. Enter the entity's name as shown on the entity's tax
retumn on line 1 and any business, trade, or DBA name on line 2.

* Other entities. Enter your name as shown on required U.S. federal tax
documents on line 1. This name should match the name shown on the
charter or other legal document creating the entity. Enter any business,
trade, or DBA name on line 2.

« Disregarded entlty. In general, a business entity that has a single
owner, including an LLC, and is not a corporation, is disregarded as an
entity separate from its owner (a disregarded entity). See Regulations
section 301.7701-2(c)(2). A disregarded entity should check the
appropriate box for the tax classification of its owner, Enter the owner's
name on line 1. The name of the owner entered on line 1 should never
be a disregarded entity. The name on line 1 should be the name shown
on the income tax returm on which the income should be reported. For

axample, If a forelgn LLC that Is treated as a disregarded entity for U.S.
federal tax purposes has a single owner that is a U.S, person, the U.S.
owner's nams I8 required to be provided on line 1, If the direct owner of
the entity Is also a disregarded entlty, enter the firat owner that ls not
disregarded for federal tax purposes. Enter the disregarded entity’s
name on line 2, If the owner of the disregarded entity Is a forelgn person,
the owner must complete an appropriate Form W-8 Instead of a Form
W-8. This Is the case even If the forelgn person has a U.S. TIN.

Line 2

If you have a business name, trade name, DBA name, or disregarded
entity name, enter it on line 2,

Line 3a

Check the appropriate box on line 3a for the U,S. faderal tax
classification of the person whose name Is entered on line 1. Check only
one box on line 3a,

IF the entity/individual on line 1 | THEN check the box for. ..
Isafn)...

* Corporation Corporation.

¢ Individual or Individual/sole proprietor.

* Sole proprietorship

* LLC classified as a partnership | Limited liabllity company and
for U.S, federal tax purposes or enter the appropriate tax

» LLC that has flled Form 8832 or | classification:

2553 electing to be taxed as a P = Partnership,

corporation C = C corporation, or
8 = S corporation.

* Partnership Partnership.

» Trust/estate Trust/estate.

Line 3b

Check this box if you are a partnership (including an LLC classified as a
partnership for U.S. federal tax purposes), trust, or estate that has any
fareign partners, owners, or beneficiaries, and you are providing this
form to a partnership, trust, or estats, in which you have an ownership
interest. You must check the box on line 3b if you receive a Form W-8
{or documentary evidence) from any partner, owner, or beneficiary
establishing foreign status or if you receive a Form W-9 from any
partner, owner, or beneficiary that has checked the box on line 3b.
Nate: A partnership that provides a Form W-9 and checks box 3b may
be required to complete Schedules K-2 and K-3 {Form 1065). For more
information, see the Partnership Instructions for Schedules K-2 and K-3
(Farm 1065).

If you are required to complete line 3b but fail to do so, you may not
recelve the information necessary to file a correct information return with
the IRS or fumish a correct payee statement to your partners or
beneficiaries. See, for axample, sections 6638, 6722, and 6724 for
penalties that may apply.

Line 4 Exemptions
If you are exempt from backup withholding and/or FATCA reporting,
enter in the appropriate space on line 4 any code(s) that may apply to
you.
Exempt payee code.
« Generally, individuals (including sole proprietors) are not exempt from
backup withholding.
* Except as provided below, corporations are exempt from backup
withholding for certain payments, including interest and dividends.
» Corporations are not exempt from backup withholding for payments
made in settlement of payment card or third-party network transactions.
* Corporations are not exempt from backup withholding with respect to
attorneys' fees or gross proceeds paid to attorneys, and corporations
that pravide medical or health care services are not exempt with respect
to payments reportable on Form 1099-MISC.

The following cades identify payees that are exempt from backup
withholding. Enter the appropriate code in the space on line 4.

1—An organization exempt from tax under sectlon 501(a), any IRA, or
a custodial account under section 403(b)(7) if the account satisfies the
requirements of section 401(f)(2).
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2—The United States or any of its agenclee or instrumentallities.

3-A stats, the District of Columbla, a U.S. commonwealth or territory,
or any of their political subdivisions or Instrumentallties.

4—A foreign government or any of Its polltical subdivisions, agencies,
or instrumentalities.

§—A corporatlon.

6—A dealsr in securities or commodities required to register In the
United States, the District of Columbia, or a U.S. commonwealth or
territory.

7—A futures commission merchant registered with the Commodity
Futures Trading Commission.

8—A real estate Investment trust,

9—An entity registered at all times during the tax year under the
Investment Company Act of 1940.
10—~A common trust fund operated by a bank under section 584{a).
11—A financlal instltution as defined under sectlon 581.

12—A middleman known In the investment communlty as a nominee or
custodian.

13—A trust exempt from tax under section 664 or described in section
4947,

The following chart shows types of payments that may be exempt
from backup withholding. The chart applles to the exempt payees listed
above, 1 through 13.

THEN the payment is exempt
for...

IF the payment Is for .. .

* Interest and dividend payments | All exempt payees except
for 7.

* Broker {ransactions Exempt payses 1 through 4 and 6
through 11 and all C corporations.
S corporations must not enter an
exempt payee code because they
are exempt only for sales of
noncovered securities acquired
prior to 2012.

+ Barter exchange transactions
and patronage dividends

Exempt payess 1 through 4.

¢ Payments over $600 required to | Generally, exempt payess
be reported and direct sales over | 1 through 5.2
$5,000'

* Payments made in settlement of | Exempt payees 1 through 4.
payment card or third-party
netwark transactions

'See Form 1099-MISC, Miscellaneous Information, and its instructions.
2However, the following payments made to a corporation and
reportable on Form 1099-MISC are not exempt from backup
withholding: medical and health care payments, attorneys’ fees, gross
proceeds paid to an attomey reportable under saction 6045(f), and
payments for services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify
payees that are exempt from reporting under FATCA. These codes
apply to persons submitting this form for accounts maintained outside
of the United States by certain forelgn financial institutions. Therefore, if
you are only submitting this form for an account you hold in the United
States, you may leave this field blank. Consult with the person
requesting this form if you are uncertain if the financial institution is
subject to these requirements. A requester may indicate that a code is
not required by providing you with a Form W-8 with “Not Applicable™ (or
any similar indication) entered on the line for a FATCA exemption code.

A—An organization exempt from tax under section 501(a) or any
individual retirement plan as defined in section 7701(a}(37).

B—The United States or any of its agencies or instrumentalities.

C—A state, the District of Columbia, a U.S. commonwealth or
territory, or any of their political subdivisions or instrumentaiities.

D—A corporation the stock of which is regularly traded on one or
more established securities markets, as described in Regulations
section 1.1472-1(c)(1)())

E—A corporation that is a member of the same expanded affiliated

group as a corporation described in Regulations section 1.1472-1(c)(1)(i).

F—~A dealer In securities, commoditles, or derivative financlal
instruments (Including notional princlpal contracts, futures, forwards,
and optlons) that Is reglstered as such under the laws of the United
States or any state.

G—A real estate Investment trust,

H—A regulated investment company ae defined In section 851 or an
entity registered at all times during the tax year under the Investment
Company Act of 1840.

|—A common trust fund as defined In section 584(a).
J—A bank as defined In section 581.
K—A broker.
L—A trust exempt from tax under section 664 or described In section
4947 (a)(1).
M—A tax-exempt trust under a section 403(b) plan or section 457(g)
n.

Note: You may wish to consuit with the financial Institution raquasting
this form to determine whether the FATCA code and/or exempt payee
code should be completed.

Line§

Enter your address (number, street, and apartment or suite number).
This is where the requester of this Form W-8 will mail your Information
returns. If this address dlffers from the one the requester already has on
file, enter “NEW" at the top. If a new address is provided, there is still a
chance the old address will be used untll the payor changes your
address In their records.

Line 6
Enter your city, state, and ZIP code.

Part |. Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. If you are a resident alien and

*~ you do not have, and are not eligible to get, an SSN, your TIN Is your

IRS ITIN. Enter it in the entry space for the Social security number. If you
do not have an [TIN, see How to get a TIN below,

If you are a sole proprietor and you have an EIN, you may enter either
your SSN or EIN.

If you are a single-member LLC that Is disregarded as an entity
separate from its owner, enter the owner's SSN (or EIN, if the owner has
one). If the LLC is classified as a corporation or partnership, enter the
entity's EIN.

Note: See What Name and Number To Give the Requester, later, for
further clarification of name and TIN combinations.

How to get a TIN. If you do not have a TiN, apply for one immediately.
To apply for an SSN, get Form SS-5, Application for a Social Security
Card, from your local SSA office or get this form online at

www.SSA gov. You may also get this form by calling 800-772-1213. Use
Form W-7, Application for IRS Individual Taxpayer Identification
Number, to apply for an ITIN, or Form S$S-4, Application for Employer
Identification Number, to apply for an EIN. You can apply for an EIN
online by accessing the IRS website at www.irs.gov/EIN. Go 10
www.irs.gov/Forms 1o view, download, or print Form W-7 and/or Form
§S-4. Or, you can go to www.irs.gov/Orderforms to place an order and
have Form W-7 and/or Form SS-4 mailed to you within 15 business
days.

If you are asked to complete Form W-8 but do not have a TIN, apply
for a TIN and enter “Applied For” in the space for the TIN, sign and date
the form, and give It to the requester. For interest and dividend
payments, and certain payments made with respect to readily tradable
instruments, you will generally have 60 days to get a TIN and give it to
the requester before you are subject to backup withholding on
payments, The 60-day rule does not apply to other types of payments.
You will be subject to backup withholding on all such payments until
you provide your TIN to the requester.

Note: Entering “Applied For" means that you have already applied for a
TIN or that you intend to apply for one soon. See also Establishing U.S.
status for purposes of chapter 3 and chapter 4 withholding, earlier, for
when you may instead be subject to withholding under chapter 3 or 4 of
the Code.

Caution: A disregarded U.S. entity that has a foreign owner must use
the appropriate Form W-8.
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Part ll. Certification

To establish to the withholding agent that you are a U.S. person, or
resident allen, sign Form W-8. You may be requested to sign by the
withhoiding agent even if item 1, 4, or 5 below indicatas otherwise.

For a joint account, only the person whose TIN is shown in Part |
should sign (when required). In the case of a disregarded antity, the
person identified on line 1 must sign. Exempt payees, see Exempt payee
code, earlier.

Slignature requirements, Complete the certification as Indicated in
items 1 through 5 below.

1. Interest, dividend, and barter exchange acoounts opened
before 1984 and broker accounts considered active during 1883,
You must give your correct TIN, but you do not have to sign the
certification.

2. Interest, dividend, broker, and barter exchange accounts
opened after 1883 and broker acoounts considered inactive during
1983. You must sign the certification or backup withholding will apply. If
you are subject to backup withholding and you are merely providing
your correct TIN to the requester, you must cross out item 2 in the
certification before signing the form,

3. Real estate transactions. You must sign the certification. You may
cross out item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not
have to sign the certification unless you have been notified that you
have previously given an incorrect TIN, “Other payments” inciude
payments made in the course of the requester’s trade or business for
rents, royalties, goeds (other than bills for merchandise), medical and
health care services (including payments to corporations), payments to
a nonemployee for services, payments made in settlement of payment
card and third-party network transactions, payments to certain fishing
boat crew members and fishermen, and gross proceeds paid to
attomeys (including payments to corporations).

5. Mortgage Interest paid by you, acquisition or abandenment of
secured property, cancellation of debt, qualified tuition program
payments (under section 529), ABLE accounts (under section 5294),
IRA, Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your correct
TIN. but you do not have to sign the certification.

What Name and Number To Give the Requester

Give name and EIN of:
The owner

For this type of account:

8, Disregarded entity not owned by an
Individual

9. A valld trust, estate, or pansion trust

10. Corporation or LLC electing corporate
atatus on Form 8832 or Form 2553
11. Assoclation, club, religlous, charitabie,
aducational, or other tax-exempt
organization

12. Partnership or multl-member LLC

13. A broker or reglsterad nomines

14. Account with the Department of
Agriculture in the name of a public
entity (such as a state or local
government, schocl district, or prison)
that recelves agricultural program
payments

15. Grantor truet filing Form 1041 or
under the Optional Flling Method 2,
requiring Form 1088 (see Regulations
section 1,671-4(b)(2)1)(B)**

Legal entity*
The corporation

The organization

The partnership
The broker or nominee
The public entlty

The trust

For this type of account: Give name and SSN of:
1. Individual The individual

2. Two or more individuals (joint account) | The actual owner of the account or,
other than an account malntsined by if combined funds, the flrst Individual

an FF1 on the account!

3. Two or more U.S. persons Each holder of the account
(oint account maintained by an FFI)

4, Custodial account of a minor The minor?
(Uniform Gift to Minors Act)

5. a The usual revocable savings trust The grantor-trustee®
(grantor is also trustee)
b. So-called trust account that is not | The actual owner'
a legal or valld trust under state law

6. Sole proprietorship or disregarded The owner®
enlity owned by an individual

7. Grantor trust filing under Optional The grantor*

Flling Method 1 (see Regulations
section 1,671-4{b)(2)IHA)"

' List first and circle the name of the person whose number you furish,
If only one person on a Joint account has an SSN, that person's number
must be furnished.

ZCircle the minor’s name and furnish the minor's SSN.

3You must show your individual name on line 1, and enter your business
or DBA name, if any, on line 2. You may use either your SSN or EIN (if
you have one), but the IRS encourages you to use your SSN.

4List first and circle the name of the trust, estate, or pension trust. (Do
not furnish the TIN of the personal representative or trustee unless the
legal entity itself Is not designated in the account title.)

*Nate: The grantor must also provide a Form W-9 to the trustes of the
trust.

™ For more infermation on optional filing methods for grantor trusts, see
the Instructions for Form 1041,

Note: If no name is circled when more than one name is listed, the
number will be considered to be that of the first name listed.

Secure Your Tax Records From Identity Theft

Identity theft occurs when someone uses your personal information,
such as your name, SSN, or other identifying information, without your
permission to commit fraud or other crimes. An identity thief may use
your SSN to get a job or may file a tax return using your SSN to receive
a refund.

To reduce your risk:

* Protect your SSN,
* Ensure your employer is protecting your SSN, and
* Be careful when choosing a tax return preparer.

If your tax records are affected by identity theft and you raceive a
notice from the IRS, respond right away to the name and phone number
printed on the IRS noticé or letter.

If your tax records are not currently affected by identity theft but you
think you are at risk due to a lost or stolen purse or wallat, questionable
credit card activity, or a questionable credit report, contact the IRS
Identity Theft Hotline at 800-908-4490 or submit Form 14039,

For more information, see Pub. 5027, Identity Theft Informatlon for
Taxpayers.
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Victims of identity theft who are experiencing economic harm or a
systemic problem, or are seeking help In resolving tax problems that
have not been resolved through normal channels, may be eligible for
Texpayer Advocate Servics (TAS) assistance. You can reach TAS by
ggllngg2 theg'AS toll-free case Intake line at 877-777-4778 or TTY/TDD

0-820-4059,

Protect yourself from suspicious emails or phishing schemes.
Phishing is the creation and use of email and websites designed to
mimic legitimate business emalls end websltes, The most common act
is sending an email to a user falsely clalming to be an established
legitimate snterprise in an attempt to scam the usar into surrendering
private informatlion that will be used for Identity theft,

The IRS does not Inltiate contacts with taxpayers via emalls, Also, the
IRS does not request personal detalled information through emall or ask
taxpayers for the PIN numbers, passwords, or similar secret access
information for thelr credit card, bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS,
forward this message to phishing@irs.gov. You may also raport misusa
of the IRS name, logo, or ather IRS property to the Treasury Inspector
General for Tax Administration (TIGTA) at 800-366-4484. You can
forward suspiclous emails to the Federal Trade Commission at
spam@uce.gov or report them at www.ftc. gov/compiaint. You can

contact the FTC at www. fic.gov/idtheft or 877-IDTHEFT (877-438-4338),

If you have been the victim of identity theft, see www.ldentityTheft.gov
and Pub. 5027,

Go to www.irs.gov/ldentity Theft to leam more about Identity theft and
how to reduce your risk.

Privacy Act Notice

Sectlon 6109 of the Internal Revenue Code requires you to provide your
correct TIN to persons (including federal agencies) who are required to
file informatlon returns with the IRS to report interest, dividends, or
centaln other income paid to you; mortgage interest you paid; the
acqulsition or abandonment of secured property; the canceliation of
debt; or contributions you made to an IRA, Archer MSA, or HSA. The
person collecting this form usss the information on the form 1o file
information returns with the IRS, raporting the above information.
Routine uses of this information include giving it to the Department of
Justice for civil and criminal litigation and to cities, states, the District of
Columbia, and U.S. commonwealths and territories for use in
administering thelr laws. The Information may also be disclosed to other
countries under a treaty, to federal and state agencies to enforce civil
and criminal laws, or to federal law enforcament and intelligence
agencies to combat terrorism. You must provide your TIN whether or not
you are required to file a tax return, Under section 34086, payors must
generally withhold a percentage of taxable interes!, dividends, and
certain other payments to a payee who does not give a TIN to the payor.
Certain penalties may also apply for providing false or fraudulent
information,
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CITY OF FARMERS BRANCH
STANDARD FORM OF AGREEMENT

FOR OWNER-CONTRACTOR PROJECTS

Approved as to Legal Form by

Legal Counsel
STATE OF TEXAS }
COUNTY OF DALLAS }
THIS AGREEMENT made and entered into this day of , A.D. 2026, by and between

THE CITY OF FARMERS BRANCH of the County of Dallas and State of Texas, acting through THE

CITY MANAGER OF THE CITY OF FARMERS BRANCH, thereunto duly authorized so to do, Party

of the First Part, hereinafter termed Owner, and , of the City of County of
and the State of Texas, Party of the Second Part, hereinafter termed Contractor.

WITNESSETH: That for and in consideration of the payments and agreements hereinafter mentioned,
to be made and performed by the Party of the First Part (Owner), and under the conditions expressed in
the bond bearing even date herewith, the said Part of the Second Part (Contractor), hereby agrees with
the said Party of the First Part (Owner) to commence and complete the construction of certain
improvements described as follows:

Webb Chapel Road IH 635 to Veronica Ln. & Selma Ln. to Valley View Ln. Water & Wastewater
Improvements Phase 2 and all extra work in connection therewith, under the terms as stated in the
Gencral Conditions of the Agreement and at his (or their) own proper cost and expense to fumnish all
materials, supplies, machinery, equipment, tools, superintendence, labor, insurance, and other
accessories and services necessary to complete the said construction, in accordance with the Notice to
Contractors, General and Special Conditions of Agreement, Plans and other drawings and printed or
written explanatory matter thereof, and the Specifications and addenda therefore, as prepared by
Birkhoff Hendricks & Carter LLP herein entitled the Engineer, each of which has been identified by
the Contractor and the Engineer, together with the Contractor’s written proposal, the General Conditions
of the Agreement, the Performance, Payment, and Maintenance Bonds hereto attached; all of which are
made a part hereof and collectively evidence and constitute the entire Contract.

{READ THE FOLLOWING INSTRUCTIONS: THE FOLLOWING PARAGRAPH SHALL BE
MODIFIED DEPENDING ON WHETHER THE BID IS PROJECT BASED ON UNIT PRICE
BASED. UNIT PRICE BASED OR BIDS WITH RENEWALS SHALL STATE THE TERMS OF
THE RENEWALS IN THE PARAGRAPH BELOW. DELETE THESE INSTRUCTIONS
BEFORE ISSUING THE BID.}
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The Contractor hereby agrees to commence work within ten (10) calendar days after the date written
notice to do so shall have been given to him, and to substantially complete the same within Two
Hundred Seventy (270) calendar days after the date of the written notice to commence work, subject
to such extensions of time as are provided by the General and Special Conditions.

{READ THE FOLLOWING INSTRUCTIONS: THE FOLLOWING PARAGRAPH SHALL BE
MODIFIED DEPENDING ON WHETHER THE BID IS PROJECT BASED ON UNIT PRICE
BASED. UNIT PRICE BASED OR BIDS WITH RENEWALS SHALL STATE THE TERMS OF
ANY ANNUAL COST INCREASES PER CPI OR OTHER INFLATIONARY ADJUSTMENTS
IN THE PARAGRAPH BELOW. DELETE THESE INSTRUCTIONS BEFORE ISSUING THE
BID.}

The Owner agrees to pay the Contractor in current funds the price or prices shown in the proposal,
attached hereto and incorporated herein as part of this Contract, such payments to be subject to the
General and Special Conditions of the Contract.

IN WITNESS WHEREOF, the parties to these presents have executed this Agreement in the year and
day first above written.

City of Farmers Branch

Party of the First Part Party of the Second Part
(Owner) (Contractor)
By: By:
Name: Ben Williamson Name:
Title: City Manager Title:
Attest: Attest:
Name:
City Secretary Title:
Approved As To Form:
City Attomey
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Bond No.

PERFORMANCE BOND
STATE OF TEXAS }
COUNTY OF DALLAS }
KNOW ALL MEN BY THESE PRESENTS: That , of the City of
County of , and State of
as principal, and authorized under the

laws of the State of Texas to act as surety on bonds for principals, are held and firmly bound unto CITY
OF FARMERS BRANCH, TEXAS (Owner), in the penal sum of

Dollars ( ) for the payment whereof, the said Principal and Surety bind
themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, by
these presents:

WHEREAS, the Principal has entered into a certain written Contract with the Owner dated the ____ day
of , 2026, to Webb Chapel Road IH 635 to Veronica Ln. & Selma Ln. to Valley View Ln.
Water & Wastewater Improvements Phase 2 which Contract is hereby referred to and made a part
hereof as fully and to the same extent as if copied at length herein. This bond shall automatically adjust
in amount due to any change orders approved by the City.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal
shall faithfully perform said Contract and shall in all respects duly and faithfully observe and perform
all and singular the covenants, conditions and agreements in and by said Contract agreed and covenanted
by the Principal to be observed and performed, and according to the true intent and meaning of said
Contract and the Plans and Specifications hereto annexed, then this obligation shall be void; otherwise
to remain in full force and effect;

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Chapter 2253 of the
Texas Government Code as amended and all liabilities on this bond shall be determined in accordance
with the provisions of said statute to the same extent as if it were copied at length herein.

Surety, for value received, stipulates and agrees that no change, extension of time, alteration or addition
to the terms of the Contract, or to the work performed thereunder, or the plans, specifications, or
drawings accompanying the same, shall in anyway affect its obligation on this bond, and it does hereby
waive notice of any such change, extension of time, alteration or addition to the terms of the Contract,
or to the work to be performed thereunder.

Surety holds a Certificate of Authority from the Department of the United States Treasury and is an
acceptable surety on Federal Bonds or is an acceptable reinsurer and is in compliance with Texas
Government Code, Section 2253.021, Texas Insurance Code, Sections 3503.001-.005 and any other
applicable State or federal law, rule, or regulation, as amended.
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IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this
___dayof , 2026.

Principal Surety
By: By:
Name: Name:
Title: Title:
Address: Address:

The name, address and phone number of the
Resident Agent of Surety is:
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Bond No.

PAYMENT BOND
STATE OF TEXAS }
COUNTY OF DALLAS }

KNOW ALL MEN BY THESE PRESENTS: That -, ofthe City of
County of and State of as Principal, and
authorized under the laws of the State of Texas to act as Surety on bonds for Principals, are held and firmly
bound unto City of Farmers Branch, Texas (Owner), in the penal sum of Dollars
( ) of the said Principal and Surety bind themselves, and their heirs,
administrators, executors, successors and assigns, jointly and severally, by these presents:

WHEREAS, the Principal has entered into a certain written Contract with the Owner, dated the ___ day of

, 2026, to Webb Chapel Road IH 635 to Veronica Ln. & Selma Ln. to Valley View Ln. Water
& Wastewater Improvements Phase 2 which Contract is hereby referred to and made a part hereto as fully
and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall
pay all claimants supplying labor and material to him or a subcontractor in the prosecution of the work
provided for in said Contract, then, this obligation shall be void; otherwise to remain in full force and effect;

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Chapter 2253 of the Texas
Government Code as amended and all liabilities on this bond shall be determined in accordance with the
provisions of said Statute to the same extent as if it were copied at length herein.

Surety, for value received, stipulates and agrees that no change, extension of time, alteration or addition to
the terms of the Contract, or to Contract performed thereunder, or the plans, specifications or drawings
accompanying the same, shall in anywise affect its obligation on this bond, and it does hereby waive notice
of any such change, extension of time, alteration or addition to the terms of the Contract, or to the work to be
performed thereunder.

Surety holds a Certificate of Authority from the Department of the United States Treasury and is an
acceptable surety on Federal Bonds or is an acceptable reinsurer and is in compliance with Texas Government
Code, Section 2253.021, Texas Insurance Code, Sections 3503.001-.005 and any other applicable State or
federal law, rule, or regulation, as amended.
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IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this

day of , 2026.
Principal Surety
By: By:
Name: Name:
Title: Title:
Address: Address:

The name, address and phone number of the
Resident Agent of Surety is:
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IX. MAINTENANCE BOND

Contractor shall provide a maintenance bond to the Owner for a term of two (2) years from date
of Final Acceptance by the Owner. The amount of this maintenance bond shall be one hundred
percent (100%) of the final Contract Price.
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Bond No.

MAINTENANCE BOND

THE STATE OF TEXAS }
COUNTY OF DALLAS }

KNOW ALL MEN BY THESE PRESENT:

That , hereinafter called Contractor, as
Principal, and as Surety, do hereby acknowledge
themselves to be held and bound to pay unto the City of Farmers Branch, Texas, hereafter “the City”, the
penal sum of Dollars ($ ), which is

one-hundred percent (100%) of said Contract amount in lawful money of the United States, for the payment
of which sum well and truly to be made unto said City of Farmers Branch, Texas, and its successors, said
Contractor and Surety do hereby bind themselves, their heirs, executors, administrators and assigns and
successors, jointly and severally and firmly by these presents:

This obligation is conditioned, however, that whereas, said Contractor entered into a written contract on the
___dayof , 2026, with the City for the construction of Webb Chapel Road IH 635 to Veronica
Ln. & Selma Ln. to Valley View In. Water & Wastewater Improvements Phase 2 with miscellaneous
construction in the City as provided in said Contract and specifications which are expressly made a part
hereof, as though written herein in full and, Whereas, in said Contract, the Contractor binds itself to use first
class materials and workmanship and of such kind and quality that for a period of two (2) years from the
completion and final acceptance of the improvements by the City, the said improvements shall require no
repairs, the necessity for which shall be occasioned by defects in workmanship or materials and during the
period of two (2) years following the date of the final acceptance of the work by the City, the Contractor
binds itself to repair or reconstruct the said improvements in whole or part at any time within said period of
process employed in the construction of such improvements and that it will upon receiving notice, repair or
reconstruct said improvements within such period of time from the date of such notice as the Engineer of
said City shall determine to be necessary for the preservation of public health, safety, or welfare. If said
Contractor does not repair or reconstruct the improvements within the time period designated then the City
shall be entitled to have said repairs made and charge said Contractor and/or Surety the cost of same under
the terms of this maintenance bond.

Now, therefore, if said Contractor shall keep and perform its said work and keep the same in repair
for the said maintenance period of two (2) years, as provided, then these presents shall be null and void, and
have no further effect, but if default shall be made by said work then these presents shall have full force and
effect, and the City, shall have and recover from the said Contractor and its Surety, damages in the premises
as provided in plans and specifications and contract.

Provided, however, that the Contractor hereby holds harmless and indemnifies said City from any claim or
liability for personal injury or property damage caused by and occurring during the performance of said
maintenance and repair operation. However, there shall be no liability on the Surety for and damages resulting
from fire, acts of God, accident, or careless or malicious handling.
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Surety holds a Certificate of Authority from the Department of the United States Treasury and is an acceptable
surety on Federal Bonds or is an acceptable reinsurer and is in compliance with Texas Government Code,
Section 2253.021, Texas Insurance Code, Sections 3503.001-.005 and any other applicable State or federal
law, rule, or regulation as amended.

IN WITNESS WHEREOF, this instrument is executed this the day of , 2026.
Principal Surety
By: By
Name: Name:
Title: Title:
Address: Address:

The name, address and phone number of the
Resident Agent of Surety is:
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Certificate of Insurance
(Please Use This Form Or Approved Equal)

To: " Date:

Owner: Project No.:

Address: Type of Project:
THIS IS TO CERTIFY

(Name and address of insured)
is, at the date of this certificate, insured by this Company with respect to the business operations hereinafter described,
for the types of Insurance and in accordance with the provisions of the standard policies used by this Company, and
further hereinafter described. Exceptions to standard policy noted on reverse side hereof.

TYPE OF INSURANCE

DESCRIPTION POLICY # EFFECTIVE EXPIRES LIMITS OF
LIABILITY

WORKER'S COMPENSATION

PUBLIC LIABILITY
CONTINGENT LIABILITY
PROPERTY DAMAGE
BUILDER'S RISK
AUTOMOBILE

OTHER

The foregoing policies (do) (do not) cover all sub-contractors.

Locations Covered:

Descriptions of Operations Covered:

The above referenced policies may not be changed, cancelled, or reduced in coverage without at least thirty (30) days
advance written notice of such change or cancellation being given to the Owner. Where applicable local laws or
regulations require more than thirty (30) days actual notice of change or cancellation to the insured, the above policies
contain such special requirements, either in the body thereof or by appropriate endorsement thereto attached.

Name of Insurer: Title:

By:
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STATE OF TEXAS}
COUNTY OF DALLAS)

AFFIDAVIT OF CONTRACTOR

I hereby certify that all bills for labor and materials due Subcontractors on the following City of Farmers
Branch, Texas Project Webb Chapel Road TH 635 to Veronica Ln. & Selma Ln. to Valley View Ln.
Water & Wastewater Improvements Phase 2 have been paid by the undersigned and that no
outstanding bills for labor or materials exist on the above referenced Project.

IN CONSIDERATION OF RECEIVING FINAL PAYMENT, AND UPON RECEIPT OF FINAL
PAYMENT, THE UNDERSIGNED DOES HEREBY HOLD HARMLESS AND INDEMNIFY
THE CITY OF FARMERS BRANCH, TEXAS, FROM ANY AND ALL LIABILITY, AND WILL
REIMBURSE THE CITY OF FARMERS BRANCH, TEXAS, FOR ALL ITS COSTS,
EXPENSES, COURT COSTS, REASONABLE ATTORNEYS’ FEES AND DAMAGES, ON
ANY SUCH CLAIMS OR LAWSUITS HEREINAFTER MADE IN CONNECTION WITH THE
ABOVE PROJECT FOR ANY SUBCONTRACTOR FOR SUPPLYING OF LABOR OR
MATERIALS ON SAID PROJECT.

I sign this affidavit with full authority and knowledge of the facts contained herein.

By:

Its:

SUBSCRIBED AND SWORN to before me by this day
of , 2026.

Notary Public, State of Texas

(SEAL)

My Commission Expires:
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GENERAL CONDITIONS OF AGREEMENT
A. DEFINITION OF TERMS
OWNER. CONTRACTOR AND ENGINEER

The Owner, the Contractor and the Engineer are those persons or organizations identified as such in the
Agreement and are referred to throughout the Contract Documents as if singular in number and
masculine in gender. The term Engineer means the Engineer or his duly authorized representative. The
Engineer shall be understood to be the Engineer of the Owner, and nothing contained in the Contract
Documents shall create any contractual or agency relationship between the Engineer and the Contractor.

CONTRACT DOCUMENTS

The Contract Documents shall consist of the Notice to Bidders, Proposal, Standard Form of Agreement,
Performance Bond, Payment Bond, Maintenance Bond, Certification of Insurance, General Conditions
of Agreement, Special Conditions, Minimum Wage Rates, Construction Specifications, Construction
Plans, and all modifications thereof incorporated in any of the documents before the execution of the
Agreement.

The Contract documents are complementary, and what is called for by any one shall be as binding as if
called by all. In case of conflict between any of the Contract Documents, priority of interpretation shall
be in the following order: Signed Agreement, Performance and Payment Bonds, Special Bonds (if any),
Proposal, Special Conditions, Notice to Bidders, Construction Plans, Special Specifications, Standard
Specifications, and General Conditions of Agreement.

SUB-CONTRACTOR

The term Sub-Contractor, as employed herein, includes only those having a direct contract with the
Contractor and it includes one who furnishes material worked to a special design according to the plans
or specifications of this work, but does not include one who merely furnishes material not so worked.

WRITTEN NOTICE

Written notice shall be deemed to have been duly served if delivered in person to the individual or to a
member of the firm or to an officer of the entity for whom it is intended, or if delivered at or sent by
registered mail to the last business address known to him who gives the noticc.

WORK

The Contractor shall provide and pay for all materials, supplies, machinery, equipment, tools,
superintendence, labor, services, insurance, and all water, light, power, fuel, transportation and other
facilities necessary for the execution and completion of the work covered by the Contract Documents.
Unless otherwise specified, all materials shall be new and both workmanship and materials shall be of
good quality. The Contractor shall, if required, furnish satisfactory evidence as to the kinds and quality
of materials to be used. Materials or work described in words which so applied have a well known
technical or trade meaning shall be held to refer to such recognized standards.

EXTRA WORK

The term "Extra Work" as used in this Contract shall be understood to mean and include all work that
may be required by the Engineer or Owner to be done by the Contractor to accomplish any change,
alteration or addition to the work shown upon the plans or reasonably implied by the specifications, and
not covered by the Contractor’s proposal, except as provided under "Changes and Alterations"”, herein.
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WORKING DAY

A "Working Day" is defined as any day not including Saturdays, Sundays or any legal holidays, in which

weather or other conditions, not under the control of the Contractor, will permit construction of the

principal units of the work for a period of not less than seven (7) hours between 7:00 a.m. and 6:00 p.m.
ALE AY

A “Calendar Day" is any day of the week or month, no days being excepted.

SUBSTANTIALLY COMPLETED

By the term "substantially completed" is meant that the structure has been made suitable for use or
occupancy or the facility is in condition to serve its intended purpose, but still may require minor
miscellaneous work and adjustment.

FULFILLMENT OF CONTRACT

The Contract will be considered fulfilled, save as provided in any maintenance stipulations, bond, or by
law, when all the work has been completed, the final inspection made by the Engineer, and final
acceptance and final payment made by the Owner.

B. RESPONSIBILITIES OF THE ENGINEER AND THE CONTRACTOR

OWNER-ENGINEER RELATIONSHIP

The Engineer will be the Owner’s representative during construction. The duties, responsibilities and
limitations of authority of the Engineer as the Owner’s representative during construction are as set forth
in the Contract documents and shall not be extended or limited without written consent of the Owner
and Engineer. The Engineer will advise and consult with the Owner, and all of Owner’s instructions to
the Contractor shall be issued through the Engineer.

PROFESSIONAL INSPECTION BY ENGINEER

The Engineer shall make periodic visits to the site to familiarize himself generally with the progress of
the executed work and to determine if such work generally meets the essential performance and design
features and the technical and functional engineering requirements of the Contract Documents; provided
and except, however, that the Engineer shall not be responsible for making any detailed, exhaustive,
comprehensive or continuous on-site inspection of the quality or quantity of the work or be in any way
responsible, directly or indirectly, for the construction means, methods, techniques, sequences, quality,
procedures, programs, safety precautions or lack of same incident thereto or in connection therewith.
Notwithstanding any other provision of this Agreement or any other Contract Document, the Engineer
shall not be in any way responsible or liable for any acts, errors, omissions or negligence of the
Contractor, any Sub-contractor or any of the Contractor’s or Sub-contractor's agents, servants, or
cmployees or any other person, firm, or corporation performing or attempting to perform any of the
work.

PAYMENTS FOR WORK

The Engineer shall review Contractor’s applications for payment and supporting data, determine the
amount owed to the Contractor and approve, in writing, payment to Contractor in such amounts; such
approval of payment to Contractor constitutes a representation to the Owner of Engineer’s professional
judgment that the work has progressed to the point indicated to the best of his knowledge, information
and belief, but such approval of an application for payment to Contractor shall not be deemed as a
representation by Engineer that Engineer has made any examination to determine how or for what
purpose Contractor has used the moneys paid on account of the Contract Price.
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INITIAL DETERMINATIONS

The Engineer initially shall determine all claims, disputes and other matters in question between the
Contractor and the Owner relating to the execution or progress of the work or the interpretation of the
Contract Documents and the Engineer’s decision shall be rendered in writing within a reasonable time.
Should the Engineer fail to make such decision within a reasonable time, appeal to arbitration may be
taken as if his decision had been rendered against the party appealing.

OBJECTIONS

In the event the Engineer renders any decision which, in the opinion of either party hereto, is not in
accordance with the meaning and intent of this Contract, either party may file with the Engineer within
thirty (30) days his written objection to the decision, and by such action may reserve the right to submit
the question so raised to arbitration as hereinafter provided.

LINES AND GRADES

The Engineer shall furnish horizontal control as shown in the plans and benchmarks as shown in the
plans. The Contractor shall be responsible for all further alignment and grade staking which may be
required through his construction operations based on the control points provided by the Engineer. All
survey work shall be performed by a Texas registered land surveyor.

CONTRACTOR'S DUTY AND SUPERINTENDENCE

The Contractor shall give adequate attention to the faithful prosecution and completion of this Contract
and shall keep on the work, during its progress, a competent superintendent and any necessary assistants.
The superintendent shall represent the Contractor in his absence and all directions given to him shall be
as binding as if given to the Contractor.

The Contractor is and at all times shall remain an independent contractor, solely responsible for the
manner and method of completing his work under this Contract, with full power and authority to select
the means, method and manner of performing such work, so long as such methods do not adversely
affect the completed improvements, the Owner and Engineer being interested only in the result obtained
and conformity of such completed improvements to the plans, specifications and contract.

Likewise, the Contractor shall be solely responsible for the safety of himself, his employees and other
persons, as well as for the protection of the safety of the improvements being erected and the property
of himself or any other person, as a result of his operations hereunder. Engineering construction
drawings and specifications as well as any additional information concerning the work to be performed
passing from or through the Engineer shall not be interpreted as requiring or allowing Contractor to
deviate from the plans and specifications, the intent of such drawings, specifications and any other such
instructions being to define with particularity the agreement of the parties as to the work the Contractor
is to perform. Contractor shall be fully and completely liable, at his own expense, for design,
construction, installation and use, or non-use, of all items and methods incident to performance of the
Contract, and for all loss, damage or injury incident thereto, either to person or property, including,
without limitation, the adequacy of all temporary supports, shoring, bracing, scaffolding, machinery or
equipment, safety precautions or devices, and similar items or devices used by him during construction.

Any review of work in progress, or any visit or observation during construction, or any clarification of
plans and specifications by the Engineer, or any agent, employee, or representative of either of them,
whether through personal observation on the project site or by means of approval of shop drawings for
temporary construction processes, or by other means or method, is agreed by the Contractor to be for
the purpose of observing the extent and nature of the work completed or being performed, as measured
against the drawings and specifications constituting the Contract, or for the purpose of enabling
Contractor to more fully understand the plans and specifications so that the completed construction work
will conform thereto, and shall in no way relieve the Contractor from full and complete responsibility
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for the proper performance of his work on the project, including but without limitation the propriety of
means and methods of the Contractor in performing said Contract, and the adequacy of any designs,
plans or facilities for accomplishing such performance. Deviation by the Contractor from plans and
specifications that may have been in evidence during any such visitation or observation by the Engineer,
or any of his representatives, whether called to the Contractor’s attention or not shall in no way relieve
Contractor from his responsibility to complete all work in accordance with said plans and specifications.
The Contractor shall schedule and coordinate his work to result in a minimum interference with the
work of other contractors or if the Owner and the Contractor hereunder is required to cooperate with
other Contractors of the Owner in all reasonable and proper ways to avoid conflict and interference.

CONTRACTOR'S UNDERSTANDING

It is understood and agreed that the Contractor has, by careful examination, satisfied himself as to the
nature and location of the work, the conformation of the ground, the character, quality and quantity of
the materials to be encountered, the character of equipment and facilities needed preliminary to and
during the prosecution of the work, the general and local conditions, and all other matters which can in
any way affect the work under this Contract. No verbal agreement or conversation with any officer,
agent or employee of the Owner or Engineer either before or after the execution of this Contract shall
affect or modify any of the terms or obligations herein contained.

CHARACTER OF WORKMEN

The Contractor agrees to employ only orderly and competent individuals, skillful in the performance of
the type of work required under this Contract, to do the work; and agrees that whenever the Engineer
shall inform him in writing that any individual on the work is, in his opinion, incompetent, unfaithful or
disorderly, such individual shall be discharged from the work and shall not again be employed on the
work without the Engineer’s written consent.

NONDISCRIMINATION

The Contractor shall not discriminate against any employee or applicant for employment because of
race, gender, age, color, religion, sex, ancestry, national origin, or place of birth. The Contractor shall
take affirmative action to ensure that applicants are employed, and that employees are treated during
employment, without regard to their race, gender, age, color, religion, sex ancestry, national origin or
place of birth. This action shall include, but not be limited to, the following: employment, upgrading,
demotion or termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship.

The Contractor shall, in all solicitations or advertisements for employees placed by, or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, gender, color, religion, sex, age, ancestry, national origin, or place of birth.

The Contractor shall furnish all information and reports required by the Owner, or his designee, to
investigate his payrolls and personnel records which pertain to current construction contracts with the
Owner, for purposes of ascertaining compliance with this Equal Employment Opportunity clause.

The Contractor shall file compliance reports with the Owner as may be required by the Owner, or his
designee. Compliance reports must be filed within the time, must contain information as to the
employment practices, policies, programs, and statistics of the Contractor, and must be in the form that
the Owner, or his designee, prescribes. If the Contractor fails to comply with the Equal Employment
Opportunity provisions of this Contract, it is agreed that, the Owner, at its option, may do either or both
of the following:

1. Cancel, terminate, or suspend the Contract in whole, or in part;
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12.

13.

14.

2. Declare the Contractor ineligible for further contracts until he is determined to be in
compliance.

CONTRACTOR'S BUILDINGS

The building of structures of housing employees, or the erection of tents or other forms of protection,
will be permitted only at such places as the Engineer shall direct, and the sanitary conditions of the
grounds in or about such structures shall at all times be maintained in a manner satisfactory to the
Engineer.

SANITATION

Necessary sanitary conveniences for the use of laborers on the work, properly secluded from public
observation, shall be constructed and maintained by the Contractor in such manner and at such points
as shall be approved by the Engineer, and their use shall be strictly enforced.

SHOP DRAWINGS

The Contractor shall submit to the Engineer, with such promptness as to cause no delay in his own work
or in that of any other Contractor, four (4) checked copies, unless otherwise specified, of all shop and/or
setting drawings and schedules required for the work of the various trades, and the Engineer shall pass
upon them with reasonable promptness, making desired corrections. The Contractor shall make any
corrections required by the Engineer, file with him two (2) corrected copies and furnish such other copics
as may be needed. The Engineer’s approval of such drawings or schedules shall not relieve the
Contractor from responsibility for deviations from drawings or specifications unless he has in writing
called the Engineer’s attention to such deviations at the time of submission, nor shall it relieve him from
responsibility for errors of any sort in shop drawings or schedules.

It shall be the Contractor’s responsibility to fully and completely review all shop drawings to ascertain
their effort on his ability to perform the required Contract work in accordance with the plans and
specifications and within the Contract time.

Such review by the Engineer shall be for the sole purpose of determining the sufficiency of said drawings
or schedules to result in finished improvements in conformity with the plans and specifications, and
shall not relieve the Contractor of his duty as an independent contractor as previously set forth, it being
expressly understood and agreed that the Engineer does not assume any duty to pass upon the propriety
or adequacy of such drawings or schedules, or any means or methods reflected thereby, in relation to
the safety of either person or property during Contractor’s performance hereunder.

PRELIMINARY APPROVAL

The Engineer shall not have the power to waive the obligations of this Contract for the furnishing by the
Contractor of good material, and of his performing good work as herein described, and in full accordance
with the plans and specifications. No failure or omission of the Engineer to discover, object to or
condemn any defective work or material shall release the Contractor from the obligations to fully and
properly perform the Contract, including without limitations, the obligation to at once tear out, remove
and properly replace the same at any time prior to final acceptance upon the discovery of said defective
work or material; provided, however, that the Engineer shall upon request of the Contractor, inspect and
accept or reject any material furnished, and in event the material has been once accepted by the Engineer,
such acceptance shall be binding on the Owner, unless it can be clearly shown that such material
furnished does not meet the specifications for this work.

Any questioned work may be ordered taken up or removed for re-examination, by the Engineer, prior
to final acceptance, and if found not in accordance with the specifications for said work, all expense of
removing, re-examination and replacement shall be borne by the Contractor, otherwise the expense thus
incurred shall be allowed as “Extra Work”
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16.

17.

Under Section A.6., and shall be paid for by the Owner; provided that, where inspection or approval is
specifically required by the specifications prior to performance of certain work, should the Contractor
proceed with such work without requesting prior inspection or approval he shall bear all expense of
taking up, removing and replacing this work if so directed by the Engineer.

DEFECTS AND THEIR REMEDIES

All work which has been rejected or condemned shall be repaired, or if it cannot be repaired
satisfactorily, it shall be immediately removed and replaced at the Contractor's expense. Defective
materials shall be immediately removed from the site of the work. Work done without line and grade
having been given, work done beyond the lines or not in conformity with the grades shown on the
drawings or as given, save as herein provided, work done without proper inspection, or any extra or
unclassified work done without written authority and prior agreement in writing as to prices, shall be
done at the Contractor's risk, and will be considered unauthorized, and at the option of the Owner, may
not be measured and paid for, and may be ordered removed at the Contractor's expense. Upon failure
of the Contractor to repair satisfactorily or to remove and replace, if so directed, rejected, unauthorized
and condemned work or materials immediately after receiving notice from the Owner, the Owner will,
after giving written notice to the Contractor, have the authority to cause defective work to be remedied
or removed and replaced, or to cause unauthorized work to be removed and to deduct the cost thereof
from any monies due or to become due the Contractor.

CHANGES AND ALTERATIONS

The Contractor further agrees that the Owner may make such changes and alterations as the Owner may
see fit, in the line, grade, form, dimensions, plans or materials for the work herein contemplated, or any
part thereof, cither before or after the beginning of the construction, without affecting the validity of this
Contract and the accompanying Performance and Payment Bonds.

If such changes or alterations diminish the quantity of the work to be done, they shall not constitute the
basis for a claim for damages, or anticipated profits on the work that may be dispensed with, except as
provided for unit price items under Section E "Measurement and Payment."

If the amount of work is increased, and the work can fairly be classified under the specifications, such
increase shall be paid for according to the quantity actually done and at the unit price, if any, established
for such work under this Contract, except as provided for unit price items under Section E "Measurement
and Payment;" otherwise, such additional work shall be paid for as provided under Section A.6. “Extra
Work.” In case the Owner shall make such changes or alterations as shall make useless any work already
done or material already fumished or used in said work, then the Owner shall recompense the Contractor
for any material or labor so used, and for any actual loss occasioned by such change, due to actual
expenses incurred in preparation for the work as originally planned.

PROJECT MAINTENANCE

The Contractor shall maintain and keep in good repair the improvements covered by these drawings and
specifications during the life of his Contract.

During such time, he shall, at his own expense, furnish all labor, materials, tools and equipment required
and shall make such repairs and renewals, or shall perform such work or reconstruction as may be made
necessary by any structural or functional defect or failure, resulting from neglect, faulty workmanship
or faulty materials, in any part of the work performed.

Notice to the Contractor that repairs, renewals, or reconstruction is required under this Contract, may be

made in writing, signed by the Engineer and addressed to the Contractor at his address as set forth in the
Contract.
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In the event the Contractor fails to proceed to remedy the defects of which he has thus been notified
within ten (10) days of the date of such notice, the Owner reserves the right to cause the required
materials to be procured and the work to be done and to hold the Contractor liable for the cost and
expense thereof and to deduct such cost from any money due the Contractor by the Owner.

FINAL CLEANUP

Upon completion of the work and before acceptance and final payment is made, the Contractor shall
clean, remove rubbish and temporary structures from the site of the work, restore in an acceptable
manner all property; both public and private which has been damaged during the prosecution of the
work, and leave the site of the work in a neat and presentable condition throughout. Material cleaned
from the site of the work and deposited on property adjacent thereto will not be considered as
satisfactorily disposed of, unless approved by the Engineer. No payment will be made for this work, its
cost being included in the unit prices bid.

SUB-CONTRACTING

The Contractor may utilize the services of specialty Sub-contractors on those parts of the work which,
under normal contracting practices, are performed by specialty Subcontractors.

The Contractor shall be as fully responsible to the Owner for the acts and omissions of his sub-
contractors, and of persons either directly or indirectly employed by them, as he is for the acts and
omissions of persons directly employed by him.

The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the work
to bind Sub-contractors to the documents insofar as applicable to the work of Sub-contractors and to
give the Contractor the same power as regards to terminating any subcontract that the Owner may
exercise over the Contractor under any provisions of the Contract Documents.

Nothing contained in this Contract shall create any contractual relation between any Sub-contractor and
the Owner.

C. GENERAL OBLIGATIONS AND RESPONSIBILITIES
KEEPING OF PLANS AND SPECIFICATIONS ACCESSIBLE

The Engineer shall furnish the Contractor with five (5) sets of plans and Contract documents without
expense to him, additional copies may be purchased from the Engineer. The Contractor shall keep one
copy of the same constantly accessible on the work, with the latest revisions noted thereon.

OWNERSHIP OF DRAWINGS

All drawings, specifications and copies thereof furnished by the Engineer shall not be reused on other
work, and, with the exception of the signed contract sets, are to be returned to him on request, at the
completion of the work. All models are the property of the Owner.

ADEQUACY OF DESIGN

It is understood that the Owner believes it has employed competent engineers and designers. It is,
therefore, agreed that the Owner shall be responsible for the adequacy of the design, sufficiency of the
Contract documents, the safety of the structure and the practicability of the operations of the completed
project; provided the Contractor has complied with the requirements of the said Contract documents, all
approved modifications thereof, and additions and alterations thereto approved in writing by the Owner.
The burden of proof of such compliance shall be upon the Contractor to show that he has complied with
the said requirements of the Contract documents, approved modifications thereof and all approved
additions and alterations thereto.
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RIGHT OF ENTRY

The Owner reserves the right to enter the property or location on which the works herein contracted are
to be constructed or installed, by such agent or agents as he may elect, for the purpose of inspecting the
work, or for the purpose of constructing or installing such collateral work as said Owner may desire.

COLLATERAL CONTRACTS

The Owner agrees to provide by separate Contract or otherwise, all labor and material essential to the
completion of the work specifically excluded from this contract, in such manner as not to delay the
progress of work, or damage said Contractor, except where such delays are specifically mentioned
elsewhere in the Contract documents.

DISCREPANCIES AND OMISSIONS

It is further agreed that it is the intent of this Contract that all work must be done and all material must
be furnished in accordance with the Contract Documents, and in the event of any discrepancies between
the separate Contract Documents, the priority of interpretation defined under the "Contract Documents”
shall govern. In the event that there is still any doubt as to the meaning and intent of any portion of the
Contract, specifications or drawings, the Engineer shall define which is intended to apply to the work.
In general, figured dimensions shall govern over scaled dimensions; plans shall govern over
specifications; and special conditions shall govern over plans and specifications. The Contractor shall
not take advantage of any apparent error or omission in the plans and specifications and the Engineer
shall be permitted to make such corrections or interpretations as may be deemed necessary for the
fulfillment of the intent of the plans and specifications. In the event the Contractor discovers an apparent
error discrepancy, he shall immediately call this to the attention of the Engineer.

EQUIPMENT, MATERIALS AND CONSTRUCTION PLANT

The Contractor shall be responsible for the care, preservation, conservation, and protection of all
materials, supplies, machinery, equipment, tools, apparatus, accessories, facilities, all means of
construction, and any and all parts of the work, whether the Contractor has been paid, partially paid, or
not paid for such work, until the entire work is completed and accepted.

DAMAGES

In the event the Contractor is damaged in the course of the completion of the work by the act, neglect,
omission, mistake or default of the Owner, or of the Engineer, or of any other Contractor employed by
the Owner, upon the work, thereby causing loss to the Contractor, the Owner agrees that it will reimburse
the Contractor for such loss. In the event the Owner is damaged in the course of the work by the act,
negligence, omission, mistake or default of the Contractor, or should the Contractor unreasonably delay
the progress of the work being done by others on the job so as to cause loss for which the Owner becomes
liable, then the Contractor shall reimburse the Owner for such loss.

PROTECTION AGAINST ACCIDENT TO EMPLOYEES AND THE PUBLIC

The Contractor shall at all times exercise reasonable precautions for the safety of the employees and
others on or near the work and shall comply with all applicable provisions of Federal, State, County,
and Municipal safety laws and buildings and construction codes. All machinery and equipment and
other physical hazards shall be guarded in accordance with the "Manual of Accident Prevention in
Construction” of the Associated General Contractors of America, except where incompatible with
Federal, State, County, or Municipal laws or regulations. The Contractor shall provide such machinery
guards, safe walkways, ladders, bridges, gangplanks, and other safety devices. The safety precautions
actually taken and their adequacy shall be the sole responsibility of the Contractor, acting at his
discretion as an independent contractor.
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13.

PERFORMANCE, PAYMENT AND MAINTENANCE BONDS

Unless otherwise specified, it is further agreed by the parties to this Contract that the Contractor will
execute separate performance and payment bonds, each in the sum of one- hundred percent (100%) of
the total Contract Price, in standard forms for this purpose, guaranteeing faithful performance of the
work and the fulfillment of any guarantees required, and further guaranteeing payment to all persons
supplying labor and materials or furnishing him any equipment in the execution of the Contract, and it
is agreed that this Contract shall not be in effect until such performance and payment bonds are furnished
and approved by the Owner. The Contractor must furnish to the City a fully executed performance and
payment bond to reflect an automatic adjustment in the amount of the bonds due to any change orders
approved by the City. Unless otherwise approved in writing by the Owner, the Surety Company
underwriting the bonds shall be acceptable according to the latest list of companies holding certificates
of authority from the Secretary of the Treasury of the United States. Unless otherwise specified, the cost
of the premium for the performance and payment bonds shall be included in the Contractor’s proposal.

The surety Company providing the performance, Payment and Maintenance Bonds shall provide a
Certificate of Authority from the United States Treasury that reflects that said Bonding Company is an
acceptable surety on Federal Bonds, Department Circular 570, in compliance with Texas Government
Code, Section 2253.021 and Texas Insurance Code, Sections 3503.001. The Surety Company shall also
provide from the State Board of Insurance the amount of its allowed capital and surplus as of the date
of the last Annual Statutory Financial Statement for a Surety or Reinsurer, and that such Surety is
authorized to issue statutory Performance and Payment Bonds in the State of Texas and authorized to
do business in the State of Texas.

LOSSES FROM NATURAL CAUSES

Unless otherwise specified, all loss or damage to the Contractor arising out of the nature of the work to
be done, or from the action of the elements, or from any unforeseen circumstance in the prosecution of
the same, or from unusual obstructions or difficulties which may be encountered in the prosecution of
the work, shall be sustained and borne by the Contractor at his own cost and expense.

PROTECTION OF ADJOINING PROPERTY

The said Contractor shall take proper means to protect the adjacent or adjoining property or properties
in any way encountered, which might be injured or seriously affected by any process of construction to
be undertaken under this Agreement, from any damage or injury by reason of said process of
construction; and he shall be liable for any and all claims for such damage on account of his failure to
fully protect all adjoining property. THE CONTRACTOR AGREES TO INDEMNIFY, SAVE,
AND HOLD HARMLESS THE OWNER AND ENGINEER AGAINST ANY AND ALL CLAIMS
FOR DAMAGES DUE TO ANY INJURY TO ANY ADJACENT OR ADJOINING PROPERTY,
ARISING OUT OF OR IN CONNECTION WITH PERFORMANCE OF THE CONTRACT;
BUT ANY SUCH INDEMNITY SHALL NOT APPLY TO ANY CLAIM OF ANY KIND
ARISING OUT OF THE EXISTENCE OR CHARACTER OF THE WORK.

PROTECTION AGAINST CLAIMS

The Contractor agrees that he will indemnify and save the Owner and Engineer harmless from all claims
growing out of the lawful demands of Sub-contractors, laborers, workmen, mechanics, materialmen and
furnishers of machinery and parts thereof, equipment, power tools, and all supplies, including
commissary, incurred in the furtherance of the performance of this Contract. When so desired by the
Owner, the Contractor shall furnish satisfactory evidence that all obligations of the nature hereinabove
designated have been paid, discharged or waived. If the Contractor fails so to do, then the Owner may
at the option of the Contractor ecither pay directly any unpaid bills, of which the Owner has written
notice, or withhold from the Contractor’s unpaid compensation a sum of money deemed reasonably
sufficient to liquidate any and all such lawful claims until satisfactory evidence is fumnished that all
liabilities have been fully discharged, whereupon payments to the Contractor shall be resumed in full,
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15.

16.

in accordance with the terms of this Contract, but in no event shall the provisions of this sentence be
construed to impose any obligation upon the Owner by cither the Contractor or his Surety.

PROTECTION AGAINST ROYALTIES OR PATENTED INVENTION

The Contractor shall pay all royalties and license fees, and shall provide for the use of any design, device,
material or process covered by letters patent or copyright by suitable legal agreement with the patentee
or owner. The Contractor shall defend all suits or claims for infringement of any patent or copyright
rights and shall indemnify and save the Owner and Engineer harmless from any loss on account thereof,
except that the Owner shall defend all such suits and claims arid shall be responsible for all such loss
when a particular design, device, material or process or the product of a particular manufacturer or
manufacturers is specified or required by the Owner; provided, however, if choice of alternate design,
device, material or process is allowed to the Contractor, then Contractor shall indemnify and save Owner
harmless from any loss on account thereof. If the material or process specified or required by the Owner
is an infringement, the Contractor shall be responsible for such loss unless he promptly gives such
information to the Owner.

LAWS AND ORDINANCES

THE CONTRACTOR SHALL AT ALL TIMES OBSERVE AND COMPLY WITH ALL
FEDERAL, STATE, AND LOCAL LAWS, ORDINANCES, AND REGULATIONS, WHICH IN
ANY MANNER AFFECT THE CONTRACT OR THE WORK, AND SHALL INDEMNIFY
AND SAVE HARMLESS THE OWNER AND ENGINEER AGAINST ANY AND ALL CLAIMS
ARISING FROM THE VIOLATION OF ANY SUCH LAWS, ORDINANCES, AND
REGULATIONS, WHETHER BY THE CONTRACTOR OR ITS EMPLOYEES. If the
Contractor observes that the plans and specifications are at variance therewith, he shall promptly notify
the Engineer in writing, and any necessary changes shall be adjusted as provided in the Contract for
changes in the work. If the Contractor performs any work knowing it to be contrary to such laws,
ordinances, rules and regulations, and without such notice to the Engineer, he shall bear all costs arising
therefrom. In case the Owner is a body politic and corporate, the law from which it derives its powers,
insofar as the same regulates the objects for which, or the manner in which, or the conditions under
which the Owner may enter into Contract, shall be controlling, and shall be considered as part of this
Contract, to the same effect as though embodied herein.

The Contractor shall comply with all applicable laws including the Occupational Safety and Health Act
of 1970 (as amended), ordinances, rules, regulations and orders of any public authority having
jurisdiction for the safety of persons or property to protect them from damage, injury, or loss. He shall
erect and maintain, as required by existing conditions and progress of the work, all reasonable safeguards
for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent utilities. The Contractor
shall conform to the Texas Manual on Uniform Traffic Control Devices for Streets and Highways, as
amended.

Contractor shall at all times observe and comply with all applicable Federal labor and immigration laws
with respect to performance of work relative to this Contact.

ASSIGNMENT AND SUBLETTING

The Contractor further agrees that he will retain personal control and will give his personal attention to
the fulfillment of this Contract and that he will not assign by Power of Attorney, or otherwise, or sublet
said Contract without the written consent of the Engineer, and that no part or feature of the work will be
sublet to anyone objectionable to the Engineer or the Owner. The Contractor further agrees that the
subletting of any portion or feature of the work, or materials required in performance of this Contract,
shall not relieve the Contractor from his full obligations to the Owner, as provided by this Agreement.
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18.

INDEMNIFICATION

THE CONTRACTOR SHALL DEFEND, INDEMNIFY, AND HOLD HARMLESS THE
OWNER AND THE ENGINEER AND THEIR RESPECTIVE OFFICERS, AGENTS, AND
EMPLOYEES, FROM AND AGAINST ANY AND ALL DAMAGES, CLAIMS, LOSSES,
DEMANDS, SUITS, JUDGEMENTS AND COSTS, INCLUDING REASONABLE
ATTORNEYS’ FEES AND EXPENSES, ARISING OUT OF OR RESULTING FROM THE
PERFORMANCE OF THE WORK, PROVIDED THAT SUCH DAMAGES CLAIMS, LOSSES,
DEMANDS, SUITS, JUDGEMENTS, COSTS OR EXPENSES:
n ARE ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE OR
DEATH OR TO INJURY TO OR THE DESTRUCTION OF TANGIBLE
PROPERTY (OTHER THAN THE WORK ITSELF), INCLUDING THE
LOSS OF USE RESULTING THEREFROM; AND,

2) IS CAUSED IN WHOLE OR IN PARY BY ANY NEGLIGENT ACT OR
OMISSION OF THE CONTRACTOR, ANY SUB-CONTRACTOR,
ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY ANY ONE OF
THEM, OR ANYONE FOR WHOSE ACTS ANY OF THEM MAY BE
LIABLE, REGARDLESS OF WHETHER OR NOT IT IS CAUSED IN PART
BY A PARTY INDEMNIFIED HEREUNDER.

The obligation of the Contractor under this Paragraph shall not extend to the liability of the Engineer,
his agents or employees arising out of the preparation or approval of maps, drawings, reports, surveys,
change orders, designs, specifications, or the giving of or the failure to give directions or instructions by
the Engineer, his agents or employees, provided such giving or failure to give is the primary cause of
the injury or damage.

CONTRACTOR'S LIABILITY INSURANCE

The Contractor at his own expense shall purchase, maintain and keep in force such insurance as will
protect him from claims set forth below which may arise out of or result from the Contractor’s operations
under the Contract, whether such operations be by himself or by any Subcontractor or by anyone directly
or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:

(1) Workers’ Compensation claims;

(2) Claims for damages because of bodily injury, occupational sickness or disease or death of his
employees, and claims insured by usual bodily injury liability coverage;

(3)  Claims for damages because of bodily injury, sickness or disease, or death of any person other
than his employees, and claims insured by usual bodily injury liability coverage; and

(4)  Claims for damages because of injury to or destruction of tangible property, including loss of use
resulting therefrom.

The insurance required to be fummished by Contractor and all Subcontractors and Sub-subcontractors
shall be written in the form and for coverage and limits not less than the following:

(1)  Workers' Compensation (including occupational disease) Insurance to cover full liability under
the Workers' Compensation Laws of the State of Texas with Employer's Liability coverage in
limits not less than the following:

$1,000,000............ per accident
$1,000,000............ per person for disease
$1,000,000............ for disease aggregate
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THE FOLLOWING INSURANCE POLICIES MUST BE ENDORSED WITH WAIVER OF
SUBROGATION ENDORSEMENT, WAIVING THE CARRIER’S RIGHT OF SUBROGATION
WITH RESPECT TO OWNER AND ENGINEER.

()

(3)

)

Comprehensive General Liability Insurance, including, on an "occurrence" basis, insurance
for Hazards of Operations, Elevators, Independent Contractors, products and Completed
Operations. Contractual Liability Insurance cither designating this contract or written "Blanket"
designating all written agreements. Such Comprehensive General Liability and Contractual
Liability Insurance must be endorsed with Broad Form Property Damage Endorsement
(including Completed Operations) and afford coverage for explosion, collapse, and
underground hazards. The insurance required by this clause (2) shall be in limits not less than
the following:

Bodily Injury or Death Liability and Property Damage Liability
Combined single limit of $2,000,000 per occurrence

Personal Injury Liability
$2,000,000.............each occurrence

$2,000,000.............aggregate

Automobile Liability Insurance covering all owned, non-owned and hired automobiles used
in connection with the Work with the following minimum limits:

Bodily Injury and Property Damage
Combined single limit of $1,000,000 per occurrence

Comprehensive Catastrophe Liability (Umbrella) indemnifying for ultimate net loss,
sustained by reason of liability imposed by law or assumed under contract arising out of:

(a) Personal Injury, including death at any time resulting therefrom, sustained by
any person or persons:

(b) Property damage for damages because of injury to or destruction of tangible
property including consequential loss resulting therefrom, caused by an
occurrence;

(c) Advertising, for damages because of libel, slander, defamation, infringement of
copyright, title or slogan, piracy, unfair competition, idea misappropriation or
invasion of rights of privacy arising out of advertising activities. As respects
Contractor, such insurance shall be in limits not less than the difference
between:

A. $2,000,000 with respect to each occurrence for each annual
period with respect to the Products Hazard; and

B. The applicable limits of the insurance set forth in (1), (2), and
(3) above.

As respects Subcontractors and Sub-subcontractors, such insurance shall be in
limits not less than the difference between:

(4 $1,000,000 with respect to each occurrence; for each annual
period with respect to the Products Hazard; and
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20.

D. The applicable limits of the insurance set forth in (1), (2) and
(3) above. This insurance shall include property damage
coverage for property in care, custody, or control of the insured
at least to the extent such coverage is provided by the Broad
Form property damage Endorsement required in (2) above.

Certain minor Subcontractors and Sub-subcontractors may have less than limits outlined above
coverage, subject to Owner expressed approval. Insurance described herein shall be written in company
or companies, satisfactory to Owner. [f the Contractor, all Subcontractors and Sub-subcontractors fail
to procure and maintain the said insurance, Owner shall have the right, but not the obligation, to procure
and maintain the said insurance for and in the name of such parties and such parties shall pay the cost
thereof and shall furnish all necessary information to make cffective and maintain such insurance. Such
parties will not violate or knowingly permit to be violated any conditions of insurance described herein.
All such policies and any other policies of insurance which Contractor and all subcontractors and
Sub-subcontractors may elect to secure and maintain to the work shall and which are in any way related
to the work shall also be endorsed waiving carrier's rights of subrogation with respect to Owner.

CERTIFICATE OF INSURANCE

Proof of insurability must be submitted to the Owner before award of Contract. Before commencing
any of the work, Contractor shall file with the Owner valid Certificates of Insurance acceptable to the
Owner and the Engineer. Such Certificates shall contain a provision that coverage afforded under the
policies will not be canceled until at least thirty (30) days' prior written notice has been given to the
Owner. It is agreed that the City of Farmers Branch, Texas and its officers, employees and elected
officials are included as additional insured as their interest may appear.

ADDITIONALLY A WAIVER OF SUBROGATION IN FAVOR OF THE CITY OF FARMERS
BRANCH AND ITS OFFICERS, EMPLOYEES AND ELECTED OFFICIALS SHALL APPLY.

The Contractor shall also file with the Owner valid Certificates of Insurance covering all
Sub-contractors. The insurance carrier shall be an admitted insurance company to do business in Texas
and exception shall be approved by Owner.

WORKERS' COMPENSATION

A. Definitions:

Certificate of coverage ("certificate") - A copy of a certificate of insurance, a certificate of authority to
self-insure issued by the commission, or a coverage agreement (TWCC-81, TWCC-82, TWCC-83, or
TWCC-84), showing statutory workers' compensation insurance coverage for the person's or entity's
employees providing services on a project, for the duration of the project.

Duration of the project - includes the time from the beginning of the work on the project until the
Contractor's/person's work on the project has been completed and accepted by the City.

Persons providing services on the project ("subcontractor” in §406.096) - includes all persons or entities

performing all or part of the services the Contractor has undertaken to perform on the project, regardless
of whether that person contracted directly with the Contractor and regardless of whether that person has
employees. This includes, without limitation, independent contractors, subcontractors, leasing
companies, motor carriers, owner-operators, employees of any such entity, or employees of any entity,
which furnishes persons to provide services on the project. "Services" include, without limitation,
providing, hauling, or delivering equipment or materials, or providing labor, transportation, or other
service related to a project. "Services" does not include activities unrelated to the project, such as
food/beverage vendors, office supply deliveries, and delivery of portable toilets.
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B. The Contractor shall provide coverage, based on proper reporting of classification codes and
payroll amounts and filing of any coverage agreements, which meets the statutory requirements of Texas
Labor Code, Section 401.011(44) for all employees of the Contractor providing services on the project,
for the duration of the project.

(e The Contractor must provide a certificate of coverage to the Owner prior to being awarded the
Contract.
D. If the coverage period shown on the Contractor's current certificate of coverage ends during the

duration of the project, the Contractor must, prior to the end of the coverage period, file a new certificate
of coverage with the Owner showing that coverage has been extended.

E. The Contractor shall obtain from each person providing services on a project, and provide to
the City:
) A certificate of coverage, prior to that person beginning work on the project, so the Owner will

have on file certificates of coverage showing coverage for all persons providing services on the project;
and

2) No later than seven (7) days after receipt by the Contractor, a new certificate of coverage
showing extension of coverage, if the coverage period shown on the current certificate of coverage ends
during the duration of the project.

F. The Contractor shall retain all required certificates of coverage for the duration of the project
and for two (2) years thereafter.

G. The Contractor shall notify the Owner in writing by certified mail or personal delivery, within
ten (10) days after the Contractor knew or should have known, of any change that materially affects the
provision of coverage of any person providing services on the project.

H. The Contractor shall post on each project site a notice, in the text, form and manner prescribed
by the Texas Workers' Compensation Commission, informing all persons providing services on the
project that they are required to be covered, and stating how a person may verify coverage and report
lack of coverage.

L The Contractor shall contractually require each person with whom it contracts to provide
services on a project, to:

(1) Provide coverage, based on proper reporting of classification codes and payroll amounts and
filing of any coverage agreements, which meets the statutory requirements of Texas Labor Code, Section
401.011(44) for all of its employees providing services on the project, for the duration of the project;

2) Provide to the Contractor, prior to that person beginning work on the project, a certificate of
coverage showing that coverage is being provided for all employees of the person providing services on
the project, for the duration of the project;

3) Provide the Contractor, prior to the end of the coverage period, a new certificate of coverage
showing extension of coverage, if the coverage period shown on the current certificate of coverage ends
during the duration of the project;

(6] Obtain from each other person with whom it Contracts, and provide to the Contractor:
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(a) A certificate of coverage, prior to the other person beginning work on
the project; and

(b) A new certificate of coverage showing extension of coverage, prior to
the end of the coverage period, if the coverage period shown on the current
certificate of coverage ends during the duration of the project;

5) Retain all required certificates of coverage on file for the duration of the project and for two (2)
years thereafter;

6) Notify the Owner in writing by certified mail or personal delivery, within ten (10) days after the
person knew or should have known, of any change that materially affects the provision of coverage of
any person providing services on the project; and

@) Contractually require each person with whom it contracts, to perform as required by paragraphs
(1) - (7), with the certificates of coverage to be provided to the person for whom they are providing
services.

J. By signing this Contract or providing or causing to be provided a certificate of coverage, the
Contractor is representing to the Owner, that all employees of the Contractor who will provide services
on the project will be covered by workers' compensation coverage for the duration of the project, that
the coverage will be based on proper reporting of classification codes and payroll amounts, and that all
coverage agreements will be filed with the appropriate insurance carrier or, in the case of a self-insured,
with the commission's Division of Self-Insurance Regulation. Providing false or misleading information
may subject the Contractor to administrative penalties, criminal penalties, civil penalties, or other civil
actions.

K. The Contractor's failure to comply with any of these provisions is a breach of contract by the
Contractor which entitles the Owner, to declare the Contract void if the Contractor does not remedy the
breach within ten (10) days after receipt of notice of breach from, the Owner.

D. PROSECUTION AND PROGRESS
TIME AND ORDER OF COMPLETION

It is the meaning and intent of this Contract, unless otherwise herein specifically provided, that the
Contractor shall be allowed to prosecute his work at such times and seasons, in such order of precedence,
and in such manner as shall be most conducive to economy of construction: provided, however, that the
order and the time of prosecution shall be such that the work shall be substantially completed as a whole
and in part, in accordance with this Contract, the plans and specifications, and within the time of
completion designated in the Proposal; provided, also, that when the Owner is having other work done,
either by contract or by his own force, the Engineer may direct the time and manner of constructing the
work done under this Contract, so that conflict will be avoided and the construction of the various works
being done for the Owner shall be harmonized.

Prior to executing the Contract, the Contractor shall submit, at such times as may reasonably be
requested by the Engineer, schedules which shall show the order in which the Contractor proposes to
carry on the work, with dates at which the Contractor will start the several parts of the work, and
estimated dates of completion of the several parts.

EXTENSION OF TIME

Should the Contractor be delayed in the completion of the work by any act or neglect of the Owner or
Engineer, or of any employee of either, or by other contractors employed by the Owner, or by changes
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ordered in the work, or by strikes, lockouts, fires, and unusual delays by common carriers, or
unavoidable cause or causes beyond the Contractor’s control, or by any cause which the Engineer shall
decide justifies the delay, then an extension of time shall be allowed for completing the work, sufficient
to compensate for the delay, the amount of the extension to be determined by the Engineer provided,
however, that the Contractor shall give the Engincer prompt notice in writing of the cause of such delay.

HINDRANCES AND DELAYS

No claims shall be made by the Contractor for damages resulting from hindrances and delays from any
cause (except where the work is stopped by order of the Owner) during the progress of any portion of
the work embraced in this Contract. In case said work shall be stopped by the act of the Owner, then
such expense as in the judgment of the Engineer is caused by such stoppage of said work shall be paid
by the Owner to the Contractor.

OWNER MAY STOP THE WORK

The Owner shall have authority to suspend the work wholly or in part for such period or periods of time
as he may deem necessary due to unsuitable conditions considered unfavorable for the suitable
prosecution of the work; or for the failure of the Contractor to carry out instructions or to perform any
provisions of the Contract. During periods of suspension, the Contractor shall properly protect the work
from possible injury.

OWNERS RIGHT TO DO WORK

If the Contractor should neglect to prosecute the work properly, or fail to perform any provision of this
Contract, the Owner, after seven (7) days written notice to the Contractor, may, without prejudice to any
other remedy the Owner may have, make good such deficiency and may deduct the cost thereof from
the payment then or thereafter due the Contractor. Any money due the Owner after such deduction shall
be paid by the Contractor or his Sureties, who hereby agree to these provision.

SUSPENSION BY COURT ORDER

The Contractor shall suspend such part or parts of the work ordered by the court and will not be entitled
to additional compensation by virtue of such court order. Neither will he be liable to the Owner in the
event the work is suspended by such court order.

E. MEASUREMENT AND PAYMENT

QUANTITIES AND MEASUREMENTS

No extra or customary measurements of any kind will be allowed, but the actual measured and/or
computed length, area, solid contents, number and weight only shall be considered, unless otherwise
specifically provided.

ESTIMATED QUANTITIES

This Contract, including the specifications, plans, and estimate, is intended to show clearly all work to
be done and material to be furnished hereunder. Where the estimated quantities are shown for the
various classes of work to be done and material to be furnished under this Contract, they are approximate
and are to be used only as a basis for estimating the probable cost of the work and for comparing the
proposals offered for the work. It is understood and agreed that the actual amount of work to be done
and material to be furnished under this Contract may differ somewhat from these estimates, and that
where the basis for payment under this contract is the unit price method, payment shall be for actual
amount of such work done and the material furnished. Where payment is based on the unit price method,
the Contractor agrees that he will make no claim for damages, anticipated profits or otherwise on account
of any differences which may be found between the quantities of work actually done, the material
actually furnished under this Contract and estimated quantities contemplated and contained in the
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proposal; provided, however, that in case the actual quantity of any major item should become as much
as twenty percent (20%) less than the estimated or contemplated quantity for such items, then either
party to this Contract, upon demand, shall be entitled to a revised consideration upon the portion of the
work above or below twenty percent (20%) of the estimated quantity. A "Major Item" shall be construed
to be any individual bid item incurred in the proposal that has a total cost equal to or greater than five
percent (5%) of the total Contract cost, computed on the basis of the proposal quantities and the Contract
unit prices. Any revised consideration is to be determined by agreement between the parties, otherwise
by the terms of this Contract, as provided under "Extra Work."

PRICE OF WORK

In consideration of the furnishing of all the necessary labor, equipment and material, and the completion
of all work by the Contractor, and on the completion of all work and of the delivery of all material
embraced in this Contract in full conformity with the specifications and stipulations herein contained,
the Owner agrees to pay the Contractor the prices set forth in the Proposal hereto attached, which has
been made a part of this Contract. The Contractor hereby agrees to receive such prices in full for
furnishing all material and all labor required for the aforesaid work, also for all expense incurred by
him, and for well and truly performing the same and the whole thereof in the manner and according to
this Contract.

The Contractor shall obtain and pay for any and all permits and licenses required by the City, County
and/or State and shall include all costs of same in the amounts of bid. Cost of royalties or patent fees in
connection with any equipment item or operation employed by the Contractor shall be included in the
bid price.

PARTIAL PAYMENTS

On or before the twenty-fifth (25") day of each month, the Contractor shall prepare and submit to the
Engineer for approval or modification a statement showing as completely as practicable the total value
of the work done by the Contractor up to and including the twenty-fifth (25") day of the month; said
statement shall also include the value of materials delivered on the site of the work that arc to be
fabricated into the work. The Owner shall within thirty (30) days pay the Contractor the total amount of
the Engineer’s statement, less (i) five percent (5%) of the amount thereof, for Contracts with a total
Contract Price of four hundred thousand dollars ($400,000.00) or more, or (ii) ten percent (10%) for
contracts with a total Contract Price of less than four hundred thousand dollars (5400,000.00), (which
shall be retained until final payment). All previous payments and all further sums that may be retained
by the Owner under the terms of this Contract will also be deducted. It is understood, however, that in
case the whole work is near completion and some unexpected and unusual delay occurs as the result of
no fault or neglect on the part of the Contractor, the Owner may, upon written recommendation of the
Engineer, pay a reasonable and equitable portion of the retained percentage to the Contractor, or the
Contractor at the Owner’s option, may be relieved of the obligation to fully complete the work and,
thereupon, the Contractor shall receive payment of the balance due him under the contract subject only
to the conditions stated under "Final Payment."

USE OF COMPLETED PORTIONS

The Owner shall have the right to take possession of and use any completed or partially completed
portions of the work, notwithstanding the time for completing the entire work or such portions may not
have expired but such taking possession and use shall not be deemed an acceptance of any work not
completed in accordance with the Contract Documents. If such prior use increases the cost of or delays
the work, the Contractor shall be entitled to such extra compensation, or extension of time, or both, as
the Engineer may determine. The Contractor shall notify the Engineer when, in the Contractor’s
opinion, the Contract is "substantially completed" and when so notifying the Engineer, the Contractor
shall furnish to the Engineer in writing a detailed list of unfinished work. The Engineer will review the
Contractor’s list of unfinished work and will add thereto such items as the Contractor has failed to
include. The "substantial completion” of the structure or facility shall not excuse the Contractor from
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performing all of the work undertaken, whether of a minor or major nature, and thereby completing the
structure or facility in accordance with the Contract Documents.

FINAL COMPLETION AND ACCEPTANCE

Within ten (10) days after the Contractor has given the Engineer written notice that the work has been
completed, the Engineer and the Owner shall inspect the work and within said time, if the work be found
to be completed in accordance with the Contract Documents, the Engineer shall issue to the Owner and
the Contractor his Certificate of Completion, and or to advise the Contractor in writing of the reason for
non-acceptance.

FINAL PAYMENT

Upon the issuance of the Certificate of Completion, the Engineer shall proceed to make final
measurements and prepare final statement of the value of all work performed and materials furnished
under the terms of the Contract and shall certify same to the Owner, who shall pay to the Contractor on
or after the thirtieth (30") day, and before the thirty-fifth (35") day, after the date of the Certificate of
Completion, the balance due the Contractor under the terms of this Contract, provided he has fully
performed his contractual obligations under the terms of this Contract; and said payment shall become
due in any event upon said performance by the Contractor. Neither the Certificate of Completion nor
the final payment, nor any provision in the Contract documents, shall relieve the Contractor of the
obligation for fulfillment of any warranty which may be required.

PAYMENTS WITHHELD

The Owner may, on account of subsequently discovered evidence, withhold or nullify the whole or part
of any certificate to such extent as may be necessary to protect itself from loss on account of:

(a) Defective work not remedied.

(b) Claims filed or reasonable evidence indicating probable filing of claims.

(c) Failure of the Contractor to make payments properly to Sub-contractors or for material or labor.
(d) Damage to another contractor.

(e) Reasonable doubt that the work can be completed for the unpaid balance of the Contract amount.
() Reasonable indication that the work will not be completed within the Contract time. When the

above grounds are removed or the Contractor provides a Surety Bond satisfactory to the Owner,
which will protect the Owner in the amount withheld, payment shall be made for amounts
withheld because of them.

AFFIDAVIT OF CONT TOR

Pursuant to the General Conditions of Contract, E.7, E.8, the retainage on the Contract Price will be paid
to the Contractor when the Contractor submits to the Owner certification that all invoices for labor and
materials due Sub-contractors are paid by the Contractor. Certification will be provided with an
"Affidavit of Contractor”" submitted by the Contractor on a standard form available from the Owner.

DELAYED PAYMENTS

Should the Owner fail to make payment to the Contractor of the sum named in any partial or final
payment, when payment is due, then the Owner shall pay to the Contractor, in addition to the sum shown
as due by such statement, intercst thereon at the rate of six percent (6) per annum, unless otherwise
specified, from date due as provided under "Partial Payments" and "Final Payments," until fully paid,
which shall fully liquidate any injury to the Contractor growing out of such delay in payment, but the
right is expressly reserved to the Contractor in the event payments be not promptly made, as provided
under "Partial Payments," to at any time thereafter treat the Contract as abandoned by the Owner and
recover compensation, as provided under "Abandonment of Contract," unless such payments are
withheld in accordance with the provisions of "Payments Withheld."
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PAYMENT NO EVIDENCE OF PERFORMANCE

No progress or final estimate certificate given or payment made under this Contract shall be evidence
of the performance of this contract, or construed to be acceptance of defective work or improper
materials, either wholly, or in part.

F. EXTRA WORK AND CLAIMS
CHANGE ORDERS

Without invalidating this Contract, the Owner may, at any time or from time to time, order additions,
deletions or revisions to the work; such changes will be authorized by Change Order to be prepared by
the Engineer for execution by the Owner and the Contractor. The Change Order shall set forth the basis
for any change in Contract time which may result from the change.

In the event the Contractor shall refuse to execute a Change Order which has been prepared by the
Engineer and executed by the Owner, the Engineer may in writing instruct the Contractor to proceed
with the work as sct forth in the Change Order and the Contractor may make claim against the Owner
for Extra Work involved therein, as hereinafter provided.

MINOR CHANGES

The Engineer may authorize minor changes in the work not inconsistent with the overall intent of the
Contract Documents and not involving an increase in Contract Price. If the Contractor believes that any
minor change or alteration authorized by the Engineer involves Extra Work and entitles him to an
increase in the Contract price, the Contractor shall make written request to the Engineer for a written
Field Order. In such case, the Contractor by copy of his communication to the Engineer or otherwise in
writing shall advise the Owner of his request to the Engineer for a written Field Order and that the work
involved may result in an increase in the Contract Price.

Any request by the Contractor for a change in Contract Price shall be made prior to beginning the work
covered by the proposed change.

EXTRA WORK

It is agreed that the basis of compensation to the Contractor for work either added or deleted by a Change
Order or for which a claim for Extra Work is made shall be determined by one or more of the following
methods:
Method (A) - By agreed unit prices; or
Method (B) - By agreed lump sum; or
Method (C) -  If neither Method (A) nor Method (B) be agreed upon before the Extra
Work is commenced, then the Contractor shall be paid the "actual field
cost" of the work, plus fifteen percent (15%).

In the event said Extra Work be performed and paid for under Method (C), then the provisions of this
paragraph shall apply and the "actual field cost" is hereby defined to include the cost to the Contractor
of all workmen, such as foreman, timekeepers, mechanics and laborers, and materials, supplies, teams,
trucks, rentals on machinery and equipment, for the time actually employed or used on such Extra Work,
plus actual transportation charges necessarily incurred, together with all power, fuel, lubricants, water
and similar operating expenses, also all necessary incidental expenses incurred directly on account of
such Extra Work, including Social Security, Old Age Benefits and other payroll taxes, and, a rateable
proportion of premiums on Performance and Payment Bonds and Maintenance Bonds, Public Liability
and Property Damage and Workmen's Compensation, and all other insurance as may be required by any
law or ordinance, or directed by the Owner, or by them agreed to. The Engineer may direct the form in
which accounts of the "actual field cost" shall be kept and the records of these accounts shall be made
available to the Engineer. The Engineer or Owner may also specify in writing, before the work
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commences, the method of doing the work and the type and kind of machinery and equipment to be
used; otherwise these matters shall be determined by the Contractor. Unless otherwise agreed upon, the
prices for the use of machinery and equipment shall be determined by using one hundred percent (100%),
unless otherwise specified, of the latest schedule of Equipment Ownership Expense adopted by the
Associated General Contractors of America. Where practicable the terms and prices for the use of
machinery and equipment shall be incorporated in the Written Extra Work Order. The fifteen percent
(15%) of the "actual field cost" to be paid the Contractor shall cover and compensate him for his profit,
overhead, general superintendence and field office expense, and all other elements of cost and expense
not embraced within the "actual field cost" as herein defined, save that where the Contractor’s Camp or
Field Office must be maintained primarily on account of such Extra Work; then the cost to maintain and
operate the same shall be included in the "actual field cost."

No claim for Extra Work of any kind will be allowed unless ordered in writing by the Engineer. In case
any orders or instructions, either oral or written, appear to the Contractor to involve Extra Work for
which he should receive compensation or an adjustment in the construction time, he shall make written
request to the Engineer for written order authorizing such Extra Work. Should a difference of opinion
arise as to what does not constitute Extra Work, or as to the payment therefor, and the Engineer insists
upon its performance, the Contractor shall proceed with the work after making written request for written
order and shall keep an accurate account of the "actual field cost" thereof, as provided under Method

(©).
TIME OF FILING CLAIMS

It is further agreed by both parties hereto that all questions of dispute or adjustment presented by the
Contractor shall be in writing and filed with the Engineer within thirty (30) days after the Engineer has
given any directions, order or instruction to which the Contractor desires to take exception. The
Engineer shall reply within thirty (30) days to such written exceptions by the Contractor and render his
final decision in writing. It is further agreed that final acceptance of the work by the Owner and the
acceptance by the Contractor of the final payment shall be a bar to any claims by either party, except
where noted otherwise in the Contract documents.

G. ABANDONMENT OF CONTRACT

ABANDONMENT BY CONTRACTOR

In case the Contractor should abandon and fail to resume work within ten (10) days after written
notification from the Owner, or the Engineer, or if the Contractor fails to comply with the orders of the
Engineer, when such orders are consistent with the Contract documents, then, and in that case, where
performance and payment bonds exist the Sureties on these bonds shall be notified in writing and
directed to complete the work, and a copy of said notice shall be delivered to the Contractor.

After receiving said notice of abandonment the Contractor shall not remove from the work any
machinery, equipment, tools, materials or supplies then on the job, but the same, together with any
materials and equipment under contract for work, may be held for use on the work by the Owner or the
Surety on the performance bond, or another contractor in completion of the work; and the Contractor
shall not receive any rental or credit therefor (except when used in connection with Extra Work, where
credit shall be allowed as provided for under Section 6, Extra Work and Claims), it being understood
that the use of such equipment and materials will ultimately reduce the cost to complete the work and
be reflected in the final settlement.

When there is no performance bond provided or in case the Surety should fail to commence compliance
with the notice for completion hereinbefore provided for, within ten (10) days after service of such
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notice, then the Owner may provide for completion of the work in either of the following elective
manners:

1.1 The Owner may thereupon employ such force of men and use such machinery, equipment, tools,
materials and supplies as said Owner may deem necessary to complete the work and charge the expense
of such labor, machinery, equipment, tools, materials and supplies to said Contractor, and expense¢ so
charged shall be deducted and paid by the Owner out of such moneys as may be due, or that may
thereafter at any time become due to the Contractor under and by virtue of this Agreement. In case such
expense is less than the sum which would have been payable under this Contract, if the same had been
completed by the Contractor, then said Contractor shall receive the difference. In case such expense is
greater than the sum which would have been payable under this Contract, if the same had been completed
by said Contractor, then the Contractor and/or his Surety shall pay the amount of such excess to the
Owner; or

1.2 The Owner under sealed bids, after five (5) days notice published one or more times in a
newspaper having general circulation in the county of the location of the work, may let the Contract for
the completion of the work under substantially the same terms and conditions which are provided in this
Contract. In case any increase in cost to the Owner under the new contract as compared to what would
have been the cost under this contract, such increase shall be charged to the Contractor and the Surety
shall be and remain bound therefor. However, should the cost to complete any such new contract prove
to be less than what would have been the cost to complete under this Contract, the Contractor and/or
Surety shall be credited therewith.

When the work shall have been substantially completed, the Contractor and his Surety shall be so
notified and Certificates of Completion- and Acceptance, as provided in Paragraph E.6 hereinabove,
shall be issued. A complete itemized statement of the Contract accounts, certified to by the Engineer as
being correct, shall then be prepared and delivered to the Contractor and/or his Surety, or the Owner as
the case may be, shall pay the balance due as reflected by said statement, within fifteen (15) days after
the date of such Certificate of Completion.

In the event the statement of accounts shows that the cost to complete the work is less than that which
would have been the cost to the Owner had the work been completed by the Contractor under the terms
of this Contract; or when the Contractor and/or his Surety shall pay the balance shown to be due by them
to the Owner, then all machinery, equipment, tools, materials or supplies left on site of the work shall
be turned over to the Contractor and/or his Surety. Should the cost to complete the work exceed the
Contract Price, and the Contractor and/or his Surety fail to pay the amount due the Owner within the
time designated hereinabove, and there remains any machinery, equipment, tools, materials or supplies
on the site of the work, notice thereof, together with an itemized list of such equipment and materials,
shall be mailed to the Contractor and his Surety at the respective addresses designated in this contract,
provided, however, that actual written notice given in any manner will satisfy this condition. After
mailing, or other giving of such notice, such property shall be held at the risk of the Contractor and his
Surety subject only to the duty of the Owner to exercise ordinary care to protect such property. After
fifteen (15) days from the date of said notice the Owner may sell such machinery, equipment, tools,
materials or supplies and apply the net sum derived from such sale to the credit of the Contractor and
his Surety. Such sale may be made at either public or private sale, with or without notice, as the Owner
may elect. The Owner shall release any machinery, equipment, tools, materials and supplies, which
remain on the work, and belong to persons other than the Contractor or his Surety, to their proper owners.
The books on all operations provided herein shall be open to the Contractor and his Surety.

ABANDONMENT OF OWNER

In case the Owner shall fail to comply with the terms of this Contract, and should fail or refuse to comply
with said terms within ten (10) days after written notification by the Contractor, then the Contractor may
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suspend or wholly abandon the work, and may remove therefrom all machinery, tools and equipment-,
and all materials on the site of work that have not been included in payments to the Contractor and have
not been wrought into the work. And thereupon the Engineer shall make an estimate of the total amount
carned by the Contractor, which cstimate shall include the value of all work actually completed by said
Contractor (at the prices stated in the attached proposal where unit prices are used), the value of all
partially completed work at a fair and equitable price, and the amount of all Extra Work performed at
the prices agreed upon, or provided for by the terms of this Contract, and a reasonable sum to cover the
cost of any provisions made by the Contractor to carry the whole work to completion and which cannot
be utilized. The Engineer shall then make a final statement of the balance due the Contractor by
deducting from the above estimate all previous payments by the Owner and all other sums that may be
retained by the Owner under the terms of this Agreement and shall certify same to the Owner who shall
pay to the Contractor on or before thirty (30) days after the date of the notification by the Contractor the
balance shown by said final statement as due the Contractor, under the terms of this Agreement.

EFFECT OF BANKRUPTCY

It is recognized that if the Contractor is adjudged bankrupt, or if he makes a general assignment for the
benefit of his creditors, or if a received is appointed on account of his insolvency, such could impair or
frustrate Contractor’s performance under the agreement. Accordingly, it is agreed that upon the
occurrence of any such event, Owner shall be entitled to request of Contractor or its successor in interest
adequate assurances of future performance in accordance with the terms and conditions hereof. Should
Contractor or its successor in interest fail to comply with such request within ten (10) days of delivery
thereof, Owner shall have immediate resort without notice to the rights and remedies as provided in
Section G, Abandonment of Contract, or elsewhere in the Contract documents, or as provided by law.
Pending receipt of such adequate assurances of future performance, Owner may provide for completion
of the work in either of the manners described in Subsections G.1.1 and G.1.2.

RIGHT OF OWNER TO TERMINATE CONTRACT

The Owner may, at its option, with or without cause, terminate the performance of the work in
accordance with this section, in whole, or from time to time in part, at any time by written notice thereof
the Contractor, whether or not the Contractor is in default.

Upon any such termination, Contractor shall waive any claims for damages, including loss of anticipated
profits, on account thereof, but as the sole right and remedy of the Contractor, the Owner shall pay
Contractor in accordance with subparagraph (b) below, provided, however, that those provisions of the
Contract documents which by their very nature survive final acceptance under the Contract documents
shall remain in full force and effect after such termination.

(a) Upon receipt of any such notice, the Contractor shall, unless the notice requires otherwise:
(1) Immediately discontinue work on the date and to the extent specified in the
notice;
(2) Place no further order or sub-contracts for materials, services, or facilities, other

than as may be necessary or required for completion of work under the Contract
that is not terminated;

(3) Promptly make every reasonable effort to obtain cancellation upon terms
satisfactory to the Owner of all order and sub-contracts to the extent they relate
to the performance of work terminated, or assign to the Owner those orders and
sub-contracts, and revoke agreements specified in such notice; and

4 Assist the Owner, as specifically requested in writing, in the maintenance,
protection and disposition of property acquired by the Owner under the
Contract.
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(b) Upon any such termination, the Owner will pay the Contractor an amount determined in
accordance with the following (without duplication of any item):

(1) All amounts due and not previously paid to the Contractor for work completed
in accordance with the Contract prior to such notice, and for work thereafter
completed as specified in such notice;

(2) The cost of settling and paying claims arising out of the termination of work
under sub-contracts or orders as provided in subparagraph (a) (3) above;

(3) The reasonable cost incurred pursuant to subparagraph (a) (4) above;

4) Any other reasonable costs incidental to such termination of work.

Xll-24



Xlll. SPECIAL CONDITIONS

XIl-1



SPECIAL CONDITIONS
GENERAL

The provisions of this section of the specifications shall govern in the event of any conflict between
them and the General Conditions.

ENGINEER

The "Engineer" as referred to in this Contract is to be understood as referring to the Director of Public
Works, City of Farmers Branch, Texas, or such other Engincer, Supervisor or Inspector as may be
authorized by said Owner to act in any particular instance. The Engineer's representative for preparation
of the plans and technical specifications is Birkhoff Hendricks & Carter LLP shall be included within
the meaning of "Engineer" as Birkhoff Hendricks & Carter LLP shall appear. In particular, but without
limitation to other matters, Birkhoff Hendricks & Carter LLP shall be included under the
indemnifications in General Conditions Sections C.12, C.13, C.14, and C.16.

T DOCUMEN

All items listed are part of the Contract Documents:

A. Webb Chapel Road ITH 635 to Veronica Ln. & Selma Ln. to Valley View
Ln. Water & Wastewater Improvements Phase 2 Contract Documents and
Specifications.

B. Plans for the Construction Webb Chapel Road IH 635 to Veromica Ln. &
Selma Ln. to Valley View Ln. Water & Wastewater Improvements Phase
2 consisting of sheets 1 through 12 inclusive.

All modifications thereof incorporated in any of the documents.

GENERAL SPECIFICATIONS

All work shall comply with the Standard Specifications for Public Works Construction by North Central
Texas Council of Governments, Divisions 2 through 8, most recent amendments. This document may
be obtained from the North Central Texas Council of Governments.

PRECONSTRUCTION CONFERENCE

Before the construction work begins, a2 meeting will be arranged by the Owner wherein the Contractor
and representatives of the Public Works Department will discuss procedures for the work. The
Contractor will present his proposed "sequence of construction procedure” to be studied for effect on
public convenience, work progress, and for approval of the engineer. The Contractor will provide a
visual layout of his proposed program.

WORK ON SATURDAY, SUNDAY & HOLIDAYS

When work must be performed on these days the Contractor must request permission to work at least
forty-eight (48) hours in advance. The Contractor shall bear the entire cost of inspection (4 hour
minimum) for this work with said amount to be withheld from any monies to be due or to become due
to the Contractor upon completion of this Contract. Any additional costs associated with working on
these days shall be borne by the Contractor.

MATERIAL STORAGE

Materials may be stockpiled at locations approved by the Engineer. All stockpiling methods must be
approved by the Owner.

The storage site shall be determined at the preconstruction meeting after the award of Contract.

Xlil-2



10.

Contractor shall be fully responsible for the storage site.
If necessitated, Contractor shall erect a temporary fence and store materials inside of the fenced area.

The Contractor shall maintain the storage area in a neat and orderly manner. If, in the opinion of the
Engineer, the storage site becomes unsightly, the Contractor shall clean up the storage site within two
(2) days of notification to do so.

At the completion of the Contract, the Contractor shall remove the temporary storage fence and all debris
in the area. The Contractor shall restore the storage site to the original condition, including, if necessary,
grading and turf re-establishment.

SITE

The Contractor shall limit his work to the right-of-ways, easements, or construction limits shown on the
Drawings.

WARNING DEVICES

The Contractor shall have the responsibility to provide and maintain all warning devices and take all
precautionary measures required by law to protect persons and property while said persons or property
are approaching, leaving or within the work site or any area adjacent to said work site. No separate
compensation will be paid to the Contractor for the installation or maintenance of any waming devices,
barricades, lights, signs or any other precautionary measures required by law for the protection of
persons or property.

The Contractor shall assume all duties owned by the Owner to the general public in connection with the
general public's immediate approach to and travel through the work site and the area adjacent to said
work site.

Where the work is carried on, in, or adjacent to, any street, alley, sidewalk, public right-of-way or public
place, the Contractor shall, at his own cost and expense, provide such flagmen and watchmen and
furnish, erect and maintain such warning devices, barricades, signs, and lights, and other precautionary
measures shall not cease until the project shall have been accepted by the Owner.

If the Engineer discovers that the Contractor has failed to comply with the applicable Federal and State
law (by failing to furnish the necessary flagmen, warning devices, barricades, lights, signs or other
precautionary measures for the protection of persons or property), the Engineer may order such
additional precautionary measures, as required by law, to be taken to protect persons and property, and
to be reimbursed by the Contractor for any expense incurred by the Owner, in ordering such additional
precautionary measures.

In addition, the Contractor will be held responsible for all damages to the work and other public or
private property due to the failure of warning devices, barricades, signs, lights, or other precautionary
measures in protecting said property, and whenever evidence is found of such damage, the Owner may
order the damaged portion immediately removed and replaced by, and at the cost and expense of, the
Contractor. All of this work is considered incidental and shall not be separate pay items.

EXISTING UTILITIES. STRUCTURES AND OTHER PROPERTY

The Contractor's attention is directed to the necessity of taking adequate measures to protect all existing
structures, improvements and utilities which may be encountered. These may include, but are not
limited to the following:

XI1-3



11.

a. Utilities: Including water mains and services, water meter boxes, oil and air lines, gas mains and
services, sanitary sewers and service connections, storm sewers, telephone conduits, and electric
conduits.

b. Street and Drives: Contractor shall at all times maintain streets and drives in a condition which
will provide easy ingress and egress.

It shall be the responsibility of the Contractor to cooperate with the Owners of all utilities to locate, prior
to opening trench, existing underground facilities and to notify the Engineer at once of any conflicts in
grades and alignment. Every effort will be made by the Engineer to control alignment and grading to
avoid conflict with existing utilities but should change in alignment and grade be necessary, such
changes will be made by the Contractor at his expense and no extra payment beyond the unit prices bid
will be allowed by the Owner.

Where excavation endangers adjacent structures and utilities, the Contractor shall at his own expense
carefully support and protect all such structures and/or utilities so that there will be no failure due to
settlement, where it is necessary to move services, poles, guy and he shall cooperate with the utility
owner.

Except as indicated on the drawings that utilities are to be moved by others, any costs of temporarily or
permanently relocating utilities shall be borne by the Contractor without extra compensation from the
Owner. In case damage to an existing structure or utility occurs, whether failure or settlement; the
Contractor shall restore the structure or utility to its original condition and position without
compensation from the Owner. Before beginning work on this project the Contractor shall submit, for
approval by the Engineer, a plan of construction operations outlining in detail a sequence of work to be
followed, setting out the method of handling traffic.

The Contractor shall, plan his construction phasing in such a manner as to cause minimal interference
with traffic during the construction operations.

The Contractor shall provide, construct and maintain barricades and signs in accordance with the "Texas
Manual on Uniform Control Devices for Streets and Highways" and "Standard Highway Signs for
Texas."

The Contractor shall keep travelled surfaces clean and free of debris and other materials of construction.

To facilitate shifting, barricades and signs used in lane closure or traffic staging may be erected and
mounted on portable supports, the design of these being subject to the approval of the Engineer.

LOCATE OF CITY-OWNED LINES

The Public Works Department, Utility Division (972.919-2597), shall to be contacted to locate City-
owned water lines and sanitary sewer lines. The Parks and Recreation Department (972.919-2620) shall
be contacted to locate City-owned irrigation lines and electric (lighting) lines. The Public Works
Department, Traffic Division (972.919-2597) shall to be contacted to locate City-owned fiber optic lines
and traffic signal lines.

When the City-owned lines are located by any City department, the locates shall be considered valid up
to two weeks, after which new locates shall be required. Unless the lines are physically uncovered,
surface locates of City-owned lines shall be considered to be approximate. For any facilities to be
constructed within 3 feet of the surface locates, additional subsurface investigation should be considered
to ensure that the City-owned lines are appropriately located.
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13.

14.

15.

RECORD OF EXISTING CONDITIONS

Prior to the start of construction, the Contractor shall videotape, in DVD or VHS format, the area of
construction in its entirety. The DVD or tape will be indexed with the date and time. Identifying physical
structures such as street signs and house numbers shall be shown in order to identify locations. This tape
will be given to the Owner for its approval prior to the start of construction. This will become the record
of existing project conditions.

TESTING

Unless specified otherwise, testing and laboratory services will be performed by independent testing
agencies selected and paid for by the Contractor. All initial material testing shall be performed at the
direction and expense of the Contractor. In the event certain materials of construction do not measure
up to the required standards and certain performance obligations are not met, the defective material
and/or work shall be removed and replaced and the Contractor shall pay all subsequent testing and
related work necessitated by the replacement.

The Contractor remains solely responsible for providing materials that comply with the contract
documents, regardless of whether the Owner conducts any testing.

Material testing will be required for any new roadway and utilities deemed necessary. A cost of $25,000
has been set aside for this as reimbursement of actual cost incurred by the Contractor (with a 10% mark-
up) will be paid on an as-needed basis to not exceed $25,000 as the Contractor shall procure a local lab
with the City’s approval. Contractor shall submit materials testing invoices with pay requests for
reimbursement. This cost was written in the proposal form as it is the intention for every proposal to be
submitted with the same unit price for this allowance item. City staff will determine the tests needed
and sampling frequency. Tests, unless otherwise specified, shall be made in accordance with the latest
methods of the American Society for Testing and Materials.

MAINTENANCE PROVISIONS FULFILLMENT

Prior to the expiration of the specified maintenance period provided for in the Contract, the Owner will
make a detailed inspection of the project and will advise the Contractor and his Surety of the items that
require correction. The Owner will make subsequent inspection and if the corrections have been
properly performed, the Owner will issue a letter of release on the maintenance stipulations to the
Contractor and his Surety. If, for any reason, the Contractor has not made the required corrections before
the expiration of the maintenance period, the maintenance stipulations, as provided for in the Contract,
shall remain in effect until the corrections have been properly performed and a letter of release issued.

LIQUIDATED DAMAGES

The Contractor agrees that time is of the essence of this Contract, and that for each day of delay beyond
the number of calendar days herein agreed upon for the completion of the work herein specified and
contracted for (after due allowance for such extension of time as is provided for extension of time
hereinabove), the Owner may withhold permanently from the Contract's total compensation as stipulated
liquidated damages for such delay, the sum indicated by the following table:

AMOUNT OF CONTRACT AMOUNT OF LIQUIDATED
DAMAGE PER DAY
Less than § 5,000 $ 60.00
$ 5,000.00 to $ 14,999.99 $ 80.00
$ 15,000.00 to $ 24,999.99 $ 100.00
$ 25,000.00 to § 49,999.99 $120.00
$ 50,000.00 to $99,999.99 $ 160.00
$100,000.00 to $1,000,000.00 $ 240.00
More than $1,000,000.00 $ 500.00
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17.

18.

19.

20.

21.

The sum of money thus deducted for such delay, failure of non-completion is not to be considered as a
penalty, but shall be deemed, taken and treated as reasonable liquidated damages, since it would be
impracticable and extremely difficult to fix the actual damages. No plea of ignorance of conditions that
exist or may hereafter exist, or of conditions or difficulties that may be encountered in the execution of
the work under this Contract, as a result of failure to make the necessary examinations and
investigations, shall be accepted as an excuse for any failure or omission on the part of the Contractor
to fulfill, in every detail, all requirements of the Contract Documents, or will be accepted as a basis for
any claims whatsoever for extra compensation or for an extension of time.

CHANGE ORDERS

Pursuant to Section F of the General Conditions of Contract, the City Council of the City of Farmers
Branch, Texas does hereby give the City Manager the authorization to execute change orders to this
Contract in an amount not to exceed fifty thousand dollars ($50,000). Change orders to this Contract in
the amount of or greater than fifty thousand dollars ($50,000) must be authorized by the City Council
of the City of Farmers Branch, Texas. Those change orders include additions and deletions.

ACCESS TO PROPERTY

To the fullest extent practicable, the Contractor shall conduct his operations and work in such a manner
that necessary ingress and egress will be provided to the tenants of both residential and commercial
property. During all construction operations bridges; or other means of crossing trenches, ditches, and
the Contractor at his expense shall provide other excavation and all operations shall be conducted in a
manner which will result in a minimum of inconvenience to tenants of property adjacent to the work.

NOTIFICATION OF RESIDENTS - UTILITIES

The Contractor shall notify in writing all residents and businesses that abut the limits of the project, forty
eight (48) hours in advance of work that may cause interruption to utility service regardless of the length
of interruption. The notice shall include the approximate time construction is to begin and the estimated
length of the anticipated interruption. No resident shall have any utility interrupted for more than two
hours in a twenty-four (24) hour period.

NOTIFICATION OF RESIDENTS

The Contractor shall notify in writing all residents and businesses that abut the strect to be resurfaced or
reconstructed, forty-eight (48) hours in advance of any work.

SPECIAL MEETING

Five (5) days prior to any landscaping work, the Contractor shall notify the Engineering Inspector for a
special meeting. The meeting will be held with the Parks and Public Works Departments to discuss the
landscaping portion of the Contract.

LANDSCAPE & TREE TREATMENTS

Where trees, plants, shrubbery, etc., are adjacent to the line of the work and are not to be removed or are
to be removed and replaced, the Contractor shall protect such trees, plants, shrubbery, etc., by substantial
wooden boxes or guards to be installed beyond the dripline, and shall not permit machinery or employees
to scrape, tear the limbs from, damage or attach guy cables to them and if, in the opinion of the Engineer,
such trees, plants, shrubbery, etc., would be damaged by machinery, etc., hand excavation may be
required. The Contractor shall be responsible for all damages to adjacent trees, plants, shrubbery, etc.

Existing trees, plants, shrubbery, etc., encountered on the site, which are not indicated on the plans, shall
be considered as trees to remain and shall be protected. If these trees are in conflict with construction,
the Contractor shall relocate the trees to an approved location, unless otherwise directed by the Engineer,
at no additional cost to the Owner.
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23.

24.

25.

All disturbed turf shall be reestablished to original condition prior to completion of construction. This
Turf Re-establishment shall not be a separate pay item and shall be subsidiary to the entire project,
unless noted otherwise.

MOWING AND DEBRIS MAINTENANCE

During construction and through to final acceptance, the Contractor, at his expense, shall be responsible
for maintaining the existing turf areas within the easements and rights-of-way as shown on the plans.
The Contractor shall mow these areas as often as necessary to maintain the turf areas, at a two to two
and one-half inches (2" to 2 '4”) maximum height. Minimum cutting height for the turf shall be one and
one-half inches (1 %4”). Atno time shall weeds within the maintenance limits reach a height greater than
twelve inches (12") in compliance with City Ordinance 908.

If, in the opinion of the Engineer, the site becomes unsightly, the Contractor shall mow the site within
two (2) days after notification from Engineer to do so.

The Contractor at all times shall keep the construction site free from accumulation of waste materials,
rubbish, debris, etc. Caused by his operations. Waste materials, rubbish, debris, etc. Shall be cleaned
up daily and removed from the project site at least once a week.

No payment will be made for this work, its cost being subsidiary to the entire project.

INCIDENTAL WORK

All minor details of work which are not shown on the plans, as well as such items which are not
specifically mentioned in the specifications, but are obviously necessary for the proper completion of
the work, shall be considered as incidental, and as being a part of and included with the work for which
prices are given in the proposal, and no extra compensation shall be allowed the Contractor for the
performance thereof.

DUST CONTROL

Water Sprinkling as ordered by the Engineer to allay dust on this project will not be paid for directly but
shall be considered subsidiary to the various bid items.

TRADE NAMES AND ALTERNATIVES

For convenience in designation on the plans or in the specifications, certain articles or materials to be
incorporated in the work may be designated under a trade name or the name of a manufacturer and it's
catalogue information. The use of an alternative article or material which is of equal quality and of
required characteristics for the purpose intended, will be permitted subject to the following
requirements:

The burden of proof as to the quality and suitability of alternatives shall be upon the Contractor, and the
Contractor shall furnish all necessary information required by the engineer. The Owner shall be the sole
judge as to the quality and suitability of alternative articles or materials, and the Owner's decision shall
be final.

Whenever the specifications permit the substitution of a similar or equivalent material or article, no test
or action relating to the approval of such substitution will be made until the request for substitution is
made in writing by the Contractor, accompanied by the complete data as to the quality of the material
or article proposed. Such request shall be made in accordance with the section of these documents
entitled NOTICE TO BIDDERS item 17. PRE-BID CONFERENCE.
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27.

28.

29.

30.

31.

32.

33.

34.

ITE DRAINAG

The Contractor shall maintain adequate site drainage at all times. Drainage runoff will be confined to
the limits of the construction project and shall not be diverted over private property. Any runoff
presently traversing private property shall not be increased by cause of construction.

WATER SERVICE INTERRUPTION

Water service shall not be interrupted for any reason. The Contractor shall be responsible for
maintaining adequate water service for the duration of the project.

SEWER SERVICE INTERRUPTION

Sewer service shall not be interrupted for any reason. The Contractor shall be responsible for
maintaining adequate sewage removal for the duration of the project.

TIME & ORDER OF COMPLETION

The Contractor will not be authorized to work on more than one location at a time, unless he provides
separate work crews and receives authorization from the Engineer. The Contractor, under this contract,
shall substantially complete the work at one location before relocating to a second location.

CONSTRUCTION PHASING

The Contractor shall submit to the owner for approval a schedule outlining the Contractor's construction
operations at the pre-construction meeting. Start of work shall be contingent upon approved
construction phasing. All work and material necessary for barricading the project will not be paid for
directly, but shall be considered as subsidiary to various bid items.

CONSTRUCTION SEQUENCING

The Contractor shall submit a construction sequence plan to the Engineer in accordance with item #5

PRE-CONSTRUCTION CONFERENCE of this section. Start of work shall be contingent upon

approval of the construction sequencing.

It is of utmost importance that the Contractor maintain access to the businesses by keeping at least one
driveway open to each establishment at all time. Driveways that are allowed to be open cut per the plans
shall be backfilled and topped with crushed rock or steel plated over at the end of cach day to return the
driveways to use.

The Contractor shall stage his activities to maintain access to and thru fire lanes at all times.

EMBANKMENT CONSTRUCTION

Failed slopes shall be cut back beyond the limits of the slide area with embankment construction
beginning at the bottom of the slope. The slopes shall be reconstructed according to the plans and
specifications section of this document. The Contractor shall slope and terrace excavated areas as
necessary to maintain safe working conditions and eliminate potential additional slope failures.

FILL OR EXCAVATION REQUIRED TO MAKE GRADE

Any excavation or fill required to make grade after removing the existing concrete pavement, curbs, and
drive approaches will not be a pay item. Payment for this work should be included in the concrete
pavement pay item.

DISPOSAL OF EXCESS SPOIL EXCAVATION

All excess excavation not used in backfill shall be offered the right of refusal to the owner. If refused,
the spoil shall be disposed of by the Contractor daily, at his own expense, outside the limits of the right
of way. If accepted, the spoil shall be delivered by the Contractor, at his own expense, as directed and
approved by the Engineer.
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36.

37.

38.

39.

40.

41.

42.

43.

OBJECTS WITHIN THE TEMPORARY CONSTRUCTION EASEMENT

The Contractor shall not relocate, remove or otherwise damage any existing structures, fences, shrubs,
plants or trees within the temporary construction easement. Should it become necessary to relocate or
remove any above mentioned item, not specifically detailed on the construction plans, the Contractor
shall notify the Engineer before commencing with work in that area.

REMOVAL OF PARKED VEHICLES

The Contractor shall notify, in writing, the City of Farmers Branch Police Department, 3723 Valley
View Lane, forty-eight (48) hours prior to performing any work within a residential area. Any removal
of vehicles, which are parked within the limits of the work area, will be the responsibility of the Police
Department. '

REMOVAL OF PAVEMENT MARKINGS

All pavement markings, including raised markings, will be removed prior to placement of any overlay
materials. This item is considered incidental and shall not be a separate pay item. All raised pavement
markers that are removed intact and in a reusable condition, will become the property of the Owner.

PAVEMENT REMOVAL

All of the existing old pavement material to be removed on this project will become the property of the
Contractor and be disposed of by him outside the limits of the right-of-way at his own expense.

CONCRETE REMOVAL

All of the existing old concrete material to be removed on this project will become the property of the
Contractor and be disposed of by him outside the limits of the right-of-way at his own expense.

LIMITS OF PLACEMENT

No asphaltic material or asphaltic concrete pavement shall be placed between November 1 to May 1
except by written permission of the Engineer.

INSTALLATION OF UTILITY ADJUSTING RINGS

The Contractor shall be responsible for installation of all utility adjustment rings. In the case of a
standard adjusting ring assembly being of an unacceptable height, the Contractor shall be responsible
for the work required to make the ring to an acceptable height.

OPENING PAVEMENT TO TRAFFIC

After concrete in any sections has obtained 3600 PSI, the Contractor shall open these sections to all
traffic. On those sections of the pavement open to traffic, all joints shall be first cleaned, the pavement
sealed, earth placed against the pavement edges and all other work performed as required for the safety
of traffic. Such openings, however, shall in no manner relieve the contractor from his responsibility for
the work.

TRENCH SAFETY

The Contractor shall install a trench safety system to provide safety for all trenches exceeding a depth
of five (5) feet as per Occupational Safety and Health Administration (OSHA) requirements, Texas
House Bill 1569 effective as of September 1, 1989, as amended. It shall be the responsibility of the
Contractor to provide and maintain a viable trench safety system at all times during construction
activities. The Contractor is directed to become knowledgeable and familiar with the standards as set
forth by OSHA for trench safety that will be in effect during the period of construction of the project
and the Contractor is responsible for conforming to such regulations as prescribed by OSHA standards.

The Contractor is responsible for obtaining any additional borings and soil analysis as required for

determining Trench Safety and Support and accepts sole responsibility for compliance with all
applicable safety requirements.
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45.

46.

47.

48.

The Contractor's attention is directed to Bid Item Trench Safety and Support, under which full
compensation at unit bid price will be made for all materials, equipment, and labor required to furnish,
install, and remove the trench safety system.

FENCING

All arcas, which have greater than a five (5) foot vertical drop, or where designated on the plans shall
be protected by the Contractor installing an orange plastic safety fence (Up to 400 LF). The cost of the
fence shall be subsidiary to other items of the project.

OZONE ACTION DAYS

The Owner can require the Contractor to suspend until 12:00 noon, any work activity which would
contribute to the production of ozone on any day designated as an Ozone Action Day by the Texas
Commission on Environmental Quality (TCEQ). Such work may include, but is not limited to, lane
closures, the use of gasoline-powered engines and the use of petroleum distillates. The Contractor will
be notified of any suspension of work before 3:30 p.m. on the day prior to an Ozone Action Day. The
Contract shall be extended one calendar day for each Ozone Action Day in which work is suspended.

BORING IN CITY R.O.W. AND EASEMENT

All boring in City of Farmers Branch rights-of-way and easements must be performed with a
steerable, traceable boring machine.

PROJECT SIGN

The Contractor shall furnish a maximum of two (2) project signs at the beginning and end of the project.
The location of each sign shall be within the project limits and at the locations specified by the Engineer.
The project signs must be erected within fourteen (14) calendar days of the date of the Notice to Proceed.
The cost of the signs shall be included in the Contract price and not a separate pay item.

The project signs shall be constructed as shown on Exhibit "Project Sign". Stickers are available from
the Public Works Department.

UNFORESEEN ITEMS — BID ITEM

An allowance is allotted to the Contractor for the purpose of adjusting and repairing Unforeseen Items
during the construction of the project. These items shall not have been previously covered by any notes
to be subsidiary to other items. When such items occur, City Inspector shall be informed to review said
item and approval obtained from City Engineer prior to any work commencing on said work. Contractor
shall submit detailed expense receipts to the City for reimbursement on approved work. Any damage
to existing facilities as a result of neglect on the part of the Contractor shall be repaired by the Contractor
at his expense. Payment on this bid item shall only be for work approved by the City Engineer.

XIlI-10



XIV. MINIMUM WAGE RATES
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MINIMUM WAGE SCALE

This is a "Public Work” project, as defined in Section 2258.002 of the Texas Government Code, as
amended, and as such is subject to the provisions of said Statute.

The Contractor, and each Sub-contractor, shall keep, or cause to be kept, an accurate record showing
the names and occupations of all laborers, workmen and mechanics employed by him in connection with
the said "Public Work” project, and showing also the actual per diem wages paid to each of such workers,
which record shall be open at all reasonable hours to the inspection of the Owner.

In accordance with the provisions of said Statute, the Owner ascertained that the following wage rates
per hour, for each craft or type of workman or mechanic needed to execute this Contract, now prevail
in the locality in which this work is to be performed. The Contractor shall pay not less than the wage
rates shown (attached herein) for each craft or type of labor, workman or mechanic employed in the
execution of this Contract. The Contractor shall forfeit as penalty to the City of Farmers Branch, Ten
Dollars ($10.00) for each laborer, workman or mechanic employed for each calendar day, or portion
thereof, such laborer, is paid less than the said stipulated rates of any work done under said Contract by
him, or by any Sub-Contractor under him. All money forfeited pursuant to the above stipulation shall
be withheld from the estimate.
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SUPPLEMENTARY SPECIAL PROVISIONS TO REQUIRED
NTRACT P IONS F PROJE

The Owner has ascertained that the following wage rates for each craft or type of laborer, workman or
mechanic needed to fully perform this Contract are the current rates of per hour wages for like work in
the locality where the Work is to be performed. The Contractor shall pay not less than the wage rates
shown below for each craft or type of laborer, workman and mechanic employed in the performance of
this Contract.

PREVAILING WAGE RATES IN THE LOCALITY OF THIS PROJECT FOR LABORERS,
WORKMEN, AND MECHANICS FOR THE ROADWAY EXCAVATION, SITE GRADING.

DRAINAGE, AND PAVING TRADES.

Rates Fringes

CONCRETE FINISHER (Paving and
SEructures) Ja ke B e $ 14.12
ELECTRICIAN e o0r0i0ie sus 5 58856 8 0,00.8:8 » o $ 19.80
FORM BUILDER/FORM SETTER

Paving & Curb........cecucne $ 13.16

Structures............sse0es $ 13.84
LABORER

Asphalt Raker............... $ 12.69

Flagger. . cceeeseseeamemeioass $ 10.06

Laborer, COMMON. .«creveceeas $ 10.72

Laborer, Utility....eoeceen. $ 12.32

Pipelay@r......cueeeeecnnona- $ 13.24

Work Zone Barricade

SeYViCer. .o cocue.eeasiviiseinne $ 11.68
POWER EQUIPMENT OPERATOR:

Asphalt Distributor......... $ 15.32

Asphalt Paving Machine...... $ 13.99

Broom Or SWEEePEer........ess- $ 11.74

Concrete Pavement

Finishing Machine........... $ 16.05

Concrete Saw....eeovnnnnesen $ 14.48

Crane Operator, Lattice

Boom 80 Tons or LeSS........ $ 17.27

Crane Operator, Lattice

Boom over 80 TONS.....veesues $ 20.52

Crane, Hydraulic 80 Tons

O LeS8SS.iiiiieanenscaannniasn $ 18.12

Crawler Tractor..........eces $ 14.07

Excavator, 50,000 pounds

O 1eSS.ecccccenoosaoanssiisio $ 17.19

Excavator, over 50,000
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POUNAS eessis sy wimisimin we s2s soe Ha 2o o $ 16.
Foundation Drill , Truck
Mounted. . . .5 snss o o o8 o e Ga o $ 21
Foundation Drill, Crawler
Mounted....eeeeeeneenennsons $ 17.
Front End Loader 3 CY or
LesSormame: o Naerer: 5 5 O aen $ 13.
Front End Loader, over 3 CY.$ 14
Loader/Backhoe.............. $ 15
MecChani Clys oy smmsrereram: v axs axe amons $ 17.
Milling Machine............. $ 14.
Motor Grader, Fine Grade....$ 17.
Motor Grader, Rough......... $ 1le6.
Pavement Marking Machine....$ 13.
Reclaimer/Pulverizer........ $ 11
Roller, Asphalt............. s 13,
Roller, Other.....ccccvvvin s 11.
(1 oh -1 =13 $ 12.
Small Slipform Machine...... Sl ['5F
Spreader BOX.....ceeienennn. s 14
Servicer....... .. cseseies e om o oe s S 14
Steel Worker (Reinforcing)....... $ 16.
TRUCK DRIVER
Lowboy-Float................ $ 1le.
Off Road Hauler............. $ 12
Single Axle...... ... vunnn $ 12
Single or Tandem Axle Dump
TrUCKkeramnme: SEREERRT: s 08 Sl 2y
Tandem Axle Tractor with
Semi Trailerasweuwiswse s s o & $ 12.
TransSit-MiX....eeeeeeeovenes $ 14.
LDER ¢ o6 sca)s;ensise scomieteqe siein pip sis sie B $ 14.
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XV. CONSTRUCTION SPECIFICATIONS
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CONSTRUCTION SPECIFICATIONS

The "Standard Specifications for Public Works Construction" by North Central Texas Council of
Governments (NCTCOG) most recent amendment, shall be the construction specifications for this
project with supplements and additions provided herein.

The "Standard Specifications for Public Works Construction" by NCTCOG shall be considered part of
these Contract Documents.
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XVIil. TECHNICAL SPECIFICATIONS &

CITY APPROVED PARTS LIST
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CITY OF FARMERS BRANCH, TEXAS
WEBB CHAPEL ROAD
IH 635 TO VERONICA LN & SELMA LN TO VALLEY VIEW LN
WATER AND WASTEWATER IMPROVEMENTS
PHASE 2

TECHNICAL SPECIFICATIONS - CIVIL

INDEX

TS1 - Wastewater Pipe Bursting

TS2 - Bypass Sewage
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TECHNICAL SPECIFICATIONS
SECTION TS1-WASTEWATER PIPE BURSTING

TS1.01 SCOPE

A. This specification shall govern the rehabilitation of existing, gravity sanitary sewers by a method known as
Pipe Bursting. Pipe Bursting is a system by which the burster unit splits the existing pipe while
simultaneously installing a new HDPE, PVC or other conduits receiving the prior approval of the Owner
as designated by an appropriate bid item. The new pipe may be of the same or larger size.

B. The scope of work requires the Contractor to provide all materials, labor, equipment, and services necessary
for bypass pumping and/or diversion of sewage flows, rehabilitation of existing sanitary sewers by bursting
the existing pipe and inserting approved new pipe, reconnection of active sewer house connections,
anchoring new pipe, restoring affected manhole conditions, initial cleaning, CCTV inspection and final
testing of the pipe system.

C. In addition to the reconnecting of the existing lateral and sewer service connections, this contract may also
include the installation of a cleanout at the right-of way, easement boundary or at a location so designated
by the owner before Pipe Bursting commences on the main line, television inspection of the new pipe and
completion of the installation in accordance with the contract documents.

D. Only pneumatically operated Pipe Bursting equipment with either front or rear expanders for the proper
connection to the new pipe will be allowed unless otherwise approved by the owner prior to installation.
Exception to this requirement will only be considered where a static burster unit, or other approved
construction technique, is proposed for use on isolated segments of pipeline that are to be replaced and that
are closely adjacent to building foundations or other vulnerable structures where pneumatic bursting might
be detrimental. The pneumatic burster must be used in conjunction with a constant tension hydraulic twin
capstain winch of 20, 10, 8, or 5 tons; the size of the winch depends on the diameter of the pipe to be
replaced. In no case is the constant tension to exceed 20 tons.

E. The location of insertion and access pits shall be such that their number is minimized, and length of bursting
maximized consistent with the specified equipment available for the burst and the expected stress on the
replacement pipe. A pit shall be defined as all excavation required per access location.

F. The sewer replacement work details include:
1) Site planning and preparation

a) Perform site investigation
b) Perform initial cleaning and CCTV Inspection of sewer to be replaced.

¢) Formulate and execute plans for point repair excavation, launching pipe excavation, layout for sewer
by-pass pumping system, marking existing utilities, laterals, cleanout, etc.

2) Pipe Installation
a) Locate all existing utilities.

b) Excavate launching pit.
c) Install sewer bypass pumping system.

d) Excavate to relieve affects of bursting to existing utilities.
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e) Excavate to expose all existing laterals.
f)  Provide tanker and pump, to extract from lateral.
g) Install new sewer pipe by Pipe Bursting method.

h) Rehabilitate or install new manholes as determined by Contractor’s preconstruction manhole
evaluation and as approved by the engineer.

i)  Anchor pipe and seal manholes.

j)  Reconnect all active lateral connections to new sewer main,

k) Inspect, restore, and rehabilitate manholes as to restore damage caused by pipe installation.
1)  Perform final cleaning and CCTV sewer inspection.

m) Remove sewage by-pass system.

n) Backfill and restore excavations within 5 calendar days.
3) Clean up and restore existing surface condition and structures within 10 calendar days.
4) Repair any defective work per Owner’s final inspection.

G. The contractor is responsible for proper and accurate installation of the new sewer pipe regardless of the
method described in this section and the following subsections. The contractor shall ensure that the new
pipe’s vertical and horizontal alignment is as indicated on the plans and/or as existing in the field in
accordance with these specifications.

H. Supplying all labor, materials, equipment, and apparatus not specifically mentioned herewith or noted on
the plans, but which are incidental and necessary to complete the work specifications,

TS1.02 QUALIFICATIONS

A. Polyethylene pipe jointing/fusing shall be performed by personnel trained in the use of butt-fusion
equipment and recommended methods for new pipe connections. Personnel directly involved with installing
the new pipe shall receive training in the proper methods for handling and installing the polyethylene pipe.
A qualified representative shall perform training.

B. Contractor shall hold the Owner and Engineer harmless in any legal action resulting from patent
infringements.

C. Contractor or Pipe Bursting Subcontractor shall have:

1) Minimum experience of 150,000 L.F. of pipe bursting existing gravity sanitary sewer pipe and
replacing with polyethylene pipe within the last three years, AND,

2) Minimum experience of 10,000 L.F. of pipe bursting replacement experience with each of the
following nominal host pipe-to-polyethylene pipe sizes in the last three years:
a) 6-inch burst to 8-inch diameter
b)  8-inch burst to 10-inch diameter
¢) 10-inch burst to 12-inch diameter

d) 12-inch burst to 16-inch diameter
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3)

TS1.03

e) 15-inch burst to 18-inch diameter
f)  18-inch burst to 21-inch diameter, AND

Minimum experience of 10,000-linear feet of other approved Pipe Bursting techniques (static) where
pneumatic is not to be used on isolated segments of pipeline that are to be replaced and that are closely
adjacent to building foundations or other vulnerable structures and where pneumatic bursting might

be detrimental.

STANDARD SPECIFICATIONS

A. Except as otherwise indicated, the current editions of the following apply to the work of this section:

D
2)
3)
4
3)
6)
7
8)
9

10)

11)
12)

13)

14)
15)
16)
17)
18)
19)

20)

ASTM D-1238
ASTM D-1248
ASTM D-1505
ASTM D-1599
ASTM D-1693
ASTM D-1928
ASTM D-2122
ASTM D-2321
ASTM D-2348

ASTM D-2412

ASTM D- 2657
ASTM D-2837

ASTM D-3035Q

ASTM D-3261
ASTM D-3550
ASTM D-3550
ASTMF 477
ASTM F-585
ASTM F-714

AWS D1.1

Measuring Flow Rates of Thermoplastics by Extrusion Power
Specification for Polyethylene Plastics Molding and Extrusion Materials
Density of Plastics by the Density-Gradient Technique

Test for Short Term Rupture Strength of Plastic Pipe, Tubing and Fittings
Test from Environmental Stress-Cracking of Ethylene Plastics
Preparation of the Compression Molded Polyethylene Test Samples
Determining Dimensions of the Thermoplastic Pipe and Fittings
Underground Installation of Thermoplastic Flexible Sewer Pipe

Standard Test Method for Arsenic in Paint

External Loading Characteristics of Plastic Pipe by Parallel Plate Loading,
Determination of

Practice for Heat-Jointing Polyolefin Pipe and Fittings
Obtaining Hydrostatic Design Basis for Thermoplastic Pipe Materials

Specification for Polyethylene Plastic Pipe Based on Controlled Outside Diameter
(UO to 6’ IPS)

Specification for Polyolefin Plastic Pipe and Fittings Material
Specification for Polyethylene Plastic Pipe and Fittings Material
Standard Price for ring lined barrel Sampling of Soils

Elastomeric Gaskets (Seals) for Joining Plastic Pipe

Practice for Insertion of Flexible Polyethylene Pipe into Existing Sewers
Specification for Polyethylene Based on Outside Diameter

AWS Standard Qualification Procedure
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TS1.04 REGULATORY REQUIREMENTS
A. The Work of this section shall comply with the current versions, with revisions, of the following:
e OSHA 29CFR 1910.146 (permit required confined space regulations)
B. All work and testing shall comply with the applicable Federal codes including the Federal Occupancy
Safety and Health Act of 1970, the Construction Safety Act of 1969, as amended and applicable state and
local codes and standards. All work and testing shall also comply, to the extent applicable, with the
requirements of the Underwriter’s Laboratories, Inc. and the National Electric Code.
TS1.05 RESPONSIBILITY FOR OVERFLOWS OR SPILLS

A. It shall be the responsibility of the Contractor to schedule and perform his work in a manner that does not
cause or contribute to incidence of overflows or spills of sewage from the sewer system.

B. In the event that the Contractor work activities contribute to overflows or spills, the Contractor shall
immediately take appropriate action to contain and stop the overflow, clean up spillage, disinfect the area
affected by the spill, and notify the designated Owner or Owner’s representative in a timely manner.

C. Contractor will indemnify and hold harmless the Owner for any fines or third-party claims for personal
property damage arising out of a spill or overflow that is fully or partially the responsibility of the
Contractor. This includes the legal, engineering and administrative expenses of the Owner in defending
such fines and claims.

TS1.06 SUBMITTALS

A. The following shall be submitted to the Owner in writing prior to Notice to Proceed or at required phases.
Failure to do so will prevent progression of the Work to the next stage.

1) Shop Drawings, catalog data, and manufactures technical data showing complete information on material
composition, physical properties, and dimensions of new pipe and fittings. Include manufacture’s
recommendations for handling, storage, time for reconnection of laterals after bursting following
relaxation of HDPE, joint welding and repair of pipe and fittings damaged.

2) The contractor shall prepare and submit, for the Owner’s approval, a general, detailed methodology of the
Pipe Bursting Plan, including materials and equipment, lateral numeration and manhole restoration
procedure and materials, by-pass pumping system accommodation and maintenance of intermediate flows
and connections, plan of operation, schedule of Work and construction and restoration of existing sewer
service connections.

3) A detailed methodology for each set-up during the course of the contract, but not less than ten days before
bursting is planned to commence. This detailed methodology shall be pre agreed with the Contractor, the
Owner, and the property owner.

4) Detail drawings and written descriptions of the entire construction procedure to install pipe, bypass sewage
flow and reconnection of sewer service connections, restoration of manhole base and provision for
facilitating watertight junction of new pipe to existing and reconstructed manholes.

5) Certification of employees welding and installing pipe.

6) Engineering calculations for the design of HDPE pipe thickness per pipe segment. The design calculations
shall be checked and approved by a registered Professional Civil Engineer in the State of Texas. Pipe
design calculations shall be supported by field analysis and technical assumptions. The contractor shall
submit calculations to show that stresses on proposed pipe during pipe bursting operation arc below the
rated pipe yield stress limit.
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Loads used in calculation will include soil dead load (120 pcf soil density), applicable live load, pressure
from high water level, and the maximum pushing and/or pulling force imposed by pipe bursting
equipment. The calculated wall thickness derived using the above design criteria shall be compared to the
specified (bid) pipe thickness (SDR). The Engineer then has the right to cither keep the specified pipe
thickness (SDR) or change to the calculated pipe thickness for installation. Material cost shall be adjusted
accordingly.

7)  Pre and post upgrade CCTV inspection reports and videotapes. Post upgrade reports and videotapes shall
be made after pipe installation and re-connection of all laterals and immediately prior to the
commissioning stage.

8) Methodology for dealing with any possible ground heave shall be fully detailed in both in relation to:

a) Restoration of Landscape areas- restoration of ground contours and surface treatment to meet
reasonable requirements of the property owner, and

b) Streets: Restoration of street contours to original conditions.
9) Manhole rehabilitation and invert rebuilding method and materials, if applicable.

10) Manufacturer’s technical literature on the proposed Pipe Bursting system, including an affidavit attesting
to the previous successful use of the material for lining sewers.

11) A written verification at least 2 days before commencing bursting that the sewer is free of obstructions
and debris and is in suitable condition for bursting.

12) Drawings and design calculations demonstrating adequacy of any proposed temporary work including

excavation, locations, sheeting and shoring, method of dewatering, other utilities that may be affected;
width and length of working area access pit and portions of existing sewer to be removed to conduct Work.

13) Process Control Sheet to include Winch load information, Excavation reinstatement, Tap cut information
and pre and post submittal follow up record/survey inspection report, alignment inspection where bursts
are complete.

14) HDPE Repair Methods, if required.

15) Point Repair Methods, if required.

16) Daily Logs, Weekly Time Sheets as required.

17) Physical Sample after completion of each section.

18) Seismic Monitoring Plan Including details of Licensed Structural Engineer to be used for building surveys.

TS1.07 TRIAL TEST AND METHODOLOGY REVIEW

The Contractor shall comply with the following conditions before a pipe bursting technique becomes accepted as a
viable option on a repeat basis:

A. A successful demonstration trial length of sewer pipeline, chosen by the Engineer, which requires that Pipe
Bursting shall be carried out including type and quality control tests as recommended by the manufacturer and
in compliance with third party specification.
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D.

The trial shall be carried out at the measured rate prior to approval for adoption by the Owner of the Pipe
Bursting system to prove that the equipment, materials, and installation methodology are fully acceptable to
meet local conditions.

The Contractor shall allow for any further requirement of the Owner, subsequent to the trial, to modify the
equipment, material and/or installation methodology in order to complete the Work satisfactorily and meet all
testing standards at no cost to the city.

The Owner shall formally accept the Contractor as having successfully completed the trial stage should this be
the case.

TS1.08 MATERIALS

Polyethylene Plastic Pipe shall be high-density polyethylene pipe and meet the applicable requirements of ASTM
F714 Polyethylene (PE) Plastic Pipe (SDR-PR) based on outside diameter, ASTM D1248, ASTM D3550.

A.

B.

Sizes of the insertions to be used shall be such to renew the sewer to its original or greater flow capacity.

All pipes shall be made of virgin material. No rework except that obtained from the manufacturer’s own
production of the same formulation shall be used.

The liner shall be manufactured from a High Density High Molecular weight polyethylene compound which
conforms to ASTM D1248 and meets the requirements for Type III, Class C, Grade P-34, Catcgory 5, and has
a PPI rating of PE 3408.

The body of the pipe produced from this resin shall have a minimum cell classification of 345444C under
ASTM D3350 and the inner wall shall be light in color and have a minimum cell classification of 345444E
under ASTM D3350. A higher cell classification limit which gives a desirable higher primary property, per
ASTM D3350 may also be accepted by the Engineer at no extra cost to the owner. The value for the Hydrostatic
Design basis shall not be less than 1600 PSI (11.03 MPA) per ASTM D2837.

The polyethylene pipe shall have light colored interior fully bonded and co-extended pipe structure. The bond
between the layers shall be strong and uniform. It shall not be possible to separate the two layers with a probe
or point of a knife blade so that the layers separate cleanly at any point, nor shall separation of bond occur,
between layers, during testing performed under the requirements of this specification.

The pipe shall be homogenous throughout and shall be free of visible cracks, holes foreign material, blisters or
other deleterious faults.

Dimensions Ratios: The minimum wall thickness of the polyethylene pipe shall meet the following:

Depth of Cover (Feet) Minimum SDR of Pipe
0-16.0 19
>16.1 17
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H. Material color shall be black on the outside for ultraviolet protection and have 10 mils of a light-colored inner
layer for enhanced television inspection.
TS1.09 DELIVERY, STORAGE, AND HANDLING

A. Transportation, handling, and storage of the polyethylene pipe and fittings shall be as recommended by the
manufacturer.

B. Ifnew pipe and fittings become damaged before or during installation, it shall be repaired as recommended
by manufacturer or replaced as required by the Owner at the Contractor expense, before proceeding further.

C. Deliver, store, and handle other materials as required to prevent damage.

TS1.10 MATERIAL TESTS

A. Contractor shall furnish samples and material tests demonstrating compliance with this specification from
an independent laboratory to verify the required physical propertics and characteristics of supplied materials
in accordance with the applicable ASTM Specification.

B. A certificate shall be furnished by the manufacturer, upon request, for all material furnished under this
specification. Polyethylene plastic pipe and fittings may be rejected that does not meet any requirements
of this specification. The Owner shall pay for tests on pipe material that meets specification requirements.
Contractor shall pay for failed tests and re-testing of failed materials

TS1.11  EQUIPMENT

A. The Pipe Bursting tool shall be designated and manufactured to force its way through existing pipe materials
by fragmenting the pipe and compressing the old pipe sections into the surrounding soil as it progresses.
The bursting unit shall generate sufficient force to burst and compact the existing pipeline. See
manufacturer’s specifications for what size tool should be used in what diameter of pipe, as well as
parameters of what size tool for percentage of upsize allowed.

B. The Pipe Bursting tool shall be pulled through the sewer by a winch located at the reception manhole. The
bursting unit shall pull the polyethylene pipe with it as it moves forward. The bursting head shall
incorporate a shield/expander to prevent collapse of the hole ahead of the PE pipe insertion. The Pipe
Bursting unit shall be remotely controlled.

C. The bursting action of the tool shall increase the external dimensions sufficiently, causing breakage of the
pipe at the same time expanding the surrounding ground. This action shall not only break the pipe but also
create the void into which the burster can be winched and enable forward progress to be made. At the same
time the polyethylene pipe, directly attached to the sleeve on the rear of the burster, shall also move forward.

D. The burster shall have its own forward momentum while being assisted by winching. A hydraulic winch
shall give the burster friction by which it can be moved forward. To form a complete operating system, the
burster must be matched to a constant tension hydraulic winching system.

TS1.12  WINCH UNIT

A. A winch shall be attached to the front of the bursting unit. The winch shall provide a constant tension to
the burster in order that it may operate in an efficient manner. The winch shall ensure directional stability
in keeping the unit online.
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TS1.13

TS1.14

TS1.15

TS1.16

The winch shall be of the constant tension type but shall be fitted with a direct reading load gauge to measure
the winching load, which must automatically be maintained at a constant tension at a set tonnage reading.
The winch, which shall be operated to provide a constant tension through the bursting operation, shall
supply sufficient cable in one continuous length so that the pull may be continuous between approved
winching points.

The winch, cable, and drum must be provided with safety cage and supports so that it may be operated
safely without injury to persons or property.

The Contractor shall provide a system of guide pulleys and bracing at each manhole to minimize cable
contact with the existing sewer between manholes.

The supports to the trench shoring in the insertion pit shall remain completely separate from the winch
boom support system and shall be so designed that neither the pipe nor the winch cable shall be in contact
with them.

SEWER SERVICE CONNECTIONS

A.

C.

All sewer service connections shall be identified and located prior to pipe insertion. The complete list of
service laterals; included relevant footage and diameter of lateral shall be submitted prior to Pipe Bursting
to the Owner for information. Upon commencement, pipe insertion shall be continuous and without
interruption from one manhole to another, except as approved by the Owner or Owner’s representative.
Upon completion of insertion of the new pipe, the Contractor shall complete the reconnection of all service
laterals on the segment within 24 hours of completing pipe bursting, to minimize any inconvenience to
customers, but to allow sufficient time for a newly installed pipe to “relax”.

The preferred method of saddle connection to the main line shall be either by a) Femco Coupling b) Inserter
Tee (Fowler Manufacturing, Oregon, or approved equal).

Connections to the existing sewer house connection pipe shall be made using sleeved stainless-steel flexible
couplings. All flexible couplings shall conform to ASTM C-425 and shall be as manufactured by Femnco Joint
Sealer Co., DFW Plastics, Inc., or approval equal.

Saddle material shall be compatible with that of the main pipe.

EXISTING FLOW
A.

The Contractor shall provide bypass for controlling wastewater flow and sized appropriately to account for
maximum estimated flow based on available flow information provided by the Owner.

The Contractor shall be responsible for maintaining continuous sanitary sewer service to each property
connected to the segment of sewer subject to pipe bursting operations. The cost of dealing with tanking,
bypass pumping and all other private service flow management shall be included in the rate for pipe
replacement.

If sewage backflow occurs and enters buildings, the Contractor shall be responsible for cleanup,
disinfection, repair, property damage as well as resultant costs and claims.

PRE-INSTALLATION CCTV INSPECTION

Pipelines that will be upgraded by Pipe Bursting shall be televised (CCTV) in conformance with the Video
Inspection specification included herein.

CORRECTION OF PIPE SAG OR COLLAPSE

Significant sags in the sewer pipe or a collapse (Point Repair) must be corrected prior to renewing the sewer pipe by
pipe bursting. Correction will be accomplished by point repair.
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TS1.17 CONSTRUCTION METHOD

A.

Equipment used to perform the Work shall be located away from buildings in order to minimize noise
impact, which under all circumstances shall be less than 70 dB unless otherwise allowed by the Owner due
to circumstances beyond the Contractor or Pipe Bursting Subcontractor. A silent engine compartment with
the winch shall be provided to reduce the noise.

The Contractor shall install all pulleys, rollers, bumpers, alignment control, devices and other equipment
required to protect existing manholes, and to protect the polyethylene pipe from damage during installation.
Lubrication may be used as recommended by the manufacturer. Under no circumstances shall the pipe be
stressed beyond its elastic limit. The winch line must be centered in the existing pipe to be burst with an
adjustable boom.

The installed polyethylene pipe shall be allowed to relax and cool following installation in accordance with
the manufacturers recommended time, but not less than a minimum of four (4) hours (preferably 8 hours)
prior to any reconnection of service lines, scaling of the annulus, or backfilling of the insertion pit, unless
otherwise allowed by the Owner. Sufficient excess length of new pipe, but not less than 4 inches, shall be
allowed to protrude into the manhole to provide for further length reduction. End restraint of pipe ends
shall be utilized in accordance with the manufactures recommended procedures.

Following a relaxation period of twenty-four (24) hours, the annular space may be sealed. Sealing shall be
made with materials approved by the Owner or Owner’s representative and shall extend a minimum of four
(4) inches through the manhole wall into the manhole in such a manner as to form a smooth, uniform,
watertight joint.

The Contractor shall use pipe-carrying rollers to keep the pipe above flowers, shrubs, and other vegetative
or structural landscaping features that could be damaged by contact with the pipe.

TS1.18 POST INSTALLATION CCTV INPECTION

A.

Following installation of new pipelines between manholes where bursting has occurred, CCTV inspection
shall be carried out in conformance with the Video Inspection specification included herein. The finished
DVD shall be continuous over the entire length of the sewer between two manholes and shall be completely
free from visual defects.

Defects, which may affect the integrity or strength of the pipe in the opinion of the Owner, shall be repaired
or the pipe replaced at the Contractor’s expense.

Post construction DVD, upon completion of reconstruction of each reach of sewer, as appropriate with
stationing of services indicated. Data and stationing to be on video.

Video data shall remain property of the Owner. Contractor shall retain second copy for his use.

Post construction DVDs shall be available to view within one month after the project is completed. Post
construction DVDs shall be submitted to the city before final invoices and retainage is released.

If any portion of the inspection tapes is inadequate quality or coverage, as determined by the Owner, the
Contractor will have the portion re-inspected and videoed at no additional cost to the Owner.

Protection and Restoration of Work Area Disturbance to the ground surface resulting from heave during
Pipe Bursting shall be corrected to meet the engineer’s requirements and the area shall be restored in
accordance with methods referenced elsewhere in this section.
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H. All costs associated with Post-CCTV inspection shall be considered incidental to the Pipe Bursting work.

TS1.19 PIPE JOINING

A.

The polyethylene pipe shall be assembled and joined at the site using the butt-fusion method to provide a
leak proof joint in strict accordance to the manufacturer’s instructions and ASTM D 2657. Threaded or
solvent-cement joints and connection are not permitted.

All equipment and procedures used shall be used in strict compliance with the manufacturer’s instructions
and recommendations. Fusing shall be accomplished by personnel who are certified as fusion technicians
by a manufacturer of polyethylene pipe and/or fusing equipment.

The butt-fused joint shall be true alignment and have uniform rollback beads resulting from the use of
proper temperature and pressure. The joint shall be allowed adequate cooling time before removal of
pressure. The fused joint shall be watertight and shall have tensile strength equal to that of the pipe.

All joints shall be subject to acceptance by the Owner or Owner’s representative prior to insertion. All
defective joints shall be cut and replaced at no cost to the Owner. Any section of the pipe with a gash,
blister, abrasion, nick, scar, or other deleterious fault grater in depth than ten percent (10%) of the wall
thickness, shall not be used and must be removed from the site. However, a defective area of the pipe may
be cut, and the joint fused in accordance with the procedures stated above.

Any section of the pipe having other defects such as concentrated ridges, discoloration, cxcessive spot
roughness, pitting, variable wall thickness or any other defect of manufacturing or handling as determined
by the Owner or Owner’s representative shall be discarded and not used.

Terminal scctions of pipe that are joined within the inscrtion pit shall be connected with Owner approved
couplings or connectors with tensile strength equivalent to that as the pipe being joined. Terminal sections
may be joined by Electrofuse Couplings by Central Plastic Company, Friatec or approved equal. Terminal
sections may also be joined by Full Circle Repair Clamps by Smith Bair, JCM, or approved equal.

TS1.20 MATERIAL WARRANTY

A written guarantee of 2 years shall be submitted to the Owner for the specific project, and provided by the
Manufacturer, against any breakdown of the polyethylene pipe material effectiveness.

TS1.21 WORKMANSHIP WARRANTY

A written construction warranty of 2 years shall be provided to the Owner, by the Contractor, against all defects in
workmanship.

TS1.22 MEASUREMENT OF PAYMENT

A.

Pipe Installation- Pipe installation will be measured for payment by the linear foot of the pipe installed in
the various diameters of sewers measured along the centerline of the sewer from centerline to centerline of
manholes. Payment will be made for the quantities measured at the unit price per linear foot for the various
sewer diameters listed.

Service Reconnections- No Service reconnections are anticipated. All services shall be connected to new
pipe. Payment for required service connection shall be subsidiary to the unit cost per linear foot of pipe to
be rehabilitated.

Television Inspection and Cleaning- Television inspection shall include necessary cleaning (hydraulic jet
or mechanical cleaner) to provide image required for line analysis. Payment for required pipe cleaning and
CCTV pipe inspection shall be subsidiary to the unit cost per linear foot of pipe to be rehabilitated.
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D. Sewer Cleaning by Bucket Machine- Heavy cleaning requiring more than hydraulic jet cleaning shall be
performed by bucket machines. The payment for such cleaning shall be included in the bid item for

wastewater Pipe Installation by Pipe Bursting.

E. Bypass Pumping- The Contractor shall provide diversion for the flow of sewage around the section of pipe
designated for rehabilitation. The pump and by-pass lines shall be of sections capacity and size to handle
all flows. All costs for by-passing pumping required during installation of the pipe shall be incidental, and
inclusive in the bid item for wastewater Pipe Installation by Pipe Bursting.

F. Subsidiary Work- Any damage resulting to utilities and property, resulting repairs, temporary service costs,
etc., shall be borne by Contractor. Repair and/or replacement of fences, sprinkler system piping and other
such restoration work resulting from Contractor activities shall be considered subsidiary to the cost of the
project and no additional payment will be allowed.

G. Removal of obstructions including hard deposits, concrete, debris, pipes, or any other material in a manhole,
or that is accessible from manhole wall, is subsidiary to items for rehabilitation of sanitary pipes and
manholes.

Insertion or access pits, clamp installation, embedment (bedding, haunching, and initial backfill), field
quality control (testing), sealing liner at manhole, grouting of annular space, building up, shaping, and
reworking the manhole inverts and benches; and post installation televising of completed work; removal
and replacement of existing driveways, sidewalks, and landscaping are subsidiary to the installation of pipe
bursting.

The cost of sewer line point repair, including excavation, embankment, backfill hauling, and lawful disposal
of excavated material, pipe, pipe fittings, adaptors, concrete, smoke testing, and restoration of the site is
subsidiary to this Item.

Excavation initially begun as a point repair, which the Contractor later decides to use as an insertion pit,
will be considered as an insertion pit and not paid for separately.

ji'clerical\farmers branch'2024-147 webb chapel w&ww imp; \phase 2'sp h-spech0 l-civil\03-wastewaler pipe bursting docx TSI-11 Pzpe Bursting




TECHNICAL SPECIFICATIONS

SECTION TS2 - BYPASSING SEWAGE

TS2.01 GENERAL

The Contractor shall provide for the flow of sewage from the receiving manhole upstream of the
proposed manhole, to the downstream locations shown in the plans. The bypass shall be made by
plugging the line at the proposed temporary manhole installed by the Contractor. The pump and bypass
lines shall be of adequate capacity of size to handle the anticipated peak flows, as shown on the plans.

Bypassing includes all mainline and service line bypassing required. Wastewater shall not be allowed to
spill onto ground or into storm drains, street gutters, or open excavations. Any spills that occur must be
taken care of properly and immediately. The City shall be notified immediately, and the Contractor
shall bear all costs associated with any spills.

TS2.02 SEWAGE INTERCEPTION

The Contractor must comply with the following:

a) By-pass sewage from the proposed temporary sanitary sewer manhole.
b) Temporarily Plug the upstream end of the receiving manhole(s) identified in the construction plans.
c) Intercept sewage entering the receiving manhole.

d) Provide, operate and maintain any necessary by-pass pumps, sill guard equipment and storage
equipment or any other temporary diversion of sewage as well as provide on standby, by-pass
pumping equipment of equivalent performance.

e) Provide for the expected peak sewage flows.

f) Once bypass pumping is started, it shall operatc continuously until the improvements arc
completed and the wastewater collection is operational by the City, one week following pump start-
ups to ensure pumps are operating properly.

g) Provide the City Inspector with a contact name and phone number in case of emergency or
equipment breakdown after hours. When in an emergency after hours; contact cannot be made
with the Contractor’s representative; or in the opinion of the City emergency work cannot be
performed satisfactorily or in time by the Contractor, the City will carry out emergency works at
the Contractor’s expense.

h) Clean-up and restore any area affected by surcharge or overflow as a result of the Contractor’s
activities or otherwise as part of the work under the Contract. This will be at the Contractor’s
expense and to the satisfaction of the City.

i) Where capacity of by-pass or storage equipment is exceeded, increase the by-pass or storage
equipment capacity to match the higher actual or anticipated flow rate.

TS2.03 BYPASS PUMPING

The Contractor is to prepare a wastewater flow control bypass implementation plan for the City’s
review. The Contractor will incorporate the following requirements into his flow control
implementation plan:
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b)

g)

The Contractor will design his flow control plan to insure enough bypassing pump or pumps and
piping system capacity to maintain wastewater flows. Bypass pumps shall have a minimum rated
capacity as specified in the plans. The contractor will provide names of individuals, along with
their training and qualifications that will be monitoring the wastewater flow control bypassing
pumps and piping system.

The Contractor will implement a minimum of a two-pipe bypassing flow control implementation
plan. The bypassing pipelines will not be flexible hose type unless approved by City. All the
bypass piping will be rigid type and will be pressure rated to meet the anticipated pressures and
will have a minimum wall DR of 17 if thermoplastic pipe is used by the Contractor.

Provide, maintain and monitor a connected backup pump capacity with equal capacity as the
primary pump or pumps.

Mitigation of noise generate by the flow control implementation plan must be addressed by the
Contractor. All pumps, primary and backup, will be at a minimum by sound-attenuated and
insulated to maintain 75 decibels at 7 meters or better. Placement and location of all pumps shall
be placed in such a way to minimize the noise level to the greatest extent possible.

Pump placement details and support appurtenances must be detailed in the flow control
implementation plan submitted by the Contractor.

Bypass pumping system shall have a monitoring system with flow meter, pump monitoring and
auto dialer capabilities.

The City will allow a four-foot surcharge of the upstream sewer system during peak bypass
pumping.

TS2.04 PAYMENT

Bypass pumping shall begin when connections to the existing collection system are required. Bypass
pumping completed under this section of the specifications. The costs shall be included in the Proposal
and Bid Schedule, Item No.’s 37 and 38.
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Parts List

City of Farmers Branch Approved Materials List
Revised: September 11, 2025

Air Release Valves
APCO Air Release Valve (ARV)

Val-Matic 100S
Approved Equal

Bolts & Gaskets
White Rhino
Approved Equal

Cl Adaptor
Fernco 4” to 16” 1056-RC

Approved Equal

Cl & AC Repair Clamps
Ford FS1 - All Stainless Steel Repair Clamp
Approved Equal

CT Adaptors
Fernco 4” to 16” 1002-RC

Approved Equal

Corporation Valves
Mueller IP Thread %” to 2” P25028N

Ford IP Thread %” to 2” FB1100-x-G-NL
Approved Equal with Pack Joint Connection and IP Threads

Couplings
Ford Grip Joint Couplings %" to 2” C44-xx-G-NL
Mueller Grip Joint Couplings 3/4” to 2” P15403N
Approved Equal with Pack Joint Connection

Curb Stop
Ford %" KV43-332W-G-NL
Ford 1” KV43-444W-G-NL
Ford 1%” FV43-666W-G-NL
Ford 2" FV43-777W-G-NL
Mueller %" and 1” E-24259N With Pack Joint Nut
Mueller 1%” and 2” P-24276N With Pack Joint Nut

Approved Equal with Pack Joint Connection



Parts List

Ductile Iron Fittings C153
Tyler Pipe Products
Sigma Products
Star Pipe Products
U.S. Pipe
Accucast
Approved Equal

Fire Hydrants Gloss Red
AVK Model 2780 Nostalgic

Mueller Super Centurion 250

M & H Model 129 Fire Hydrant

East Jordan Water Master 5CD250

Waterous Pacer Traffic Model WB67-250

All Hydrants Must Be Factory Red

Approved Equal

1. Contractors shall be responsible for the bury depth of fire hydrants based on
contractor’s specific job.

2. All fire hydrants shall be three-way and have a 5 %” barrel, 4 3" steamer nozzle and
2 %” hose nozzles.

Man Hole Ring and Lids
Bass & Hays HM ERGO 30XL
Bass & Hays VRM30 WT — For wet locations
Approved Equal

Mega Lugs
EBAA Iron Works Series 2000 PV0305555.2-A
Star Pipe Products Series 4000 0806-600-B PVC Stargrip
Accucast Acculok Restraints
Sigma One-Lok Restraint
Tyler Union UFR1500

Approved Equal

Meter Adapters
Ford A34-NL
Mueller H-10879N

Approved Equal

Meter Boxes
Small box DFW37C-12-1BA (17x11x12 “C” W/Brass Key lock AMR Lid)
Large box DFW65C-14-1BA( 26x15x14 “C” W/Brass Key lock AMR Lid)

Approved Equal

Pipe, Wastewater
6” to 18” SDR 35 — Green



Parts List

6” to 18” SDR 35 — Green

18" & above ASTM F679 (Type 1) PS115P.V.C. - Green
4” Service Lines Schedule 40

Approved Equal

Pipe, Water
4” to 18” C900 DR 18 — Blue

4” to 18” C900 DR 18 — Diamond Pipe
Approved Equal

Service Saddles (Saddles must be all brass)
Mueller BR-2B and BR-2S 2 Strap %" to 2" with IP Threads
Ford 202B and 202BS 2 Strap %" to 2" with IP Threads
A.Y. Mcdonald 2 Strap %" to 2" with IP Threads
Romac 2 Strap %” to 2” with IP Threads
Approved Equal

Sewer — Main Line Cleanouts
Bass & Hays Sewer Meter Box with Cast Iron Lid — BH P34P14D

Approved Equal

Sewer — Service Saddles
Fernco TST-4
IPEX

Tapping Sleeves
Mueller H-304 Stainless Steel Tapping Sleeve

PowerSeal Model 3490 Stainless Steel Tapping Sleeve
Ford All Stainless Tapping Sleeve

JCM Stainless Steel Tapping Sleeve

Approved Equal

Valves
Dezurik Butterfly Valve: 16" and Above
Pratt Butterfly Valve: 16" and Above
Mueller Butterfly Valve: 16" and Above
M & H Butterfly Valve: 16” and Above
Mueller Resilient Wedge
M & H Resilient Wedge
U.S. Pipe and Foundry Resilient Wedge
American Flow Control Resilient Wedge Series 2500
Clow Resilient Wedge
AVK Resilient Wedge
East Jordan Resilient Wedge Valves
Approved Equal



Parts List

Valves Stacks and Boxes

Bass and Hays adjustable valve box Model No. 2436S / 3960S
Bass and Hays 340-1 “Shorty”

East Jordan Valve Stack and Box

Tyler Union Valve Stack and Box

Approved Equal

Water Meters

Badger

Neptune

Diehl

Kamstrup

Or approved equivalent (disk or ultrasonic){check with COFB for current model

numbers)

Water meters must meet or exceed all AWWA and NSF specifications.

Registers shall be true absolute encoder register that provides direct electronic transfer
of meter reading information and shall be hard wired with an Itron male pigtail.

Must contact the City of Farmers Branch at 972-919-2599 for water meter reading and
programming specifications before bid submittal.

1 %” meters shall have a lay length of 13”. 2” meters shall have a lay length of 17”. Both
1 %” & 2” meters shall have elliptical flanged ends.

All large meters 3” and above shall be ultrasonic.





