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Current Status

 On budget

 Tower at 100% design & funded

 Steel delivery scheduled for 9/20/16

 Fire props funded & currently being 

manufactured

 Water lines and meter installed

 50% of paving completed

 100% of piers poured

 50% of grade beams installed 



Current Interlocal Agreement

 Resolution #2016-018 (2/16/16)

 $2,383,750 Project Cost

 Construction & Operating Costs: 

 Carrollton: 49.56% $1,179,956

 Coppell: 26.80% $638,845

 Farmers Branch : 23.70% $564,948



Initial Training Facility Business Plan

 Presented to Council on February 4, 2014

 Included Addison, Carrollton, Coppell, 

Farmers Branch

 Budget of $2,809,627

 Construction  & Operating Cost Structure

 Addison: 15.20% $427,000

 Carrollton: 42.00% $1,180,000

 Coppell: 22.70% $638,000

 Farmers Branch: 20.10% $565,000







Addison Capital Contributions

 North Drive Surface/Entry $40,000 FY 2016-17

 4th Floor Burn Room $175,000 FY 2017-18

 Outdoor Classroom/Storage $160,000 FY 2018-19

 Props (Forcible Entry/Car Fire) $76,171



Automatic Aid-Shared Services 



Fire & EMS Operations



Next Steps

 Direction by Council

 Update Interlocal Agreement (ILA) to include Addison Fire Department

 Approval of ILA


